
FAIRFIELD LUDLOWE HIGH SCHOOL BUILDING COMMITTEE 

Wednesday, August 12th, 2015 

7:30 p.m. 

1
st
 Floor Conference Room 

Sullivan Independence Hall 

725 Old Post Rd 

Fairfield, CT 06824 

 
 

Agenda 

I. Pledge of Allegiance 

II. Approval of minutes  

a. July 8th, 2015 

b. July 15th, 2015 

III. Architect’s Update 

IV. Construction Manager’s Update 

V. Project Manager’s / Budget Update 

VI. Approval of Invoices 

VII. Vote on Authorization To Proceed, Amendments, and Change Orders 

a. OCO 6 – Total $33,165 (Finalized) 

i. ATP 26 – FCU Ceiling Trim $4,299 

ii. ATP 30  - Senior Lounge Wall Changes $12,886 

iii. ATP 31 – RFI 90 $4,299 

iv. ATP 32 – RFI 89 $8,281 

v. ATP 33 – RFI 100 $2602 

b. ATP-0034 (OS-00046) RFI No. 093 Heat Exch. Floor Drain Tie-in $4,390 

c. ATP-0035 (OS-00038) Existing conditions – Roof flashing $38,904 

d. ATP-0037 (OS-00049) Add electric strike to Door No. 104A per 

PEA.  Estimate – NTE $4,986 

e. ATP-0038 (OS-00050) RFI No. 104 Existing Condition Top of Wall 

Closures. $3,038 

f. ATP-0039 (OS-00051) RFI No. 105 Existing Conditions Grading at 

Webster East – Estimate – TBD 

g. ATP-0040 (OS-00052) RFI No. 103 MEP changes at Webster Entrance – 

Estimate – TBD 
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h. ATP-0041 (OS-00053) RFI No. 102 Additional Roof Drain Overflow Piping 

- $3,753 *unit price per contract. 

i. ATP-0042 (OS-00056) Existing condition – fire safe existing soffit per FM - 

$2,727 

j. ATP-0043 (OS-00055) Replace etched glass – Estimate – TBD 

k. ATP-0044 (OS-00054) Existing condition – add brick pier. $2,695 

l. ATP-0045 (OS-00057) Existing condition – widen existing door way for FS 

deliveries - $4,546 

 

VIII. Old Business 

IX. New Business 

X. Public Comment 

XI. Adjourn 

 

 


