
FAIRFIELD LUDLOWE HIGH SCHOOL BUILDING COMMITTEE 
Wednesday, June 8, 2016  7:30 p.m. 

Fairfield Ludlowe High School Teacher’s Lounge 
785 Unquowa Rd.  

Fairfield, CT 06824 
 

FINAL MINUTES 
 

Members Present: Marc Donald, Greg Pidluski, Donna Ertel, Marc Andre  
 
Others Present: Sal Morabito (BOE), Gerald Foley (Town of Fairfield, Purchasing), Joe Costa (Perkins 
Eastman) 
 
Absent: Joseph Pagnozzi, Robert Sickeler, David Weber  
 
I. Call to Order/Pledge of Allegiance  
Mr. Donald called the meeting to order at 7:39pm, followed by the Pledge of Allegiance by all present. 
 
II.Approval of Minutes 
This will be taken care of at the next Meeting.   
 
III. Chairman’s  Update 
Mr. Donald  reported about the presentation(s) at the Board of Finance meetings with Mr. Manning and 
Mr. Morabito.  At the May 5th BOF meeting, BOF members requested that Bond Council, Dr. Title, First 
Selectman Tetreau, and BOE Chairman Dwyer be present for any questions, but allowed Mr. Donald to 
give a brief overview of the FLHS project to date.  At the May 19th BOF meeting, the full presentation 
went forward, with questions and concerns from some BOF members.   
BOF approved the funding for the windows project, and the next stage of approval is at the RTM (RTM 
committee meeting presentation is June 20, the RTM vote is June 27).  
 
IV. Architect’s Update 
Mr. Costa reported that he had received all submittals for windows materials, but haven’t received 
“accessories” such as shades, sills, etc. 
 
V. Construction Manager’s Update 
Handouts describing the finances of Phase 1 and Phase 2 of the project were given to Committee 
members present, plus vendor payments to date and updated budget details.   There was a question 
regarding an outstanding invoice from back on January 12, 2016.  Woodard & Curran will be at the 
school doing work once the school year is out for the summer.  Gilbane will continue to work on what 
Arcadis was doing.  There were some discussion and unanswered questions, which Mr. Manning will 
address at the next meeting.  
 
VI. Approval of Invoices 
Motion was made by Mr. Pidluski to approve invoice from AAIS for $33,040, which was 
seconded by Ms. Ertel. 4:0 in favor. 
 
Motion was made by Mr. Pidluski to approve change order for $8,040, which was seconded by 
Ms. Ertel. 4:0 in favor. 



 
Motion was made by Mr. Andre to table the payment of invoice from Gilbane for $3,600 until 
next month, which was seconded by Mr. Pidluski. 4:0 in favor. 
 
VII. Old Business - NONE 
 
VIII. New Business 
Since school is out for summer, meeting locations  for July and August will be forthcoming.  
 
IX.  Public Comment 
Mr. Foley will work with Mr. Manning regarding the budget for the remainder for the project.  
 
X. Adjourn 
Motion was made by Ms. Ertel to adjourn the meeting at 8:30pm, seconded by Mr. Andre. 4:0 in 
favor. 
 
 
Respectfully Submitted, 
 
Jennifer Hochberg 
Recording Secretary 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 


