
PENFIELD BUILDING COMMITTEE  
REGULAR MEETING 

Thursday, August 28, 2014 at 6:00 pm 
BOARD OF EDUCATION CENTER 

2nd floor Conference Room 
501 Kings Highway, Fairfield, CT 06825 
penfieldcommittee@town.fairfield.ct.us 

AGENDA 

 

1. Call to Order 
 
2. Confirmation of Quorum 
 
3. Confirmation of Meeting Agenda 
 
4. Approve Meeting Minutes 
 
5.  Organizational matters: 
 a.  Election of Committee Secretary. 
 b.  Review of correspondence. 
 c.  Review draft of revised presentation dates. 
 
6.  Discussion regarding the August 14, 2014 meeting: 
 a.  Comments and discussion regarding the outcome of the August 14, 2014  
 meeting. 
 b.  Discussion and confirmation of the August 18, 2014 memorandum addressed        
 to the First Selectman regarding postponement of the PBC RTM presentation. 
 
7.  Discussion regarding alternative recommended repair options: 
 a.  Review and comment regarding the repair option as submitted by William  
 Sapone August 14, 2014. 
 b.  Review and comment regarding possible Option 8 (Previously proposed 
 complete demolition) and possible Option 9 (Proposed complete demolition 
 and design and construction of new smaller facility). 
 c.  Review and comment regarding Option 1. 
 
8.   Presentation of design development documents and revised construction cost  
      estimate for Option 7. 
 
9.   Presentation of revised and final repair option comparative analysis spread-  

      sheet and confirmation of recommended option(s) going forward. 
 
10.  Comments and suggestions regarding the recently developed PowerPoint  
       presentation. 
 
 

mailto:penfieldcommittee@town.fairfield.ct.us


11.  Status of insurance and FEMA grant funding including clarification regarding  
       homeowner vs public facility and infrastructure grants. 
 
12. Review of project cost to date and approval of current invoice for professional 
 engineering services. 
 
13. Project schedule and target for GMP and suggestions regarding early start bid  
        packages. 
 
14.  Review progress and priorities 
 
15.  Old Business 
 
16.  New Business 
 
17.  Public Comment 
 
18. Adjourn 
 


