
PENFIELD BUILDING COMMITTEE  
REGULAR MEETING 

Thursday, October 22th, 2015 at 6:00 pm 
BOARD OF EDUCATION CENTER 

2​nd​ floor Conference Room 
501 Kings Highway, Fairfield, CT 06825 
penfieldcommittee@town.fairfield.ct.us 

AGENDA 

1. Call to Order 

2. Confirmation of Quorum 

3. Confirmation of Meeting Agenda and Order 

4. Review and approval of Meeting Minutes from 10/08/2015. 

5. Presentation by Shawmut Design and Construction of the final draft of the 

Guaranteed Maximum Price (GMP) proposal for project 7A including results of 

GMP and CM contract review and coordination by Town Purchasing and Town 

Attorney. Review and approval of complete GMP document by the Committee. 

6. Update provided by Shawmut Design and Construction regarding confirmation of 

total project budget, confirmation of bidders regarding proposed new start date, 

date and format of letter intent. 

7. Update provided by Shawmut Design and Construction regarding project start 

date and final schedule assumptions including key milestone events and dates. 

8. Review and comment regarding recent letter from bond counsel regarding project 

funding. 

9. Committee review, discussion and confirmation of next steps and dates 

regarding project update and review with Parks and Recreation, Board of 

Selectmen, Board of Finance and RTM. 

10.Committee review and discussion regarding project oversight function and 

outstanding proposals. 

11.Update from the Town Director of Public Works regarding status of FEMA work 

sheets and comparison to project scope of work for project 7A. 

12.Public Comment 
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13.New Business 

14.Old Business 

15.Adjournment 


