
                     Draft Minutes 
 
 
Penfield Pavilion Building Committee 

Monday November 29, 2010 
Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

 
Present:  Mr. Gallagher, Mr. Kelly, Mrs. Dyer, Mr. Galle, Mr. Plotkin, Ms. Crowley, Mr. Convertito 
Absent:  Mr. Tanguay, Mr. Jones, Mr. Pesci 
Others:  Mr. White, Mr. Lombardo, Mr. C. Wiles, Mr. G. Wiles, Mr. B. Jobst, Mr. Flatto, Mr. Plako,  
Ms. S. Steeneck, Ms. H.  D’Avanzo, Ms. K Griffin, Mr. Brophy 
 

I. Call To Order 
Mr. Gallagher called the meeting to order at 6:36 p.m.  
Mr. Gallagher made a motion to move item #2 (Review and Approval of Minutes) down 
to item #8.  Mrs. Dyer seconded the motion.  All in favor – motion passed. 

 
II. Change Order Review and Approval 

Change order #2.  Mr. White said that Secondino reduced their price from $43,000 to 
$24,786 ‐ a savings of $18,000.  He said there was some misunderstanding on the 
original layouts.  Mr. Gallagher made a motion to approve change order #2.  Mrs. Dyer 
seconded the motion.  All in favor – motion passed. 
Mr. Plotkin made a motion to approve contractor requisition #1.  Ms. Crowley seconded 
the motion.  All in favor – motion passed. 
Mr. White asked for retroactive approval for ABCON Environmental asbestos removal 
which was the lowest bid.  These are expenses absorbed by the Public Works Dept.  Mr. 
White will email a breakdown of work to be done, the budget price, paid to date, vendor 
and anticipated expenses.  Mr. Gallagher made a motion to approve miscellaneous 
purchase orders incurred by Public Works.  Ms. Crowley seconded the motion.  All in 
favor – motion passed. 

 
III. Project Update 

Mr. White said that excavation has been done to set the footings.  The original plan was 
to plow down to elevation 5 but there was organic matter under the sand.  There was 
more organic matter closer to the surface than anticipated.  The Geo Tech said to take it 
out so the excavation was bigger and down to the ground water.  The Geo Tech said to 
put back a foot of stone.  Mr. White said they lost 7 working days but the good news is 
that it was the right decision.  The bad news is that it took extra time. Mr. White 
reported that crews worked on Saturdays.  Mr. White said that the first foundation work 
will start next week and that they are close to being on schedule.  Mr. Gallagher said 
that he was glad that they excavated the organic material.  Mr. White said that it had no 
impact on elevation.  He had excess rock at the yard and purchased some.  Mr. 
Gallagher said that Public Works did an outstanding job.  Mr. Gallagher asked if the peat 
was across the street.  Mr. White said yes and that the peat is being tested.  Mr. 
Gallagher invited committee members to visit the site and recommended that if anyone 
goes to wear a hard hat. 



IV. Discussion of Handicapped Accessible Ramp, Building Entry, and Front Deck proposed 
changes 
Mr. Gallagher discussed the original plan for the ramp and the new plan.  He said they 
found a few spots to snake the ramp as not to be as intrusive. 
Mr. C. Wiles said that instead of the ramp coming through at a right angle it now weaves 
but it increases the size of the ramp and 2‐3 trees will be lost.  Mr. Convertito said that 
the ramp is less visible.  Ms. Dyer asked about the debri from the trees.  Mr. C. Wiles 
said that this was always a problem.  Mr. Gallagher said that it will be difficult to watch 
the ramp (skateboarders) and that it will cost a little more.  Mr. C. Wiles said it will be 
1/3 to 2/3 longer.  Mr. Gallagher said that it will be integrated into the knoll.  Mr. C. 
Wiles said there will be two landings and the pitch will be the same.  Mr. Flatto asked 
why a third ramp was needed on the west side.  Mr. C. Wiles said it was planned for 
outdoor showers and that the handicapped have to have the same access as the public. 
Mr. Gallagher said it was a conscious decision because it was a good thing to do to make 
it more handicapped accessible.  He said it was philosophically important to provide 
accessibility in front especially if the Pavilion was closed.  Otherwise, they would have to 
go all around. Mr. Galle asked if it was totally out of the question to dig up some black 
pines.  Mr. Plako said that some could be removed.  Mr. Galle asked if they will hit the 
roots with the footings.  Mr. C. Wiles said that they will try to avoid that.  Mr. White said 
that the contractor will be required to use a bobcat auger.  Mr. C. Wiles said the ramp 
will be 3’ 3” wide.  Mr. Plotkin asked if by narrowing it,would it be possible to have 2‐
way traffic.  Mr. C. Wiles said no.  Mrs. Dyer said she was concerned about narrowing it.  
Mr. Convertito said that they can widen it at the bottom where there are no trees.  That 
would give an area for people to pass and give a sight line.  Mr. Gallagher said that it 
would obviously be more cost.  Mr. Lombardo said that he would flip the ramp.  He said 
that the ramp is used by many more people than use the stairs.  He said he wants to see 
it done right.  Mr. G. Wiles suggested that they stick with the original design.  He said 
that if they take out 30 trees, they could replace 30 trees for a cost of $6,000.  Mr. Flatto 
said that there had to be a way to preserve the trees and urged the committee not to 
rip them out.  Mr. C. Wiles said that they surveys did not reflect that the trees were 
important.  Mr. Gallagher said that he was confused because at Stratfield many trees 
were removed for the parking lot and wanted to know why these trees were an issue.  
Mrs. Dyer said the trees are scrubby and asked if they could replace those trees with a 
better fit.  Mr. Plako said that aesthetics are an individual thing and that his job was to 
preserve trees. Mr. Convertito said that he would like to see the ramp weaved.  Mr. 
Gallagher asked Mr. Plako if he had made a definitive decision that we could not have 
the ramp as originally planned.  Mr. Plako said yes.  Mr. Flatto asked if they could look at 
putting the ramp on the other side of the building.  Mr. Gallagher said that they would 
have to entertain that.  Ms. Steeneck said that as far as the elderly were concerned, 
extending the length of the ramp makes it a hazard and that it would stick out more.  
Mr. G. Wiles suggested that they go back to the original design, tag trees, locate footings 
and know the actual count.  He said if that is unacceptable,  go to plan B.  And if plan B is 
unacceptable, go back to the committee.  Mr. Gallagher asked Mr. Plako if Mr. G. Wiles’ 
suggestion was acceptable. Mr. Plako said yes.  Mrs. H. D’Avanzo thanked everyone for 
their service.  She said that she sees a lot of elderly who struggle to get from A to B.  She 
said the new ramp is fabulous but objects to spending taxpayer dollars for the redesign.  
She said that the ramp should not be narrower or longer.  Longer, she said, is less 



functional.  Mr. Gallagher made a motion to table this item pending review of tree 
warden.  Mr. Kelly seconded the motion.  All in favor – motion passed. 

 
V. 2011 Meeting Calendar 

Mr. Gallagher said that the last Monday of the month at 6:30 p.m. was working out.  Mr. 
Gallagher made a motion to continue the present calendar.  Mrs. Dyer seconded the 
motion.  All in favor – motion passed. 

 
VI. Election of Officer 

Mr. Kelly made a motion for Mr. Gallagher to continue as Chairman.  Mrs. Dyer 
seconded the motion.  All in favor – motion passed. 
Mr. Kelly made a motion for Mr. Galle to continue as Vice Chair.  Mr. Gallagher 
seconded the motion.  All in favor – motion passed. 
Mr. Kelly made a motion to elect Ms. Crowley as Secretary.  Mr. Plotkin seconded the 
motion.  All in favor – motion passed. 

 
VII. New Business 

No new business. 
 

VIII. Review and Approval of Minutes 
Mr. Kelly made a motion to approve the 10/25/10 meeting minutes.  Ms. Crowley 
seconded the motion.  Mr. Kelly, Mrs. Dyer and Ms. Crowley voted to approve the 
minutes.  Mr. Gallagher and Mr. Plotkin abstained.  Motion passed. 

 
IX. Public Comment 

No public comment. 
 

X. Adjourn 
Mr. Kelly made a motion to adjourn.  Ms. Crowley seconded the motion.  All in favor.  
Meeting adjourned at 7:40 p.m. 
 
Linda Crowley, Secretary 
Ellen Marks, Recording Secretary 

 
  
 


