
                   
      
Penfield Pavilion Building Committee 

Monday February 28, 2011 
Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

 
Present:  Mr. Gallagher, Mrs. Crowley, Mr. Convertito, Mrs. Griffin, Mr. Jones 
Absent:  Mr. Plotkin, Mr. Kelly, Mr. Galle, Mr. Pesci 
Others:  Mr. White, Mr. Lombardo, Mr. C. Wiles, Mr. G. Wiles, Mr. Jobst, Mr. Brophy 
 

I. Call To Order 
Mr. Gallagher called the meeting to order at 6:35 p.m. 
Mrs. Crowley made a motion to defer the minutes to the next meeting.  Mr. Convertito 
seconded the motion.  Passed unanimously. 

 
II. Project Update 

Mr. White said that 20 more piers need to be poured.  This last section will be finished 
this week.  He said they are 6‐8 weeks behind due to the weather. 
Mr. White said that there is a meeting at the trailer every Thursday at 9 a.m.  This 
meeting is informational with the design team and the contractor. 
They met with Oliver Nursery to discuss the plantings.  Ken Placko is satisfied. 
The final plan will be ready next week.  
Mr. White discussed the status of the finances. See attached Sources and Uses of Funds. 
He said they received a $20,000 CDBG grant for handicap items. There has been a 
savings of $61,000 which offsets every change order to date.  The contingency is 
$175,000 ‐ $38,000 more than projected.  The figures, he said, are preliminary. 
Mr. Gallagher stated that we are true to budget. 
There was a discussion about the $212,429.50 Document G702 for glu lam beams and 
heavy timber trusses.  Mr. Gallagher made a motion to approve Document G702 for 
$212,429.50.  Mr. Convertito seconded the motion.  Discussion – Mr. Convertito said 
that this is not a change order.  It is an application and certification for payment.  The 
committee voted and it passed unanimously. 

 
III. Change Order Review and Approval 

Change Order #3.  Mr. White said that it was in the original contract to buy software.  
Mr. G. Wiles said that it is going to a 3D informational industry.  The $20,000 was to 
build the model and tie it to the schedule.  It flushes out coordination items.  He said 
that he took a $20,000 credit.  Mr. Gallagher asked if this represents a net decrease to 
us.  Mr. G. Wiles said that this is usually done by an outside source.  Mr. Gallagher asked 
if they are not seeking compensation.  Mr. G. Wiles said that he was not sure of that.  
Mrs. Crowley asked if they are able to edit with this program.  Mr. C. Wiles said yes.  
Mrs. Crowley asked if this is to scale?  Mr. C. Wiles said yes.  Mr. Gallagher reminded the 
committee that they had budgeted to pay $20,000 and they are saving $20,000. 
Mr. Gallagher made a motion to accept change order #3 for a net savings of $20,000. 
Mr. Convertito seconded the motion.  It passed unanimously. 



Mr. Convertito made a motion to take off the table the deferment of the minutes.  Mrs. 
Crowley seconded the motion.  It passed unanimously. 

 
IV. Review and Approval of Minutes 

Mr. Convertito made a motion to approve the minutes of January 31, 2011.  Mrs. 
Crowley seconded the motion.  It passed unanimously. 

 
V. New Business 

Mr. Jobst presented a 3D model of the Penfield Pavilion Phase 2 (see attached). 
Mrs. Crowley asked if there is a stainless steel backsplash in the kitchen. 
Mr. C. Wiles said yes.  Mrs. Crowley asked where the band would be positioned in the 
gathering room.  Mr. C. Wiles said that it depended on how many people were in the 
room.  Mrs. Griffin asked if there was extra space with tables of 10.  Mr. Jobst said that 
the best use of the space is with tables of 8.  Mrs. Crowley asked if there was adequate 
space to store tables and chairs.  Mr. C. Wiles said that the tables fold up like before. 
Mr. Lombardo said that the folding tables for the gathering room are designed to fit in 
the designed storage room when not in use. 

 
VI. Public Comment 

No public comment 
 

VII. Adjourn 
Mr. Convertito made a motion to adjourn the meeting.  Mrs. Crowley seconded the 
motion.  It passed unanimously.  Meeting adjourned at 7:17 p.m. 
 
Linda Crowley, Secretary 
Ellen Marks, Recording Secretary 

 
  

 
   

 


