
 
 

Penfield Pavilion Building Committee 
Meeting Minutes 

Monday June 27, 2011 
John J. Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

 
Present:  Mr. Gallagher, Mrs. Crowley, Mr. Plotkin, Mr. Convertito, Mr. Jones 
Absent:  Mr. Kelly, Mrs. Griffin, Mr. Galle, Mr. Pesci 
Others:  Mr. Lombardo, Mr. C. Wiles, Mr. Walsh 
 

I. Call To Order 
Mr. Gallagher called the meeting to order at 6:34 p.m. 

 
II. Review of Minutes 

Mr. Plotkin made a motion to accept the minutes of Feb. 28, 2011, March 28, 
2011, April 25, 2011 and May 23, 2011.  Mr. Convertito seconded the motion.  
All in Favor – the motion passed. 

 
III. Project Progress Report 

Mr. Lombardo said that the Penfield project is 90% done.  He said that the tiling 
work is in progress.  The bathrooms were done today and it will take a couple of 
days before it can be walked on.  The fixtures will be installed on Thursday or 
Friday of this week.  The lifeguard station has not been tiled yet.  The indoor 
showers will be available.  Mr. Gallagher said that the handicap ramp looks 
great.  Mr. Lombardo said that he has reservation dates for August.  He said that 
the Committee needed to pick a date for the Grand Opening. 

 
IV. Discussion and Vote on Landscape Bid Award 

Mr. Gallagher will discuss the Landscape Bid Award with Mr. Placko, the Tree 
Warden. 
Mr. Plotkin made a motion to table this until next meeting.  Mrs. Crowley 
seconded the motion.  All in Favor – Motion passed. 

 
V. Change Orders/Invoice Review 

Mrs. Crowley made a motion to approve Application and Certification For 
Payment #7 to Secondino and Sons, Inc. for $1,006,381.55.  Mr. Plotkin 
seconded the motion. 
Discussion:  Mr. Wiles said that the project is 85% done.  He said the original 
exhaust fan was too small.  The fan size had to be increased.  They had to pay 
extra for it because the fans could not be returned since they had already been 
installed and then taken out.  The bigger fans are scheduled to be installed 
tomorrow.  Mr. Gallagher said he would like more information on the original 
fans and what will happen to them. 
Vote:  All in Favor – Motion passed. 

 



 
VI. New Business 

Mr. Wiles presented the cost of the following items:  Bronze Plaque $1,800, 
Timeline Hallway (65 ft. long) $6,700 and the 3 X 5 Sign $4,500.  Mr. Gallagher 
asked if there was a specific line for this.  Mr. Wiles said no, this was extra.  Mr. 
Gallagher asked if it was going to be mounted on the front or posts.  Mr. Wiles 
said two posts on the ground.  Mr. Lombardo said that he would like to see it on 
the building.  Since the monetary request was under $7,000, Mr. Lombardo said, 
they only need to get quotes for this as opposed to getting bids. 
Mr. Gallagher announced that the tentative ribbon cutting ceremony would be 
on Wednesday, July 13, 2011 at 6:00 p.m. 
The usual end of the month PBC meeting will be rescheduled for Wednesday, 
July 13, 2011 after the ribbon cutting and will take place in the new Pavilion. 

 
VII. Public Comment 

Mr. Walsh, Selectman, said that the Town has filed a Steap Grand for $400,000 
for things pertaining to this Project.  The things included in the Grant request 
are Parking Lot Porous Pavers, Asphalt Sidewalks and Miscellaneous 
Landscaping.  Mr. Walsh asked if these items were in the PBC budget.  Mr. 
Walsh said that the State Representatives are not supporting this and asked if 
the PBC has money to do this.  Mr. Gallagher said that the biggest cost was the 
paving and that the materials were in the budget.  Labor, he said, is coming 
from Public Works.  Mr. Gallagher said that the Grant request was probably to 
give Mr. White the ability to have money to get a contractor to do this work.  
The money in the PBC budget is to compensate Public Works employees.  Mr. 
Lombardo said that it was the overtime we were going to pay Public Works, not 
the regular time.  Mr. Gallagher said that we are able get the project completed 
with our budget.  He said that funding for this project was outside the purview 
of this committee.  Mr. Lombardo suggested that Mr. Walsh speak to Mr. White.  
Mr. Gallagher suggested that the Grant request was probably for the parking 
lots across the street from the Pavilion.  He said this request is part of parking 
lots and part of this complex.  Mr. Lombardo said that the parking lots will be 
done after the season. 
Mrs. Ewing asked if a tour was scheduled.  Mr. Lombardo said that they weren’t 
planning to do that. 

 
VIII. Adjourn 

Mr. Convertito made a motion to adjourn the meeting.  Mr. Plotkin seconded 
the motion.  The meeting was adjourned at 7:45 p.m. 
 
 
Linda Crowley, Secretary 
Ellen Marks, Recording Secretary 
 

 


