
 
 
 

Penfield Pavilion Building Committee 
                          Parks and Recreation Building 

                          Fairfield, Connecticut  06824  USA 
                                                                                December 28, 2011 
            
Present:       Vice Chair Mike Galle,   Ken Jones,    Kathy Griffin,   Ellery Plotkin,     Linda Cote Crowley 
Absent:        Chair J. Gallagher, J. Pesci,  Al Kelly,  John Convertito 
Others:         Rich White,  Craig Wile,  Mr. Allen Hales,  Ian Ben Bass 
 
 
Call  To  Order 
   Vice Chair M. Galle Called the Meeting to Order at 6:37 PM,  followed by the Pledge of Allegiance. 
 
1.  Review And Approval of Minutes 
E. Plotkin Moved and K. Jones Seconded to Approve the November 28, 2011 Minutes.     Unanimous. 
 
2.  Project Progess Report 
Chair M. Galle asked if there any related  close‐out  problems  before  paying  the   final  contracted  
portion of the application.              R. White said that the Penfield Pavilion Building Project is nearing  
completion.   DPW is resolving the heating to the two exterior bathrooms on the beach side.    Until  
the punch items on the task list are done, R. White will wait to pay  Secondino and Sons Contractors    
until the  Waiver of Claims  from Sub‐Contractors are  received,  and  pending issues are  closed out,  
yet pay bills on time.           Also, the hand rails need to be removed and galvanized‐ weather‐sealed. 
 
3.  Storm Damage Report 
R. White reported that the plan to replace the temporary berm  skirt formed by Jersey Barriers  with  
eight‐foot plastic sheeting driven into the sand and tied into the two existing berms on the east  and 
west sides of the pavilion in order to provide protection up to  Emergency Flood Stage  Elevation 12.      
The  FEMA  Mitigation Grant is pending, and the  Town of Fairfield   was  awarded  the  STEAP (Small  
Town Economic Assistance Program) Grant of $400,000.         Referring to the Penfield Pavilion West  
Wing Budget 12/27/11 Worksheet,  R. White prefers to  utilize  the  $182,000  for  beachside parking 
lot paving materials in  addition to the  exclusive use  of the  $400,000 for labor provided by  outside  
contractors due to the intensive nature of placing the 1’ x 1’ porous pavers filled with pea stones for  
natural drainage of water overflow during heavy rainfall to help to prevent flooding into the streets. 
The Attachment I Project Cost Estimate 12/27/11 Worksheet itemizes the same figures as  $110,000 
Total Parking Lot Material Cost, $55,000 for Asphalt Pavement Travel Aisles,    $17,000 Contingency. 
L. Crowley was concerned that thick natural wooden sheeting would perform better than a   plastic. 
She asked R. White that when the  stone wall  of the  westerly  portion of the parking lot is repaired, 
would this  reinforcement   include   rebuilding the  remnants  of the  boulders  back  into the  same 
stone wall  from the steps to the Durrell Pavilion toward the nautical roping and the street.    This is 
critical to  bank the dune  and keep the Durrell Pavilion pilings from  shifting  in the sand,  as well as  
contain the sand from covering the parking lot after rain and wind storms.              R. White said yes. 
Vice Chair M. Galle asked for a Motion to Approve the use of the STEAP Grant Award to be used for 
Construction of the berm and parking lot.    E. Plotkin Moved and K. Griffin Seconded.    Unanimous. 
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4.   Change Orders/ Invoice Review and Approval 
K. Griffin asked R. White if there are any cash flow problem.  R. White said that there are none, that 
the Town is within budget, and the remaining allocation of the  $11,000  may apply to the Timeline. 
E. Plotkin  Moved and K. Griffin  Seconded  to  approve the payment of the  Contractor’s Application 
Number 9  for  $136,987.60  to   A. Secondino & Son, Inc.                                                       Unanimous. 
 
5.   New Business 
R. White will provide at our January PBC Meeting, the architect drawings needed for the TPZ Meeting 
in order to proceed with the preparation of parking lot repair and preventative flooding to the street.  
 
 
6.   Public Comment 
Ian Ben Bass, 495 Lalley Boulevard, neighborhood homeowner President of the Fair Acres Association, Inc. 
stated that the neighbors never requested trees in the beach area because they become  missiles during a 
storm as they become uprooted by the wind.  Caution must be in place as to the  aesthetic  view of the lot 
with respect to the value of the homeowners who pay considerably high taxes  at the  beach in addition to  
being in a flood zone. He requested low growing natural beach grass plantings and a topped off grassy soil  
mixture to prevent long‐term  ponding and insect infestation in the parking lots.     A field is beach friendly. 
He recommended better security from sweeping wind and water by tying down the parking poles in place. 
 
Allen Hale, 239 Edward Street, requested that the depth of the plastic sheeting be extended to ten feet for 
added protection to ensure that the berm will work effectively. 
 
R. White  expressed willingness in  addressing the neighbors’ concerns for a  safe, welcome  beach  facility, 
And for a permanent solution in order to protect the neighborhood and the town. 

 
 
7.  Adjourn 
E. Plotkin  Moved    and   K. Griffin  Seconded    that the Meeting  Adjourn  at 7:21 PM.      Unanimous. 
The next PBC meeting is scheduled for Monday, January 30, 2012, Sullivan Independence Hall. 
 
Linda Cote Crowley, Secretary 
Ellen Marks, Recording Secretary 
 
 


