
SPECIAL PROJECTS STANDING BUILDING COMMITTEE MEETING 
Monday, September 24, 2012  5:30 pm 

First Floor Conference Room Independence Hall 
725 Old Post Road 
Fairfield, CT 06824 

 
FINAL MINUTES 

Members Present: Rich Speciale, Jane Purcell, John Convertito, Len Amato  
Members Absent: Al Kelly, Michael Giaquinto, Gerard Keough  
Others Present: Sal Morabito, Larry Secor, Twig Holland, Brandt Jobst, Judy Ewing    
 
I.          Call to order  Chairman Rich Speciale called the meeting to order at 5:30 pm.     
 
II.         Approval of Minutes   
John Convertito made a motion to approve the minutes.  Len Amato seconded the motion which carried 
3‐0‐1, Jane Purcell abstained.     
 
III.       Review and Approval of Requisitions, PCOs and COs  
Len Amato made a motion to approve Invoice # 11 for THP in the amount of $42,212.98 contingent 
upon details for two days (7/23/12 and 8/2/12) of work provided by THP.   Jane Purcell seconded the 
motion.   Larry Secor reported on the status of the allowances. All explanations are up to date except for 
two.  Mr. Secor needs to talk to THP to provide the details for two days work.  All deducts and change 
orders are accounted for.  An amount of $4,000 is for railings and ramps and another $700 worth of 
work by AIS were discussed.  The motion carried unanimously.     
 
Mr. Speciale made a motion to approve invoice #299‐12 for Nafis & Young in the amount of $1,645.  Mr. 
Amato seconded the motion which carried unanimously.      
 
Mr. Speciale asked Brandt Jobst when the Wiles contract will be complete. Mr. Jobst said it will be 
complete when the job closes out.    Twig Holland said the contract would need to be looked at.   Mr. 
Speciale asked Mr. Jobst to check the contract and verify with Ms. Holland.   Mr. Jobst recommends 
closing out the job and having THP issue the PO.   Mr. Speciale disagreed.  Ms. Purcell said no one know 
if Wiles is billing for the month of August.  Ms. Purcell said not‐to‐ exceed amounts were in the contracts 
that the Committee approved so this needs to be sorted out.   Mr. Speciale made a motion to approve 
invoice #5133 for Wiles in the amount of $1,900.  Mr. Amato seconded the motion which carried 
unanimously.    
 
Mr. Speciale made a motion to approve invoice # 5135 for Wiles in the amount of $1900 contingent 
upon checking for verification of the construction administration contract lump sum account.   Mr. 
Convertito made a motion that invoice #5135 be postponed to a date certain of  
October 29, 2012 so the Committee finds out what’s been paid by Wiles.  Mr. Amato seconded the 
motion which carried 3‐0‐1, Mr. Speciale abstained.    
 
Mr. Speciale made a motion to approve invoice #COM‐875‐2/1 for Wm B. Meyer in the amount of 
$9,524.   Mr. Amato seconded the motion which carried unanimously.     
 
IV.       Update on Project Status, Punchlist and Financials  Sal Morabito was asked about the next phase 
and the completion date of the FEMA work and the roof work.  He said he was not sure if or when a 



building permit was issued.  He said that Jim Wendt in Zoning could best answer the question about 
FEMA.  The roof work was started 8/18/12 and completed before Labor Day. A shingle roof is needed on 
the APR, but not this year.   Mr. Speciale said if a next phase should occur, the roof shouldn’t be taken 
off for any a/c units.    Mr. Jobst said that the work needed to be classified as either new construction or 
maintenance to determine the impact on FEMA restrictions.   
 
Mr. Jobst said that THP is preparing the close‐out documents. There is still some work to be done over 
the Veteran's Day weekend or after school.  Mr. Speciale asked if the work was anticipated for overtime 
costs.  Mr. Jobst said he didn’t know.   Mr. Speciale said there should be no overtime costs.      
The APR painting work cannot be done while the students are in school. Mr.  Convertito asked that 
Central Office get a bid to paint at the north end of the APR.   Ms. Purcell asked if the girl scout banner 
can be put back up.   Mr. Secor said he will look into that.  Mr. Morabito said he get some numbers.   
 
Mr. Secor reported that the punch lists were being coordinated.  Mr. Jobst said he met with THP and it 
appears all punch list items are taken care of but Committee members asked about some outstanding 
punch list item.   Mr. Secor will check on those items which include: recent painting; kitchen sink work; 
equipment on the food line; painting of cloud; faulty water fountain, smudge on a window, and wall 
seams.  Mr. Morabito said there are a few outstanding items which Wiles was unaware of.   Mr. Speciale 
mentioned the energy savings.  Mr. Morabito said the the cost savings model is still being inspected.   
Ms. Purcell suggested a final walk‐thru on the punch list.   Mr. Speciale said Mr. Secor should do a walk‐
thru as the owner’s rep.   Ms. Purcell stated that THP, Mr. Secor and Wiles should all do the walk‐thru.    
Mr. Convertito said there should be one punch list that everyone agrees on.    
 
Regarding financials, Ms. Holland said FEMA work is under by $300,000 to $400,000. The roof work is 
about $66,000; the budget balance is under $115,000.  Painting the cloud is estimated at about $4,413; 
the sound treatment is estimated at about $3,872. Mr. Jobst asked if any extra money could be used for 
lockers. Mr. Speciale said the final number from THP is not yet known so nothing should be done until 
then.   Mr. Convertito said it there is a surplus the Committee should go back to the Boards to request 
money for what was value‐engineered out.   Ms. Holland said that any request should be in line with the 
bonding resolution.       
 
V.        New Business  
The next meeting will start at 5 pm.  
 
VI.       Old Business‐None    
 
VII.      Public Comment‐None    
 
VIII.     Adjourn  
Mr. Amato made a motion to adjourn the meeting at 6:26 pm.  Mr. Speciale seconded the motion which 
carried unanimously.   
 
Respectfully submitted,   
 
Jennifer S. Carpenter  
Recording Secretary   


