
SPECIAL PROJECTS STANDING BUILDING COMMITTEE MEETING 
Monday, March 25, 2013 5:00 pm 

First Floor Conference Room‐Independence Hall 
725 Old Post Road 
Fairfield, CT 06824 

 
DRAFT MINUTES 

Members Present: Rich Speciale, Gerard Keough, Jane Purcell, and Len Amato (by phone) 
Members Absent: John Convertito, Al Kelly 
Others Present: Twig Holland, Judy Ewing, Meredith McCormack 
 

I. Call to Order    
 Chair Rich Speciale called the meeting to order at 5:02 pm.   
 

II. Review and Approval of Minutes  
Jerry Keough made a motion to approve the minutes of September 24, 2012.  Len Amato seconded the 
motion which carried 4‐0. 
Mr. Keough made a motion to approve the minutes of November 8, 2012.   Mr. Amato seconded the 
motion which carried 3‐0‐1, Jane Purcell abstaining. 
Mr. Keough made a motion to approve the minutes of December 10, 2012.   Mr. Amato seconded the 
motion which carried 4‐0. 
 

III. Roger Sherman Status and Invoices     
Mr. Speciale made a motion to approve invoice #4831 for Nosal Industries Inc. in the amount of $3,450 
for the painting of the wall in the APR and the cloud ceiling.  Mr. Keough seconded the motion which 
carried unanimously.  
 
Mr. Speciale said he wanted to close out the Sherman project at this time. There was a brief discussion 
about next the work to be done at Sherman School.  Mr. Speciale said he had generated a report for the 
First Selectman about Sherman.  Mr. Keough said he would like to see the report. 
 
Twig Holland asked about an invoice for THP in the amount of $25,209.26.  Ms. Holland said that the 
minutes indicated that it had been discussed but not officially approved.  She also asked about a change 
order for storm water drainage which was completed. 
 
Jane Purcell made a motion to approve CO #26 for THP for overtime in the amount of $25,209.29, and to 
approve and pay CO #27 for drainage work in the amount of $7,681.08.  Mr. Keough seconded the 
motion which was unanimously approved.  
 
Mr. Keough made a motion to approve $1679 for Classic Restaurants for the purchase of a kitchen sink 
and faucet installation.  Mr. Amato seconded the motion which carried 4‐0.   The work had already been 
approved, but the invoice is still outstanding.  
 

IV. New Projects for SPSBC  
Mr. Speciale met with the First Selectman who informed him that there were no projects for SPSBC 
in the near future.  The Committee could be asked to oversee future Town projects such as the 
Smith Richardson Clubhouse, the Old Town Hall, the Southport Firehouse, or the Senior Center.   



Mr. Speciale said that meetings would be suspended until it was time for the next Sherman project 
which as on hold to meet the requirements of the FEMA regulations. 

  
V. New Business     

Mr. Speciale addressed some concerns relayed by Meredith McCormack about the administrative area 
which has hot and cold spots.   Mr. Speciale said Sal Morabito is looking into this issue.   Ms. Holland 
offered to speak to Mr. Morabito about this issue.  
 

VI. Public Comment 
Judy Ewing asked if the money had been allocated already for the second project.  Mr. Speciale said that 
it hadn't.   Mrs. Ewing asked if the Committee had met all of the close out requirements of the TBCSC 
report as outlined on Page 13 and suggested they meet again to go over that information.  She read the 
items listed.  The recording secretary was asked to send that information to the Committee for their 
review. 
 

VII. Adjourn  
Mr. Keough made a motion to adjourn the meeting at 5:31 pm.  Mr. Amato seconded the motion which 
carried 4‐0. 
 
Respectfully submitted,   
 
Jennifer S. Carpenter 
Recording Secretary 
 
 
 
 
 
 
 
 
The meeting was adjourned at 5;30 PM. 


