
Stratfield Elementary School 
Building Committee 

Tuesday August 16, 2011 
Sullivan Independence Hall 
1st Floor Conference Room 
Fairfield, Connecticut 

 
FINAL MINUTES 

 
Present:  rich; Linda 
Barlaam;

 Al Kelly, Chair; Larry Kochman, Vice Chair; Kathryn Ditt
 Millie Pollack; Thomas Lanese, Secretary; Michael Fazio 

Absent:   Don DiMartino; William Harke; John Mitola, BOE liason 
Others:  Sal Morabito, BOE Manager of Construction, Security and Safety; William 
Silver of Silver/Petrucelli; Ken Procino, Malkiin Construction; Thomas Pesce, 
rincipal; Judy Ewing, Tom Doonan, Stratfield PTA President; Michael Borsari, PTA 
uildiing Liason 
P
B
 

I. Call To Order 
Mr. Kelly called the meeting to order at 7:02 o.m. 

 
II. Review and Approval of Minutes 

Linda Barlaam made a motion to approve the minutes of July 19, 
2011.  Millie Pollack seconded the motion.  All in favor – motion 
passed. 

 
III. New Construction Items 

1. Motion was made by Mr.Kochman to approve PCO 104 not to 
 exceed $6, 167.19. Seconded by Mrs. Dittrich.  All in favor – motion

passed. 
2. Motion was made by Mr. Kochman to approve payment to Cherry 

Hill Construction and AAIS for Demo and Abatement services in 
 favor the amount of $17, 161.44.  Seconded by Mrs. Barlaam.  All in

– motion passed. 
3. Motion made by Mrs. Pollack to approve payment to Malkin 

Construction Corp. for CM Fees – Soft Costs and Construction in 
the amount of $402,671.94.  Seconded by Mr. Kochman.  All in 
favor – motion passed. 

 
IV.  19 Meeting Follow up Items of Malkin Const

 

ruction from July
 1. Fuss & O’Neill.  Not present at tonight’s meeting. 

2. United Steel still not finalized. 
 e on 3. Wait until August to see where the finances are and then decid

 
PCO #31 and PCO # 43 – not discussed. 

4. Funiture is going in.  Discussion will take place in September. 
5. Mr. Silver will look into the design and pricing of sound panels in 

the new administration area starting with the ceilings. 



6. List of doors is being removed from the list. 
 s left over 
 

7. Weeping wall in basement.  Mr. Procino said that there i
ned dry. moisture but the wall has remai

8. Ceiling tile in the third floor boys bathroom – still open. 
9. 
10. 

Colors for the cafeteria is done. 
Closets and large cabinet units in Administration area:   
Mrs. Dittrich made a motion for the executive officers to release 
payment for free standing closets for the administration area after 

0.  Mrs. Barlaam 
n passed. 

review of unit pricing not to exceed $3,00
seconded the motion.  All in favor – motio

11. Mr. Kelly will respond to First Selectman 
 

 
New items 

 e ready. 
12. Marrilyn overbilling. 

– will they b
  the library. 

13. Getting into the rooms 
of

 
14. Rug extension – part 

 
15. Mats on front of stage. 
16. Grounds and weeds. 
17. Melville Avenue stairs. 

 
V. onthly Report CM Update – M

No CM update 
 

VI. New Business 
No new business 

 
VII. Public Comment 

Mr. Pesce said that he was concerned about teachers getting in to 
their rooms.  He said the rooms are disheveled.  He is also concerned 
about the rooms when the children arrive.  He asked that the 

de committee absorb the cost of the rug that he wants extended outsi
the library.  The footage of the rug is 36’ X 10’. 

 are going to be mats on the front of the Mr. Doonan asked if there
stage for safety 
Public Comment closed.   
Discussion:  Mrs. Dittrich asked Mr. Morabito not to forget Stratfield 
and clean up the grounds.  She asked if the front stairs are going to be 

 repaired before the first day of school.  Mr. Procino said that it was not
part of the documents.  Mr. Kelly asked Mr. Silver to look at it. 

tage and Mr. Procino said that wall pads are going on the front of the s
door.  These pads will not be up for the start of school. 
Rug extension:  Mr.Procino said that the cost of the carpet is 
approximately $3,000.  He said it was a lump sum price.  He said it 
would take a few weeks to get it.  Mrs. Barlaam suggested that the 
next meeting of the committee take place at the school and then the 
committee could look at it.  Mr. Kelly asked Mr. Procino to get a 



number and then the committee will look at it.  Mr. Pesce said that h
noted this at a Friday meeting a while ago.   

e 

Mr. Kochman asked if there is a possibility of getting a partial TCO?  
Mr. Procino said that the Town will not allow a partial TCO. 
Mr. Kochman asked if there was a possibility of movers after we get 
the TCO?  Mr. Pesce said that getting movers would be of tremendous 
assistance. 
Mrs. Pollack made a motion for Malkin Construction to contact Meyers 
and get movers not to exceed $7,500 for 3 days.  Mrs. Dittrich 
seconded the motion.  All in favor – motion passed. 
Mr. Kochman said that he did not think the stairs were a problem 
when the project started.  Mrs. Dittrich said that a piece of slate fell 
last spring and that it was blocked off with caution tape.  Mr. Pesce 

s were part of the said that he was under the impression that the stair
walkway repair. 
rs. Dittrich said that the walkway looks beautiful. M

Mr. Pesce thanked the committee for their decisions. 
 
The next meeting will be on September 6, 2011 at Stratfield School. 

 
VIII. Adjourn 

rs. Pollack made a motion to adjourn the meeting.  Mr. Lanese 
econded the motion.  Mr. Kelly adjourned the meeting at 7:53 p.m. 
M
s
 
 
 
T.J. Lanese,  Secretary 
 
Ellen Marks, Recording Secretary   
 
 


