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STRATFIELD ELEMENTARY SCHOOL  
BUILDING COMMITTEE  

 
Sullivan Independence Hall 

725 Old Post Road, First Floor Conference Room 
Fairfield, CT 06824 

 
Tuesday, November 1, 2011 

7:00 pm 
 

FINAL MINUTES 
 

Members Present: Linda Barlaam; Kathryn Dittrich (7:10pm); Don DiMartino; Larry Kochman, Vice 
Chairman; Thomas Lanese, Secretary 
 
Members Absent: Michael Fazio; William Harke; Al Kelly, Chairman; Millie Pollack; John Mitola, BOE 
liaison 
 
Others Present: Anna Cutaia-Leonard, BOE Director of Elementary Education;  Sal Morabito, BOE Manager of 
Construction, Security and Safety; William Silver, Silver/Petrucelli; Ken Procino, Malkin Construction; Tim 
Yahn, Malkin Construction; Judy Ewing; Tom Doonan, Stratfield PTA President; Chris Pulito, Stratfield PTA 
Representative 
 
I. Call to Order 
Mr. Kochman, Vice Chairman, called the meeting to order at 7:04 p.m. 
 
II. Review and approval of the minutes for October 4 and October 7 
 
1. Motion was made by Mr. DiMartino and seconded by Mr. Lanese to approve the minutes of the October 4th 
meeting. 
Motion passed unanimously 4:0 
 
2. Motion was made by Mr. DiMartino and seconded by Mrs. Barlaam to approve the minutes of the October 7th 
meeting. 
Motion passed 3:0:1 Mr. Lanese abstained 
 
III. Follow-up Items of Malkin Construction and Silver Petrucelli and Associates from October 4th meeting 
 
-Melville Avenue steps: will be completed in two weeks. 
-Lighting in Kitchen and Media Center – PCO to be discussed. 
-Chimnet: letter has been sent to Chimnet by Mrs. Holland.  Lump sum versus not to exceed price. 
-Punchlist: list has been requested from all the subs.  Will be going for Certificate of Occupancy by December 
1st. 
-Kitchen windows: interior sprinkler head in front of one of the windows.  Spoke with Fire Marshall.  PCO to 
be discussed tonight. 
-Horizon report: most of the close out documents are completed.   
-Panel above door: completed 
 
IV. New critical construction items  
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1. Motion was made by Mrs. Barlaam and seconded by Mr. DiMartino to approve to approve PCO 113 for 
Additional Electrical work in the amount of $10,236.30 
 
Motion passed unanimously 5:0 
 
2. Motion was made by Mrs. Dittrich and seconded by Mrs. Barlaam to approve to approve PCO 120A for 
Remaining Balance of PCO 120 in the amount of $8,609.69 
 
Motion passed unanimously 5:0 
 
3. Motion was made by Mrs. Dittrich and seconded by Mrs. Barlaam to approve to approve PCO 126 for 
Additional Electrical in the amount of $1,790.46 
 
Motion passed 3:0:2 Mr. Kochman and Mr. Lanese abstained 
 
4. Motion was made by Mrs. Barlaam and seconded by Mr. DiMartino to approve to approve PCO 127 for Door 
201A/Kiln Room/Kitchen in the amount of $8,744.00 
 
Motion passed unanimously 5:0 
 
5. Motion was made by Mrs. Dittrich and seconded by Mrs. Barlaam to approve to approve PCO 128 for 
Sprinkler Head in Kitchen Window in the amount of $1,234.30 
 
Motion passed 4:0:1 Mr. DiMartino abstained 
 
6. Motion was made by Mr. DiMartino and seconded by Mrs. Dittrich to approve to approve PCO 129 for Signs 
for Rooms 104 and 105 in the amount of $463.80 
 
Motion passed unanimously 5:0 
 
7. Motion was made by Mr. Lanese and seconded by Mrs. Dittrich to approve to approve PCO 130 for 
Additional Plumbing and Fire Protection work in the amount of $3,006.24 
 
Motion passed unanimously 5:0 
 
8. Motion was made by Mrs. Dittrich and seconded by Mrs. Barlaam to approve to approve PCO 131 for 
Automatic Opener – Wheel Chair Lift in the amount of $11,438.05 
 
Motion passed 4:0:1 Mr. Kochman abstained 
 
9. Motion was made by Mr. DiMartino and seconded by Mrs. Barlaam to approve to approve PCO 133 for State 
Permit for a credit in the amount of $3,571.00 
 
Motion passed unanimously 5:0 
 
10. Motion was made by Mrs. Barlaam and seconded by Mrs. Dittrich to approve to approve PCO 134 for 
Sitework – Increase in Bond in the amount of $1,965.38 
 
Motion passed unanimously 5:0 
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11. Motion was made by Mr. DiMartino and seconded by Mrs. Barlaam to approve PCO 135 for Lighting 
Revisions to include the kitchen, attic and the gym but to exclude the media center lighting not to exceed 
$6,000.00 
 
Motion passed unanimously 5:0 
 
Public Comment: 
-Mrs. Cutaia-Leonard: the librarian provided feedback that the library media center is too dark.  
-The sketches that were provided by Silver/Petrucelli have not been shown to Central Office. 
 
Motion passed 4:0:1 Mrs. Dittrich abstained 
 
12. Motion was made by Mr. DiMartino and seconded by Mrs. Dittrich to approve to approve PCO 136 for 
Mercury Cleaning in the amount of $5,656.53 
 
Motion passed unanimously 5:0 
 
V. CM update – Monthly reports 
 
Mr. Procino reported - Monthly Report (see attachment) 
 
Discussed Final Closeout Log (see Item B) 
-Epifano 
 
Discussed Change Estimate Log (see Item C) 
-Bond Cost Projection 
-other costs that are outstanding 
 
Signs on the doors:  Mr. Procino spoke with Mr. Pesce and discussed the three different options.  Decision made 
was to stick the numbers on the existing signs thus utilizing the existing numbers. Sense of the body is to 
proceed. 
 
Discussed Additional Cost Items from the Punchlist of 10-28-11 (see Item E).   
-None of these items are Certificate of Occupancy related. 
-Punchlist came from: BOE, Malkin and Silver/Petrucelli 
-Follow-up is required: Mrs. Cutaia-Leonard will bring this list to Central Office and get back to the Committee 
on Item E.  Safety and Security features are very important.  A letter will be sent to Mr. Kelly to disburse to 
committee. Sense of the body will wait for list from Central Office 
 
VI. Review and approve invoices and payments 
Motion was made by Mr. Lanese and seconded by Mrs. Barlaam to approve payment for the October invoices 
to the following vendors in the amount $521,090.90: 
Horizon Engineering, Invoice R0109Z-075-23 $       988.28 
Cherry Hill Construction, Invoice App#9 Retainage $  14,575.52 
United Illuminating, 9/23/11 $       181.65 
William B. Meyer, Invoice COM-528-1/2 $       400.00 
William B. Meyer, Invoice COM-870-1/2 $  19,671.00 
Malkin Construction Corp., Invoice MCC-1011 $    1,826.00 
Malkin Construction Corp., B9050ORQ22 $483,448.45 
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Motion passed unanimously 5:0 
 
-Trailer will be removed by end of November. 
 
VII. Public Comment 
Mrs. Ewing: the building looks terrific 
 
VIII. Adjourn 
 
Next meeting will be held December 6th, 7:00 pm, first floor conference room Sullivan Independence Hall. 
 
Motion was made by Mrs. Dittrich and seconded by Mrs. Barlaam to adjourn the meeting.  
Motion passed unanimously 5:0 at 8:35 p.m. 
 
Respectfully Submitted, 
T.J. Lanese 
Secretary 
 
Charlotte Leslie 
Recording Secretary 
 
 
FOLLOW-UP: 
-PCO 132 for Final Shared Savings for a credit in the amount of $159,244.62 
-Punchlist: Item E from Malkin Construction Monthly Report.  Follow-up from Central Office to Mr. Kelly and 
then the committee 
-Furniture Punchlist 
-Silver/Petrucelli has costs that have not gone through the committee that exceeds their original contract and 
they are looking for a change order to include invoices for environmental construction administration, in order 
to get compensated.   
- Mr. Kochman requested Central Office review remaining scope cost issues to advise which would be “show 
stoppers” that would prevent the recommendation of acceptance of the school to the Board of Education. 
 


