
 
 

Town Facilities Commission 
Meeting Minutes 

Monday June 27, 2011 
John J. Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

 
Present:  Mr. Gallagher, Mr. Speciale, Mr. Sapone, Mr. Jones, Mr. DiMartino 
Absent:  Mr. Kelly, Mr. Briks, Mr. Pesci, Mr. Galle, Mr. Ackley 
Others:  Mrs. Ewing, Mr. Cullen, Mr. Fryer, Mr. Morabito, Mr. C. Wiles 
 

I. Call To Order 
Mr. Gallagher called the meeting to order at 7:47 p.m. 

 
II. Review of Minutes 

Mr. Gallagher made a motion to amend the agenda and add Review of Minutes 
as Item #2.  Mr. Sapone seconded the motion.  All in Favor – Motion passed. 
Mr. Sapone made a motion to accept the minutes of May 16, 2011.  Mr. 
Speciale seconded the motion.  All in Favor – Motion passed. 
Mr. DiMartino made a motion to accept the minutes of April 25, 2011.  Mr. 
Speciale seconded the motion.  All in Favor – Motion passed. 

 
III. Various Projects Update 

Fairfield Woods Middle School – Mr. Sapone reported that there have been 
some delays.  Some of the steel had to be resized.  The air conditioning unit will 
be shipped on August 19, 2011.  They are trying to decide where to put the day 
oil tank. 
Sherman Elementary School – Mr. Speciale reported that he had a meeting with 
the architect today.  There will be a Presentation tomorrow at Planning and 
Zoning in order to get approval to move forward with the Project. 
Fairfield Warde High School – Mr. DiMartino reported that the roof project is 
still in the study stage. 
Fairfield Ludlowe High School – Mr. C. Wiles reported on the window project.  
He said that he has started on the window matrix which goes floor to floor and 
room by room.  Mr. Wiles said that the third floor of the school has five 
different types of windows.  He said that there might be an issue with the sills 
when the new windows are installed. 
Penfield Pavilion Project – Mr. Gallagher reported that the Project is running 
smoothly.  The target opening date is July 4, 2011.  The drop‐ dead date is July 
11, 2011. The decks, exterior bathrooms, and the lockers are complete.  The 
concession is not open and Mr. Lombardo is going to open a temporary stand 
on the beach.  The ribbon cutting will take place on Wednesday, July 13, 2011.  
Public Works has applied for a Steep Grant.  There have been some questions 
about the PBC budget concerning two unpaved parking lots across the street 
from the Pavilion. 



Stratfield Elementary School – Mr. DiMartino reported that the project is on 
time and under budget. 

 
IV. 14 Points for Funding Request 

Mr. Kelly not present to discuss this item. 
 

V. Invoices and Proposals for Projects Under Design 
Mr. Sapone made a motion to approve payment of invoices #210751 for $1,270, 
#210865 for $7,325, #210970 for $2,975 to Hoffman Architects for Consultation 
on the Fairfield Warde High School Roof. Mr. Gallagher seconded the motion.  
All in Favor – Motion passed. 
Mr. DiMartino made a motion to approve payment of invoice #5019 to Wiles 
Architects for Architectural and Engineering Services required to survey existing 
conditions of windows at Fairfield Ludlowe High School in the amount of $8.000. 
Mr. Sapone seconded the motion.  All in Favor – Motion passed. 

 
VI. Consideration of the TFC Executive Officers Having the Authority to Approve 

Proposals and Change Orders up to $15,000 for Projects to Allow Work to 
Begin and then Having the TFC Provide Final Approval at the Next Regularly 
Scheduled Meeting. 
Mr Gallagher said that the TFC has a number of projects ongoing and felt that it 
was not fair to hold up the contractors. 
Mr. Sapone made a motion to authorize the Executive Officers, Mr. Kelly, Mr. 
Gallagher and Mr. Pesci to approve invoices and changes in scope to keep 
projects going that require immediate attention, not to exceed $15,000, by 
majority vote.  Mr. Speciale seconded the motion.  All in Favor – Motion passed. 

 
VII. Project Updates 

See item #3 above. 
 

VIII. School Roof and Flooding 
Mr. Morabito submitted a list of leaks that occurred in the last month per Mr. 
Kelly’s request. 
Mr. DiMartino asked if Mr. Morabito thought that other custodians are not 
reporting leaks.  Mr. Fryer said that all custodians were asked to report leaks. 
Mr. Gallagher said that Johns Manville won’t warranty the roof at Dwight and 
then asked if Dwight had any leaks.  Mr. Fryer said no. 
Mr. Sapone made a motion to approve the Leak Investigation Proposal and 
payment of $9,850 to Hoffmann Architects for investigative work at McKinley 
Elementary School.  Mr. Gallagher seconded the motion.  All in Favor – Motion 
passed. 

 
IX. Warranty Extension Project Brief Review 

Mr. Gallagher said that the Board of Selectman and the Board of Finance asked 
for an opinion on the feasibility of the roof warranty project.  The TFC came up 
with a report and recommendations.  Mr. Speciale made a motion to approve 
this draft report.  Mr. Sapone seconded the motion.  All in Favor – Motion 
passed. 



X. New Business 
A Special TFC meeting has been scheduled for July 25, 2011. 

 
XI. Public Comment 

Mrs. Ewing said that they should try and anticipate what is on the agenda. 
Mrs. Ewing said that Mr. Tetreau wants the TFC to study other buildings in 
Town. 

 
XII. Adjourn 

Mr. DiMartino made a motion to adjourn the meeting.  Mr. Speciale seconded 
the motion.  Mr. Gallagher adjourned the meeting at 8:45 p.m. 
 
 
James Pesci, Secretary 
Ellen Marks, Recording Secretary 

 
 

 


