
Draft Minutes 
 

Town Facilities Commission 
Meeting Minutes 

Monday September 26, 2011 
John J. Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

 
 

 
 
Present:  Mr. Kelly, Mr. Sapone, Mr. DiMartino, Mr. Jones 
Absent:  Mr. Gallagher, Mr. Speciale, Mr. Briks, Mr. Galle, Mr. Pesci, Mr. Ackley 
Others:  Mrs. Ewing, Mr. Fryer, Mr. Morabito, Mr. C. Wiles 
 
There was no quorum.  This meeting began at 7:07 p.m. and was for informational purposes. 
 
The committee discussed updates on current projects.  Mr. Sapone reported on the Fairfield 
Woods Middle School project.  He said they were delayed due to Hurricane Irene.  There were 
some start up difficulties with the PA system and the Fire Alarm system.  All classrooms were 
ready.  Mr. C. Wiles said that there is a punch list on the Penfield Building project.   Mr. Wiles 
said that on the window project at Fairfield Ludlowe High School, materials testing will be done 
next month on the windows.  They are working on an estimate for repair of the windows.  Mr. 
Kelly said that they are going for funding for the Fairfield Warde High School roof project.  Mr. 
Kelly said that Mr. Speciale was going back for more money to complete the Sherman project.  
Mr. Kelly said that they have been released to do make repairs on the McKinley School roof.  Mr. 
Kelly said that Stratfield School is open and the punch list is coming in.  He said that Mr. Pesce is 
not happy with 15‐20% of the project – mostly cosmetic things.  He said that the estimate for 
repair of the front stairs is $65,000.  He said that extra bills are coming in. 
 
The meeting was over at 7:27 p.m. 
 
 
James Pesci, Secretary 
Ellen Marks, Recording Secretary 
 


