
 
 

Town Facilities Commission 
Special Meeting 

Sullivan Independence Hall 
Fairfield, CT 

Wednesday, October 26, 2011 
 

Present:  Mr. Kelly, Mr. Briks, Mr. DiMartino, Mr. Sapone, Mr. Speciale, Mr. Jones 
Absent:  Mr. Galle, Mr. Ackley, Mr. Pesci, Mr. Gallagher 
Others:  Ms. Erin Aichler, Mr. Fryer, Mr. Morabito, Mrs. Ewing 
 

I. Call To Order 
Mr. Kelly called the meeting to order at 6:58 p.m. 

 
II. Project Updates 

Warde Roof – Mr. Kelly said that the documents are completed, the waiver is 
pending and he will be going for funding.  He said they need a PCT for the roof. 
Mr. Morabito said that in order to get a PCT, you need a temporary project 
number, a name and number on the data.  He said you need to have a real 
number for funding, three statements of authorization and a building 
committee.  Mr. Morabito said they have a temporary number. Mr. Kelly said 
that the TFC is authorized as a building committee, but needs to get it in writing.  
Mr. Morabito said that a PCT cannot be scheduled until there is a real number. 
Ms. Aichler said that the specs have been sent to Day Hill – their estimate will 
cost $1,200.  Mr. Morabito asked if there was a written charge.  Mr. Kelly said 
that we have to ask Mr. Flatto since the email came from Jen.  Mr Morabito said 
he will send an email tomorrow.  Ms. Aichler said that the drawings and specs 
are done and have been sent out to the Contractor.  Ms. Aichler gave a copy of 
the drawings to Mr. Morabito. Mr. Kelly said if the roof waiver does not go 
through that the cost will be 1/3 higher. 
McKinley Roof – Ms. Aichler said they are working on the drawings and specs. 
FLHS Window – Mr. Kelly said that the windows are in the hands of the 
estimator.  Mr. Jones asked if Mr. Kelly got copied on the Hazardous Material 
Report.  Mr. Kelly had not seen the Report at the time of this meeting.  Mr. 
Hiller is working on getting an estimate. 
Sherman – Mr. Speciale said that the low bidder was rejected.  He said the 
Purchasing Agent and the First Selectman have signed off on the project.  The 
AIA document has been submitted to George Wiles.  Mr. Speciale said he 
expects that it will be signed by the Purchasing Agent and the First Selectman on 
Friday. THC was the successful bidder.  Mr. Speciale thinks that they will have 
the shovel in the ground by Nov. 15.  The project is going to be phased and they 
will start will the Administrative wing.  Possible complications could involve the 
gas lines.  Mr. Speciale said that 3 million dollars as been approved. 
FWMS – Mr. Sapone said they are dealing with punch list items now and picking 
up the little details.  He said the auditorium steel is up and the decking will go in 
next week.  The slab has been poured for the auxiliary gym.  They are somewhat 



behind schedule.  They have been meeting with neighbors about additional 
landscaping. 
Stratfield – Mr. Kelly said that almost everything is completed.  They are 
replacing the front steps.  The Committee voted to replace the steps in total 
which will cost $55,000.  The Architect held up paying some bills for 
environmental testing and has now submitted them for payment. The bills total 
$122,000 in reimbursable expenses. 

 
III. Discussion 

Mr. Kelly said that the Penfield Pavilion is all done.  There is no funding for 
anything else except the parking lot.  There has been a sound issue, an echo, in 
the Grand Hall.  Mr. Gallagher is working with Mr. Lombardo to solve the 
problem. 

 
IV. Review Bills 

Mr. Sapone made a motion to pay Wiles Architects $253.53 for the Print Audit.  
Mr. DiMartino seconded the motion.  All in favor – the motion passed. 
 
Mr. Briks made a motion to pay Hoffman Architects the remaining balance for 
the Roof Replacement Consultation in the amount of $4,677.50.  Mr. DiMartino 
seconded the motion.  All in favor – the motion passed. 
 
The Chair opened the meeting to Public Comment.  Mrs. Ewing said that nothing 
was mentioned as to the TFC charge.  Mrs. Ewing outlined the process. 
 
Mr. Kelly said that the Board of Education approved the project at Riverfield. 
He said there will be election at the next meeting. 

 
V. Adjourn 

Mr. Speciale made a motion to adjourn the meeting.  Mr. Sapone seconded the 
motion.  All in favor – the motion passed.  Mr. Kelly adjourned the meeting at 
7:37 p.m. 
 
James Pesci, Secretary 
Ellen Marks, Recording Secretary 

 


