
 
Town Facilities Commission 
Sullivan Independence Hall 

725 Old Post Road 
Fairfield, CT 

Monday, February 27, 2012 
 

Present:  Mr. Kelly, Mr. Gallagher, Mr. Galle, Mr. Ackley, Mr. Kelly, Mr. DiMartino 
Absent:  Mr. Jones, Mr. Speciale, Mr. Pesci 
Others:  Mr. Moraabito, Mrs. Ewing, Mr. Sapone, Ms. Keneally, Mrs. Carolen, Mr. G. Wiles, Mr. C. Wiles 
 

I. Call To Order 
Mr. Kelly called the meeting to order at 7:05 p.m. 

 
II. Review and Approval of Minutes 

Mr. Gallagher moved and Mr. Ackley seconded a motion to approve the minutes of November 28, 2011 
and January 11, 2012.  4 In Favor, 0 Opposed and 1 Absention by Mr. Galle.  Motion passed. 

 
III. Projects Updates 

FWMS.  Mr. Sapone reported that they are concentrating on the auditorium.  It should be available for 
use at the end of April.  They are finishing the punch list.  The project should be completed by May 1, 
2012.  Mr. Sapone said that they are having difficulties with some change orders.  Mr. Ackley asked what 
the basis was for so many change orders.  Mr. Sapone said that this is what they are asking.  Currently, the 
change orders have put the project over budget. 
 
Penfield.  Mr. Gallagher said that the project is in a holding pattern.  They are working on an extensive 
punch list.  Mr. Gallagher said that the Town of Fairfield received a $400,000 STEAP Grant which will be 
used for permanent Flood and Erosion control and on sidewalks.   
 
FLHS Windows.  Mr. Gallagher said that the preliminary Engineering Study and preliminary testing has 
been done.  The testing revealed the presence of asbestos, lead and PCB’s, some in high levels.  Mr. 
Gallagher said that the funding request for further testing was deleted from the Board of Selectman’s 
agenda.  Mr. DiMartino asked if there was a timeline in which the Town will put it back on the agenda.  
Mr. Gallagher answered that the First Selectman said he will put it back when he can.  Mr. Gallagher said 
that the Board of Selectman know about it and it is in their court.  Mr. Kelly said that the $200,000 
requested was for testing and for the architectural firm.   
 
Mr. Kelly said that at the last meeting of the TFC, Mr. Cullen reported that air testing showed there were 
increased levels of PCB’s in two rooms.  Mr. Kelly said that he does not know where this testing came 
from.  He also said that Mr. Cullen has asked to use AMC for testing and Mr. Kelly wants to know why Mr. 
Cullen asked since he does not need the TFC’s permission.  Mr. Kelly said that we just did sampling of the 
caulk.  Mr. Kelly said that over two months ago he requested that $4,500 be paid to Wiles Architects and 
to date it has not been paid.  Mr. Kelly is asking why this is happening. 
 
Special Projects.  Mr. Kelly reported on Special Projects because Mr. Speciale is out of town.  Mr. Kelly said 
that they have a few change orders.  Mr. Kelly said that Wiles Architects have not been paid for services.  
The regular construction and administrative costs of $1,900/month have not been paid.  Mr. Kelly said 
that he has never seen this before and he has been on committees for 12 years.  He said that Mr. Wiles 
has done a good job on Sherman. 
 
McKinley Roof.  Mr. Kelly said that the First Selectman and Dr. Title are in negotiation for a permanent fix.  
Temporarily, the leaks have been caulked.  Mr. Kelly said that the TFC is out of the loop on this project. 



 
Stratfield.  Mr. Kelly said that the meeting next week will be cancelled.  He said that there is no resolution 
on two major points regarding the Architect and Malkin.  The project is not over budget and there is 
$90,000 left. 
 
Warde Roof.  Mr. Kelly said that the Warde Roof will be on the docket tonight at the RTM meeting.  He 
said that a building committee will be established. 
 
Mr. Kelly said that he has requested a building committee for the FLHS Window project and the Warde 
Roof project.  He said that the Riverfield Building Committee is on the docket at tonight’s RTM meeting. 

 
IV. Review and Authorization of Outstanding Invoices 

Mr. Kelly said that for two months he has been asking for an accounting on the FWHS Roof.  Mr. Kelly said 
that he has not received it.  He said that he has also asked for an accounting on McKinley and the Ludlowe 
windows and has not received it.  Mr. Kelly said that he made this request to Mr. Hiller, Ms. Holland and 
Mr. Tetreau. 
Mr. Kelly said that the TFC cannot move forward and bills cannot get paid without the cooperation of 
these Town bodies.  Mr. Kelly said that he is very frustrated. 
Mr. Kelly said that there is an outstanding invoice from Hoffman but he cannot pay it. 
Mr. Kelly motioned and Mr. Ackley seconded a motion that upon successful approval by the RTM for the 
Warde Roof funding request, that purchasing authority shall be given to hire Hoffman Architects for the 
bidding phase of the project not to exceed the amount of $16,500, as described in the 2/2/12 proposal.  
Mr. Gallagher motioned to add, as described in the February 1, 2012 proposal.  Mr. DiMartino motioned 
to add, for the professional Architectural Engineering Services associated with the bidding phase per their 
February 1, 2012 proposal. 
The motion will read: 
Upon successful approval by the RTM for the Warde Roof funding request, that purchasing authority shall 
be given to hire Hoffman Architects for the Professional Architectural Engineering Services associated 
with the bidding phase per their February 2, 2012 proposal not to exceed the amount of $16,500.  All in 
Favor.  The motion passed. 

 
V. New Business 

No new business. 
 

VI. Executive Session to Discuss Personnel Issues 
        Mr. Gallagher motioned and Mr. Ackley seconded  to convene the Executive Session. 
     All in Favor.  The motion passed. Selectman Walsh joined the Commission in Executive session.  

 
VII.  Reconvene 
         The Commission reconvened at 8:39 p.m. 

 
VIII.  Adjourn 
         Mr. Gallagher moved and Mr. Ackley seconded the motion to adjourn at 8:40 p.m.  Motion passed  
         unanimously. 

 
James Pesci, Secretary 
Ellen Marks, Recording Secretary 
 
 
DRAFT MINUTES SUBJECT TO REVIEW, CORECTION, AND APPROVAL BY THE TOWN FACILITIES COMMISSION 
OF THE TOWN OF FAIRFIELD. 

  
 



 
 

 
  
 
   
 
   

 
 


