
Draft Minutes 
 
 

Town Facilities Commission 
Meeting Minutes 
611 Old Town Hall 

Fairfield, CT 
Wednesday, November 14, 2012 

 
Present:  Mr. Rosenbaum, Mr. Hill, Mr. Ackley, Mr. DiMartino, Mr. Jones (via telephone) 
Absent:  Mr. Caruso, Mr. Speciale, Mr. Kelly 
Others:  Ms. Leopold, Mrs. Tierney, Mr. Fryer, Mrs. Ewing 
 
I.  Call To Order 
Mr. Rosenbaum called the meeting to order at 6:48 p.m. 
 
II.  Approval of Meeting Minutes – October 10, 2012, Special Mtg. October 23, 2012 
Mr. DiMartino moved and Mr. Ackley seconded a motion to delete Ms. Leopold as absent from the 
October 10, 2012 minutes since she hadn’t been sworn in as a Commission member at that time.  
Motion passed unanimously. 
Mr. DiMartino moved and Mr. Ackley seconded a motion to accept the minutes of October 10, 2012 as 
amended.  Motion passed unanimously. 
Mr. Ackley moved and Mr. Hill seconded a motion to accept the Special Meeting Minutes of October 23, 
2012.  The motion passed unanimously. 
 
III.  Project Updates 
a.  Penfield Pavilion – Mr. Jones reported that he spoke to Jim Gallagher, Chair of the Penfield Building 
Committee.  There was extensive damage to the building.  Mr. Jones spoke to Wiles Architects and they 
said that the Town has had a structural engineer look at the building and found damage to the 
foundation and the piers.  The damage appears to be repairable. 
 
b.  Sherman Elementary School – Report submitted by Rich Speciale via email.  Sherman had no water 
damage or any problems with new roof installation and new construction.  All E&O and CO agreements 
are completed with the architect and the contractor THP fully paid.  The project is under budget by 
about $150,000 with a few wish list items (i.e. non‐contract painting), to the max of $5,000.  Mr. 
Speciale is attempting to meet with the First Selectman to see what further charge he has for the SPSBC 
and his feeling on the APR and Gym improvements.  Mr. Speciale is waiting for a sign off from Jennifer 
Carpenter. 
 
c.  Fairfield Woods Middle School – Report submitted by Bill Sapone via email.  Construction is 
essentially done.  They have one item to complete, a sound enclosure for a noisy rack in the control 
room.  This should be done soon.  They are looking at a lighting issue from a rules standpoint.  They 
were required, during inspection for the CO to provide 0.2 candles illumination throughout the 
auditorium when the lights are down for a performance.  When you have 0.2 at your feet in a seat in the 
middle of an aisle, it produces more light in the auditorium as a whole.  They set the controls as 
requested to meet the requirement, and obtain the CO, but this puts too much light in the auditorium 
when it should be blacked out.  Mr. Sapone feels that no theater he has been in would meet this 
requirement, so they are looking at this as a testing/interpretation issue, rather than an equipment 



issue.  Mr. Sapone reported an issue with one of the air handling systems on the new classroom addition 
which required a ducting change.  This held up the balancing and commissioning.  The change was made 
and they are scheduled to complete set‐up of the unit and balancing on November 6, 2012.  This will 
complete the commissioning on the project.  Mr. Sapone said they are working on getting all the 
documentation delivered so they can formally close out the project.  They are also working on getting 
the final change orders reviewed and approved so they can be sure they are on budget.  At present, they 
are still showing a projected overage, but Malkin is continuing to work with the subs on charge backs 
and also on negotiating with the mechanical contractor so they can get under the budget number.  If all 
goes well, Mr. Sapone said that they should be ready to disband in December. 
 
d.  Fairfield Warde High School – Report submitted by Sol Briks via email.  A Payment Application was 
received from Silktown for October.  The amount billed was a little over $2,000.  Mr. Briks said they will 
be sending out the October invoices within the next week.  He said that he hadn’t heard anything 
regarding any damage or leaks from the storm.  Mr. Fryer said that there were no issues with leaks or 
damage as a result of the storm. 
 
e.  Riverfield Elementary School – Mr. Ackley reported that on November 1, 2012, the Committee 
selected the GC, Gilbane to do the project. He said there is a debate on whether or not to increase the 
foot print of the building or to leave the footprint as it is.  Mr. Ackley discussed the different plans and 
how the construction project would be phased in.   
 
f.  Stratfield Elementary School  ‐ Mr. DiMartino said that there was a meeting to close out the project.  
Mrs. Ewing said it was a brief meeting.  She said that they have not gone before the Board of Education 
to get the project accepted yet.  Mr. Fryer said that there were some boiler issues. 
 
g.  McKinley Elementary School – Mr. Fryer said that the roof has been completed and there have been 
no leaks. 
 
h.  Fairfield Ludlowe High School – Mr. Fryer said that they are in test mode for PCB’s.  He said the 
windows have to be done in phases and they have to decide how many windows they can replace. 
 
IV.  Discussion of Fairfield Woods Branch Library Tour 
Mr. Jones said he spoke to Mr. Tetreau and he wants a summary of their observations and what we can 
do with the building right now.  Mr. Jones said that water is the major concern.  Mr. Jones said that he 
wants to establish a subcommittee to form an outline.  Mr. Rosenbaum asked Ms. Leopold to head up 
the subcommittee and asked Mr. Hill to be on that committee.  Mr. DiMartino volunteered to be on the 
committee also.  Mrs. Tierney updated the Board on the buildings condition after the recent storms – 
her focus was on water infiltration occurring in more areas especially in the children’s activity room and 
indoor air quality. She said that the existing feasibility study was paid for by private endowment funds. 
 
V.  Next Meeting 
Mr. Rosenbaum said that the next meeting was December 12, 2012 at 6:30. 
 
VI.  New Business 
No new business. 
 
 
 



VII.  Public Comment 
Mrs. Ewing said that the Town Clerk will be sending a notice by the end of January informing the TFC 
that they have to make a list of meeting dates for next year and that they have to elect officers.  Mrs. 
Ewing said that subcommittee meetings have to be noticed. 
 
VII.  Adjourn 
Mr. Ackley moved and Mr. Hill seconded a motion to adjourn the meeting.  Motion passed and Mr. 
Rosenbaum adjourned the meeting at 8 p.m. 
 
 
Ellen Marks, Recording Secretary 
 
 
Draft minutes subject to review, correction and approval by the Town Facilities Commission of the Town 
of Fairfield. 
 
 
 
 

 
 


