
 

RSBC minutes 04/29/2014  Page 1 of 3 
 

 

Riverfield School Building Committee Meeting Minutes 
 
A regular business meeting of the Riverfield School Building Committee was held on Tuesday,              
April 29, 2014 at 7:30pm in the Riverfield Library Media Center. 
 
 
Attendance

Members Present:      
 Tom Quinn, Chair 

Christine Messina, Vice Chair 
Lawrence Ratner, Secretary 

 Bill McDonald 
 Scott Thompson 
 

Members Absent:  
 Harry Ackley 

Dan Graziadei 
 John Shaffer 

Maureen Sawyer 
Pam Iacono, RTM liaison 
Marc Patten, BOE liaison

Also Present:  
George Katinger: Ken Boroson Architects; Katie Hurley: Gilbane Building Company; David 
Rojas: Strategic Building Solutions; Sal Morabito: FPS Manager of Construction, Security 
and Safety; Brenda Anziano: Riverfield Principal; Judy Ewing: Liaison from the office of the 
First Selectman 
 

1. OPENING 

Mr. Quinn called the meeting to order at 7:32pm. 

2. PLEDGE OF ALLEGIANCE 

3.  APPROVE MINUTES FROM 4/8 
 Minutes approved as written. 

4. APPROVE INVOICES 

  

Motion made by Ms. Messina  

To approve the following invoices: 

 

Payer 
Service 

Invoice Date 
Invoice # 

 
Amount 

Gilbane Building Company 
Pre-Construction Phase Services 

April 22, 2014 
9 

 
$5,228.94 

Van Zelm Engineers 
Professional Services 

April 9, 2014 
39568 

 
$815.40 

John F. Fallon 
Professional Services 

April 23, 2014 
- 

 
$2,512.65 

Bruce J. Spiewak, AIA 
Meeting and Document Review 

March 31, 2014 
931MAR 

 
$5,780.00 

Strategic Building Solutions, LLC 
Professional Services 

April 28, 2014 
12221 

 
$12,272.00 

   

 

Motion seconded by Mr. Ratner.  Motion carried 5:0:0 
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5. UPDATE PROGRESS/ NEXT STEPS 

  

LOCAL APPROVALS – TP&Z 

Mr. Quinn advised TP&Z has not yet heard the Riverfield Building project because of a 

backlog in their work due to the low income housing proposal. He also advised Mr. Fallon 

conveyed TP&Z might schedule a special meeting. 

 

STATE APPROVALS  

Mr. Katinger has been in contact with the state representative but has no estimate of 

when the approval will be obtained. 

 

EPA APPROVALS – NEXT STEPS 

Mr. Quinn stated Mr. Stan Lesser is working on this.  

 

6. KEY ISSUES 

The timetable is critical and at risk. The team expected to already have had the necessary 

approvals to go to bid; the state has had it since March 21, 2014. In response to Mr. 

Thompson, Mr. Katinger expected the state should have responded within 30 days. He has 

been calling the state weekly.  Mr. Quinn will ask Mr. Tetreau to make a phone call. 

 

Mr. Quinn requested a meeting between Ms. Holland, Mr. Katinger and team members to 

discuss salvaging the timeline. Some demolition and construction work must be done 

when school is not in session and this critical path work was identified by Gilbane. Mr. 

Katinger explained the part of the project to remove the three portables and lay the 

sanitary waste line could be bid separately before obtaining state approval. This would 

result in keeping the project on schedule but that portion would not be eligible for state 

reimbursement, adding approximately $50,000. Not starting the project in June 2013 

would add $500,000 and a year to the project.  

 

Mr. Morabito and Mr. Katinger discussed the portable demolition. DPW can do the two 

freestanding units, but a carpenter is needed for the third portable which is connected to 

structure that is remaining. That work will be bought out. Ms. Hurley will coordinate with 

Mr. Scott Bartlett at DPW. Ms. Hurley stated the week of May 12 as the deadline materials 

could be purchased without causing delays in the Building Construction Phase.  

Mr. McDonald received confirmation that Mr. Tetreau will be advised of the action to bid 

part of the project before obtaining state approval. 
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Motion made by Ms. Messina 

To authorize Gilbane to proceed without state approval to bid out the carved out portion 

as discussed of site work with the proviso that Mr. Quinn speak with Mr. Tetreau and 

obtain his approval for same. 

 

 Motion seconded by Mr. Ratner.  Motion carried 5:0:0 

 

7. ADJOURN 

Motion made by Mr. Ratner to adjourn. 

Seconded by Mr. Thompson.  

Motion carried 5:0:0 

 

Mr. Quinn adjourned the meeting at 7:55pm. 

 

 

Respectfully Submitted, 

 

 

 

Kathleen C. Grande 

RSBC Recording Secretary 

 

 
 

 


