
Fairfield Warde High School 
Roof Committee 

Independence Hall 
Fairfield, Connecticut 

Wednesday, October 7, 2015 
 

Present:  Mr. Briks, Mr. Demner, Mr. Jones, Mr. Money (via phone) 
Others:  Mr. Morabito, Mrs. Kesegi, Mrs. Ewing 
 

I. Call To Order 
Mr. Briks called the meeting to order at 7:30 p.m. 
 

II. Approve Meeting Minutes 
Mr. Jones moved and Mr. Demner seconded a motion to approve the minutes of September 
16, 2015.  Motion passed. 
 

III. Project Update – Erin Kesegi, Sal Morabito 
Mrs. Kesegi said that the warranty for Phase 4 is expected this week.  She said the final 
inspection was done on Monday, October 5, 2015.  They are waiting for the completion of 
the lightening protection and the close out paper work.   
 
Mr. Briks asked if there were any leaks.  Mr. Morabito said that four (4) leaks were 
reported on October 1, 2015.  Three leaks came from the Phase 1 roof – boiler room 
entrance, IT room/LMC and the small gym/auditorium.  One leak came from the Phase 2 
roof – fitness center.  Silktown will take care of the leaks as per the warranty. 
 
Mr. Morabito reported a minor problem with indoor air quality.  The problem was due to 
roof curing glue.  A charcoal filter will be installed which will solve the issue. 
 
Mr. Morabito said that they are working with the PV Company to put the solar panels on 
the roof. 
 

IV. Discuss and Approve Invoices – Sol Briks 
Mr. Demner moved and Mr. Jones seconded a motion to approve payment to Silktown, 
Invoice #24, 100% of the contract sum to date, in the amount of $35,653.50.  Motion 
passed. 
 
M. Jones moved and Mr. Demner seconded a motion to approve payment to Hoffmann 
Associates, Invoice #253005, for reimbursables, in the amount of $31.20.  Motion passed. 
 
Mr. Jones moved and Mr. Demner seconded a motion to approve payment to Hoffmann 
Associates, Invoice #252011, for Construction Administration, in the amount of  
$11,670.00.  Motion passed. 
 
 
 



V. Discuss and Approve Change Orders – Erin Kesegi, Sal Morabito 
The Committee discussed Change Order #24 that was tabled last month.   
 
Mrs. Kesego said the $67,500 was an estimate for three (3) smoke hatches.  She said they 
realized that three wouldn’t work and that they needed five (5) smaller hatches.  These 
hatches will be mechanized and connected to a smoke alarm system.  She said the increase 
in cost was due to the fact that they needed the five smaller hatches. 
 
Mr. Briks moved and Mr. Jones seconded a motion to approve payment to Silktown, Change 
Order #24, to remove and replace smoke hatches, not to exceed $133,177.00.  Motion 
passed. 
 
Mr. Demner moved and Mr. Jones seconded a motion to ask Mrs. Kesegi to prepare all 
credit Change Orders that apply to this project.  Motion passed. 
 

VI. Adjourn 
Mr. Jones moved and Mr. Demner seconded a motion to adjourn.  Mr. Briks adjourned the 
meeting at 8:30 p.m. 
 
Jerome Demner, Secretary 
Ellen Marks, Recording Secretary 
 

Draft minutes subject to review, correction and approval by the Fairfield 
Warde High School Roof Committee of the Town of Fairfield. 

 
 


