
 
 
 

Fairfield Warde High School 
Roof Committee 

Sullivan Independence Hall 
725 Old Post Road 

Fairfield, Connecticut 
Wednesday, August 15, 2012 

 
Present: r. Rowe, Mr. Jones, Mr. Money (via 
hone) 

  Mr. Briks, Mr. Demner, Mr. Donne, M

thers:  Mrs. Ewing, Erin Aichler (via phone) 
p
O
 
I
 
 

.  Call To Order 
Mr. Briks called the meeting to order at 7:35 p.m. 

I Review and Approve Meeting Minutes 
 
 

I. 
Mr. Jones moved and Mr. Demner seconded a motion to approve the m
of July 9, 2012.  Motion passed unanimously. 
Mr. Donne moved and Mr. Demner seconded a motion to approve the 
minutes of August 23, 2012.  Motion passed unanimously. 

inutes   

 
III.  Discuss and Approve Invoices and Change Orders 
  Silktown Application #2 July 1 – July 31 

Mr. Rowe asked Ms. Aichler how they came up with the numbers in column E.   
Ms. Aichler said it was based on labor hours.  Mr. Rowe asked if it was based 
on actual invoices of labor hours.  Ms. Aichler said yes.   There was a 
discussion about the billing.  Mr. Jones asked if we have any input from Twig 
Holland.  He said he was uncomfortable approving this without input from 
Ms. Holland.  Ms. Aichler said that this invoice has been sent to Ms. Holland 
and that she passed it on to the Committee.  Ms. Aichler said that all materials 
on site are insured.  She said there are photos of the materials and that they 
are being stored correctly.  She said this was a standard AIA document, but 
he would ask the contractor to add subtotals for each phase as requested by s
Mr. Rowe. 
 
Mr. Jones moved and Mr. Rowe seconded a motion to approve payment to 
ilktown in the amount of $430,004.23 subject to Ms. Holland’s sign‐off.  The 

nanimously.  
S
motion passed u
 
Progress Sketch
Ms. Aichler reported that the cap sheet over the Cafeteria area was 
completed today.  She said all plumbing work is complete throughout the 
Phase.  Cap sheet has been completed for Roof 9 LMC and Roof 7.  All 
insulation and base sheet, and drains have been completed. 



Mr. Briks stated that the edge metal was still not there.  Ms. Aichler said they 
are waiting for it to be delivered.  She said it was expected the end of this 
week.  Mr. Briks said that he didn’t want the edge metal rushed and that this 
work could go beyond the school opening to finish.  Mr. Rowe said that he 
noticed standing water on the roof from the photograph.  Ms. Aichler said 
that they are adding additional layers of insulation and base sheet to prevent 
this from happening.  Mr. Rowe asked if any ponding affects the warranty.  
Ms. Aichler said no.  Mr. Briks asked if there were any leaks after the recent 
ain.  Ms. Aichler said there was one leak associated with a drain that was 

s going to arrange to have it snaked out. 
r
clogged.  She said that Mr. Morabito i
 
Hoffman Architects Invoice #212609
Mr. Jones moved and Mr. Donne seconded a motion to approve payment to 
offman Architects in the amount of $11,550.00 for Construction 

nanimously. 
H
Administration.  The motion passed u
 
Hoffman Architects Invoice #212610
Mr. Demner moved and Mr. Jones seconded a motion to approve payment to 
offman Architects in the amount of $82.34 for Reimbursable Expenses for 

n.  The motion passed unanimously. 
H
Construction Administratio
 
Silktown Change Order #4
Mr. Demner moved and Mr. Donne seconded a motion to accept a credit from 
ilktown in the amount of $2, 372.83 for Roof 5 drain changes.  The motion S
passed unanimously. 
 
Silktown Change Order #5
Mr. Demner asked Ms. Aichler if this drain work was a total surprise.  Ms. 
Aichler explained that the height of the insulation was the issue.  Mr. Briks 
said that he is questioning the cost of the 2 drains and asked what drove the 
price up.  Mr. Aichler said that it was the labor that drove the price up.  Mr. 
Briks asked Ms. Aichler if this was a reasonable amount for this type of work 
with difficult conditions.  Ms. Aichler said that she thought it did seem like a 
arge number but said that she knew what went into the work.  There was l
further discussion of this issue. 
 
Mr. Donne moved and Mr. Demner seconded a motion to postpone approval 
f this Change Order until the next meeting after the Committee has an on‐o
site inspection of the roof.  The motion passed unanimously. 
 
he Roof Project Accounting discussion was also postponed until Ms Holland 
as present. 
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IV.  Construction Status Update – Erin Aichler, Hoffman Assoc. 



 
 

Update in Item # III. 

V
 
 

.   New Business 
No new business. 

VI.  Adjourn 
r. Jones moved and Mr. Rowe seconded a motion to adjourn.  Motion 
assed unanimously.  Mr. Briks adjourned the meeting at 9:20 p.m. 
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r. Money, Secretary 
llen Marks, Recording Secretary 
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raft minutes subject to review, correction and approval by the Fairfield 
arde High School Roof Committee of the Town of Fairfield. 


