
 
Fairfield Warde High School 

Roof Committee 
Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

Wednesday, September 19, 2012 
 

ner, Mr. Jones, Mr. Money, Mr. Donne, Mr. Rowe 
elly (BOE Rep), Mr. Morabito, Ms. Twig Holland, 

Present:  Mr. Briks, Mr. Dem
thers:  Jennifer Maxin Kenn
s. Erin Aichler (via phone) 

O
M
 
 

I. Call To Order 
Mr. Briks called the meeting to order at 7:45 

 
II. Review and Approve Minutes 

Mr. Rowe added at the end of first paragraph, Item 3:  Ms. Aichler confirmed that she 
or reviews the contractual percentage completion, not only actual invoices of lab

hour for each line item in the Silktown payment applications. 
Mr. Jones moved and Mr. Rowe seconded a motion to approve the minutes as 
amended.  The motion passed unanimously. 
Mr. Jones moved and Mr. Money seconded a motion to move Item 4 in front of Item 
3 on the Agenda.  The motion passed unanimously. 

 
III. Construction Status Update – Erin Aichler, Hoffmann Assoc. 

Mr. Aichler said she was on‐site on Monday.  She said 95% of the edge metal was 
complete.  They are installing the counter flashing.  They have another week before 
doing the punch list. 
Mr. Jones asked if they were working on weekends or school time.  Ms. Aichler said 
during school time. 
Mr. Morabito said that there were initial problems on the first day of school during 
Freshman Orientation due to construction noise.  The workers moved to another 
part of the roof to work. 
Mr. Rowe asked if there were any roof leaks or blocked drains.  Mr. Morabito said 
that there was 1 blocked drain during construction over the Cafeteria.  He said 

m.  school personnel fixed it.  He said there was 1 leak in the TV Studio after the stor
Silktown was notified. 
Mr. Jones asked what the schedule for completion was.  Ms. Aichler said about a 
week or so.  They have to complete the flashing work. 
Mr. Jones asked if the manufacturer will be out to inspect for the warrantee.  Ms. 
Aichler said he would do that in October.  Ms. Aichler said that they will warrantee 
each section separately.  Mr. Briks asked Ms. Aichler to verify what the contract says 

and said that they tried to 
y could not get it. 

about the stage warrantee and the bid response.  Ms. Holl
get 25 years at the conclusion of all 4 phases.  She said the
Mr. Rowe will inspect the roof at 9 a.m. next Wednesday. 



Mr. Rowe asked if the lightening protection was functional.  Ms. Aichler said not yet.  
She said when it is reinstalled, it will be functional again. 

 
IV. Discuss and Approve Invoices and Change Orders – Twig Holland 

The Committee discussed the retainage.  Ms. Aichler will check what the contract 
says about the retainage. 
r. Jones moved and Mr. Rowe seconded a motion to approve payment to Silktown 

mously. 
M
for Application #3 in the amount of $344,944.90.  The motion passed unani
 
Mr. Donne moved and Mr. Jones seconded a motion to approve payment to 
offmann, Invoice #212729, in the amount of $13,475.00.  The motion passed H

unanimously. 
 
Mr. Jones moved and Mr. Demner seconded a motion to approve payment to 
offmann for Construction Administration in the amount of $385.12.  The motion H

passed unanimously. 
 
r. Jones moved and Mr. Donne seconded a motion to approve payment to Nosal for M

room protection in the amount of $8,350.00.  The motion passed unanimously. 
 
Mr. Jones moved and Mr. Rowe seconded a motion to approve payment to AAIS for 
ain Leeder Abatement in the amount of $8,092.00.  The motion passed R
unanimously. 
 
Mr. Money moved and Mr. Jones seconded a motion to approve payment to AMC, 
nvoice #A091230, for Project Monitoring and Sampling of Roof Drains in the I
amount of $2,252.00. 
 
Mr. Rowe moved and Mr. Demner seconded a motion to approve Silktown Change 
rder #5 for drains and labor in the amount of $15,165.70.  The motion passed O

unanimously. 
 
Mr. Donne moved and Mr. Jones seconded a motion to approve Silktown Change 
rder #6 for installation of pipe insulation on existing drains and bowls in the  O

amount of $3,318.00.  The motion passed unanimously. 
 
Mr. Rowe moved and Mr. Donne seconded a motion to approve Silktown Change 
Order #7 for an expansion joint of Roof #13 in the amount of $3,109.00.  The motion 
passed unanimously. 

 
V. New Business 

o new business. N
 
 
 

VI. Adjourn 



 
Mr. Jones moved and Mr. Briks seconded a motion to adjourn.  The meeting was 
djourned at 9:20 p.m. a
 
 
r. Money, Secretary 
llen Marks, Recording Secretary 
M
E
 
 

     Draf  minutes subject to review, correction and  pproval by the Fairfield Warde High t a
     School Roof Committee of the Town of Fairfield. 

 
 
 

 
  

 
 


