
Fairfield Warde High School 
Roof Committee 

Sullivan Independence Hall 
725 Old Post Road 

Fairfield, Connecticut 
Wednesday, October 17, 2012 

resent: ey 
 

  Mr. Briks, Mr. Jones, Mr. Demner, Mr. Donne, Mr. Rowe, Mr. Mon
thers:  Erin Aichler, Mr. Morabito, Mrs. Ewing, Ms. Holland (via phone) 
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.  Call To Order 
Mr. Briks called the meeting to order at 7:35 p.m. 

II.  Review and Approve Meeting Minutes 
Mr. Jones moved and Mr. Donne seconded a motion to approve the minutes of 

eptember 19, 2012.  Motion passed. 
 
S
 
III.  Construction Status Update – Erin Aichler, Hoffmann Assoc. 
  Ms. Aichler said that she met with the Siplast Technical Representative yesterday 
and that he is going to prepare a report.  Ms. Aichler went over the punch list.  She said that 
there was some ponding water on Roofs 1, 11 and 14.  On Roof 1, any ponding water that 
does not dry up 24‐48 hours after a rain event will be addressed.  The Siplast 
representative will provide 3 options in his inspection report/letter.  Roof 11, had some 

f ponding water under the HVAC unit.  The Siplast Representative will provide options.  Roo
14, the ponding water dried up so it is not an issue. 
  Ms. Aichler said that there were some wrinkles in the membranes located at drains 

e are some unadhered 
ortion
and some seams.  The wrinkles will be cut and patched.  Ther
p s of membrane on some edges.  They will be sealed down. 
  Ms. Aichler said that overall the installation was good. 
  Mr. Rowe said he observed that the kitchen windows are in disrepair.  He said that 
he expects water will go in the kitchen from the broken windows this winter. 
  Ms. Aichler said that Phase 1 is complete minus the punch list.  She expects that the 
unch list will be finished by next week.  She said the project was substantially complete by 
ugust 30. 
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IV.  Discuss and Approve Invoices and Change Orders – Twig Holland 
  Mr. Jones moved and Mr. Donne seconded a motion to approve payment of Silktown 
Application #4 for $119,960.83.  Discussion:  Mr. Briks said he wants to strike $9,000 in 
labor for the lightning rods because it is billing in advance for Phase II.  It was decided that 
hey will deduct 95% of the $9,000.  Mr. Jones amended his motion and Mr. Donne 

ssed. 
t
seconded to approve payment to Silktown in the amount of $111,410.83.  Motion pa
 
  Mr. Jones moved and Mr. Demner seconded a motion to approve payment to 
offman, Invoice #212870 for September Consultation Services in the amount of 
5,775.00.  Motion passed. 
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  Mr. Jones moved and Mr. Donne seconded a motion to approve payment to Hoffman, 
Invoice #212871 for September Reimbursable Expenses in the amount of $777.76.  
Discussion:  Ms. Aichler explained that the expenses were mostly for mileage, and copy 
materials.  Ms. Holland said that she wanted the motion to read payment contingent on 
receipt of back‐up materials.  Mr. Jones amended his motion and Mr. Donne seconded a 
otion to approve payment contingent on Ms. Holland receiving back‐up materials.  m

Motion passed. 
 
  Ms. Aichler explained Change Order #8 for informational purposes.  She said this 
hange Order was for additional siding.  She said it is not leaking but since this section of C
roof can be seen, they are doing the work for aesthetic purposes. 
 
  There was further discussion of pending and potential Change Orders, and Mr. Briks 
equested that Ms. Holland and Ms. Aichler approach Silktown to discuss obtaining a fixed 
rice for all remaining known and unknown potential changes going forward. 
r
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V.  Review Budget – Twig Holland 
  Mr. Briks asked Ms. Holland to review what we have spent to date.  Ms. Holland 
went over the Project Accounting Sheet.  Mr. Briks pointed out that Change Order #8 was 

 
not included.  He asked if they could take the $51,895 and project it based on what was 
provided for other phases or could they project based on Change Orders already submitted.
Mr. Briks asked Ms. Holland to make a column for a projection on the spread sheet and add 
pace below for re‐projection of the entire budget for the purpose of reporting to the BOS 
nd BOF. 
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V
 
 

I.  New Business 
No new business. 

VII.  Adjourn 
Mr. Jones moved and Mr. Demner seconded a motion to adjourn.  Mr. Briks 

djo 9:30 p.m. 
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urned the meeting at 

Mr. Money, Secretary 
Ellen Marks, Recording Secretary 

 
 
 
Draft minutes subject to review, correction and approval by the Fairfield Warde High 
     School Roof Committee of the Town of Fairfield. 

 
 

 


