
Draft Minutes 
 

Fairfield Warde High School 
Roof Committee 
Special Meeting 

Sullivan Independence Hall 
725 Old Post Road 

Fairfield, Connecticut 
Monday, September 16, 2013 

 
Present: lephone)   Mr. Briks, Mr. Money, Mr. Jones, Mr. Demner, Mr. Rowe (via te

 Mr. Donne 
thers:  Ms. Erin Aichler (via telephone), Mr. Morabito (via telephone) 

A
O
 

bsent: 

I. Call To Order 
      Mr. Briks called the meeting to order at 7:42 p.m.  
 

II. Projects Update – Erin Aichler, Sal Morabito 
Mr. Briks asked if any work has been deferred until next year.  Ms. Aichler said no. 
She said that Phase 2 was completed on August 28, 2013.  90% of the metal 
installation has been done, with some flashing and metal work remaining.  She said 
that roofs 15 through 22 have been completed.  The final walk through to issue the 
warrantee is going to be scheduled. 
r.  Morabito pointed out that Silktown completed this phase with a week less due 
o the extended school year in June. 
M
t
 
III. Discuss and  Approve Invoices – Sol Briks 
Mr. Jones moved and Mr. Demner seconded a motion to approve payment to 
ilktown, Application for Payment #10, for Roofing and Insulation Material in the S
amount of $514,683.40.  All in favor.  Motion passed. 
 
Mr. Demner moved and Mr. Jones seconded a motion to approve payment to 
offmann, Invoice #214095, for Construction Administration in the amount of H

$10,920.00.  All in favor.  Motion passed. 
 
Mr. Jones moved and Mr. Demner seconded a motion to approve payment to 
offmann, Invoice #214095‐exp, for Reimbursible Expenses in the amount of H

$192.22.  All in favor.  Motion passed. 
 

nded a motion to approve Silktown, Change 
t Pipes on Roof, in the amount of $797.44.   

Mr. Jones moved and Mr. Demner seco
rder Proposal #12, for Extended VenO

4 in favor, 1 opposed.  Motion passed. 
 

ded a motion to approve Silktown, Change 
erts in the amount of $16,894.68. 

Mr. Jones moved and Mr. Money secon
Order Proposal #13 for New Drain Ins
4 in favor, 1 opposed.  Motion passed. 



 
 
IV. Project Budget Review – Twig Holland 

s. Holland reviewed the Budget with the Committee.  She said that the 
udget amounts that were presenter were unaudited at present. 
M
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Fairfield Warde Roof Replacement 
Project Accounting - Funded $11M 

16 September 2013 

Original $ 
CO$ / 
PCO$ Total Cost Invoice $ 

     
6,554,487  

       
567,499  

     
7,271,977  

       
3,175,113  

 
 

V. Adjourn 
r. Jones moved and Mr. Demner seconded a motion to adjourn.  Mr. Briks 
djourned the meeting at 8:39 p.m. 
M
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Michael Money, Secretary 
Ellen Marks, Recording Secretary 

 
 
 
 

 
 
 

  Draft minutes subject to review, correction and  pproval by the Fairfield Warde High a
  School Roof Committee of the Town of Fairfield. 

 
 

 
 
 

 
 
  

   
 

 
  
 
 

 



 

 

      
 


