Fairfield Warde High School
Roof Committee
Sullivan Independence Hall
725 0Old Post Road
Fairfield, Connecticut
Wednesday, June 5,2013

Present: Mr. Briks, Mr. Demner, Mr.Jones, Mr. Money, Mr. Donne
Absent: Mr. Rowe
Others: Mrs. Ewing, Mr. Morabito, Ms. Aichler

L Call to Order
Mr. Briks called the meeting to order at 7:30 p.m.

IL. Review and Approve Meeting Minutes
Mr. Demner moved and Mr. Jones seconded a motion to approve the minutes of March 20,
2013. All in favor. Motion passed.

III.  Construction Status Update - Erin Aichler, Hoffmann Assoc.

Ms. Aichler said that Phase 2 will include the small and large gym, locker room, stage and
weight room areas. If they have time, they will do the Industrial Arts and ECC section of the
building. They might get another crew together to do the work.

Mr. Morabito said that there will be a sheltered area over the exits so sports teams can
enter and exit the building. He said that sports will start on August 24, 2013 but work will
continue.

The Phase 2 roof work will begin on June 28, 2013, a day after school is over.

Mr. Morabito said that the asbestos work was done over the April break.

IV. Discuss and Approve Invoices

Mr. Jones moved and Mr. Demner seconded a motion to approve payment to AMC
Environmental, Invoice #A031310, for Asbestos Inspection at Fairfield Warde High School
- Gym and Aux Gym roof, in the amount of $2,610.00. All in favor. Motion passed.

Mr. Jones moved and Mr. Donne seconded a motion to approve payment to AMC
Environmental, Invoice #A041332, for Project Monitoring at Fairfield Ward High School -
Roof Drains, in the amount of $4,752.50. All in favor. Motion passed.

Mr. Jones moved and Mr. Donne seconded a motion to approve payment to AAIS, for
Asbestos Removal and Disposal of Asbestos on Roof Drains, in the amount of $35,773.47.
All in favor. Motion passed.

Mr. Demner moved and Mr. Jones seconded a motion to approve payment to Hoffmann
Architects, Invoice #213492, for Construction Administration, in the amount of $1,820.00.
All in favor. Motion passed.



Mr. Demner moved and Mr. Jones seconded a motion to approve payment to Hoffmann
Architects, Invoice #213493, for Reimbursable Expenses for Construction Administration,
in the amount of $44.37. All in favor. Motion passed.

Mr. Demner moved and Mr. Jones seconded a motion to approve payment to Hoffmann
Architects, Invoice #213607, for Construction Administration, in the amount of $1,820.00.
All in favor. Motion passed.

Mr. Donne moved and Mr. Jones seconded a motion to approve payment to Hoffmann
Architects, Invoice #213723, for Construction Administration, in the amount of $1,820.00.
All in favor. Motion passed.

Mr. Jones moved and Mr. Donne seconded a motion to approve payment to Hoffmann
Architects, Invoice #213724, for Reimbursable Expenses for Construction Administration,
in the amount of $62.00. All in favor. Motion passed.

V. Discuss and Approve Change Orders - Erin Aichler, Hoffmann Assoc.

Mr. Donne moved and Mr. Money seconded a motion to approve payment to
Silktown/Tucker/Atlantic Roofing, Change Order #8, for Insulation on Existing Drains and
Bowls, in the amount of $12,493.80. All in favor. Motion passed.

Mr. Donne moved and Mr. Jones seconded a motion to approve payment to
Silktown/Tucker/Torrco Roofing, Change Order #9, for Removal and Replacement of
Existing Gas Lines on Roof, in the amount of $29, 796.00. All in favor. Motion passed.

Mr. Donne moved and Mr. Jones seconded a motion to approve Silktown Roofing, Change
Order #10, for Parapet Wall Flashing/Siding, in the amount of $9,467.58.
All in favor. Motion passed.

VL. New Business
The Committee reviewed the Project Accounting Sheet. There was discussion about the
spreadsheet contents and budget.

VII. Adjourn
Mr. Briks adjourned the meeting at 8:37 p.m.

Michael Money, Secretary
Ellen Marks, Recording Secretary

Draft minutes subject to review, correction and approval by the Fairfield Warde High
School Roof Committee of the Town of Fairfield.






