
 
 

OSBORN HILL SCHOOL BUILDING COMMITTEE  
Meeting Minutes 

September 17, 2015 
7:00 p.m. 

Osborn Hill School - Library 
760 Stillson Road 

Fairfield, CT 06824 
 
Members Present:  Kim Marshall (Chair), Susie Cardona, Bill Dunn, Steven White 
 
Members absent:  Brett Bader 
 
Others Present: Larry Secor (OCR), Judy Ewing, Joseph Palmer (RTM-Liaison) 
 
Call to Order:  
  
Ms. Marshall called the meeting to order at 7:03 p.m.  Mr. White had informed Ms. Marshall that he was 
running a few minutes late, Ms. Marshall decided to proceed with approval of the minutes and invoice 
since there was already a quorum.  
 
Approval of Minutes 
 

A motion was made to approve the May 21, 2015 minutes by Mr. Dunn. Ms. Cardona seconded the 
motion. The motion passed unanimously, 3:0  
 
A motion to approve the July 16, 2015 special meeting minutes was made by Mr. Dunn. Ms. 
Marshall seconded the motion. The motion passed unanimously, 3:0  
 
Mr. Secor stated that PCO #32 had been reduced to $1,748.90 (from $2,250.00, as previously 
approved and recorded during September’s special Meeting). Ms. Marshall called for the 
Committee to accept her recommendation to accept the reduced amount, amend the September 
3rd draft meeting minutes, and then approve the July minutes as amended. Mr. Dunn made a 
motion to accept the Chair’s recommendation: reducing PCO # 32, amending and then approving 
the September 3, 2015 special meeting minutes. Ms. Marshall seconded the motion. The motion 
passed unanimously, 3:0  
 
A motion to approve the September 3, 2015 special meeting minutes was made by Ms. Cardona. 
Ms. Marshall seconded the motion. The motion passed unanimously, 3:0  
 
Approval of Invoices 
 

1. Silver Petrucelli & Associates, Inc.  Invoice # 15-2007 $3,958.33 
Ms. Marshall made a motion to approve the invoice.  Ms. Cardona seconded the motion. 
The motion passed unanimously, 3:0 
 



 
 
Update from OCR 
 
Mr. Secor told the Building Committee that although some punch list items had been completed there 
were more that still remained on the list. The vast majority of these items remained outstanding due to 
the logistics of getting the materials required to complete the work. He expressed optimism the majority 
would be completed before the next regular meeting in October. He also shared his view that the cost 
accounting for the project was well in hand. He has been continuing to working closely with the 
architect, the Town’s Purchasing Department and Central Office on the account and anticipated an 
efficient conclusion to the project.  
 
New Business 
 
Ms. Marshall provided a recap of the project to-date and expressed her intention to discuss the add 
alternate portion of the project. She anticipated outline of a strategy and schedule for the enclosed 
walkway at that meeting. In addition, Ms. Marshall reminded the Committee that each member may 
want to consider the additional time commitment which would be required, as any construction would 
extend into the 2016 calendar year.  Finally, Ms. Marshall informed the Committee that she had been in 
contact with the First Selectman’s Office, who was hopeful that a formal ribbon-cutting ceremony could 
be scheduled for the Osborn Hill School gymnasium.  A preliminary date and time of October 15th prior 
to the regular meeting was discussed. Ms. Marshall will communicate the official time and date to 
interested parties when one was finalized.   
 
Public Comment 
 
None 

 
Adjournment 

 
Mr. Dunn made a motion to adjourn the meeting at 7:41 p.m. 
Mr. White seconded the motion. 
The motion passed unanimously, 4:0 

 
Respectfully Submitted, 
OHS Building Committee 


