
From: bilkeldunn@aol.com
To: TownClerk
Cc: bret.bader@owlstoneinc.com; bilkeldunn@aol.com; cptnwht@aol.com; jbgerbs@optonline.net;

susiecardona1@gmail.com; farnone@fairfieldschools.org; Bosse, Caitlin; jeewing@msn.com; Tymniak,
Christopher; McArdle, Laurie; Ryan, Phil; Foley, Gerald; Morabito, Sal; Carpenter, Jennifer;
bsilver@silverpetrucelli.com; robin.orriss@yahoo.com; lizgiardina@hotmail.com; info@ohspta.com;
dhudspeth@fairfieldschools.org; larry.secor@nafisandyoung.com; abbypbeatty@yahoo.com;
caela83@gmail.com; dlombardi@silverpetrucelli.com; Iacono, Pamela

Subject: Draft minutes and schedule change for Osborn Hill School Building Committee
Date: Sunday, October 02, 2016 5:54:31 PM
Attachments: September 27, 2016 Osborn Hill Draft Minutes.pdf

 
Hello,
 
Attached are the draft minutes from the Osborn Hill School Building Committee's September 27, 2016
Special Meeting.  Please cancel our regular meetings scheduled for October 20, 2016 and November
17, 2016 and schedule a special meeting for Thursday - November 10th with the same time and
location.
  
Thank you.
William Dunn    
OHS Building Committee
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OSBORN HILL SCHOOL BUILDING COMMITTEE  
Special Meeting Draft Minutes 


September 27, 2016 
7:00 p.m. 


Osborn Hill School - Library 
760 Stillson Road 


Fairfield, CT 06824 
 
Members Present:   Kim Marshall (Chair), Bret Bader, Bill Dunn, Susie Cardona 
 
Members absent:   Steve White  
 
Others Present:  Gerald Foley, Judy Ewing, Sal Morabito, Bill Silver, Jessica Gerber (BOE-Liaison) 
 
Call to Order:  
  
Ms. Marshal called the meeting to order at 7:03 p.m.   
  
PD Update 
 
Mr. Foley differed to Mr. Silver, who discussed the original design of the enclosed walkway (a brick & 
mortar corridor connecting the annex to the school), followed by the value-engineered redesign of the 
enclosed walkway (a substitute brick solution and decreased coverage area); both the original design 
and alternative design are anticipated to be eligible for State reimbursement.  Mr. Silver discussed the 
strengths and weaknesses of a third solution - design build alternative, for which the architect spells out 
the concept specifications and potential contractors design a solution that meets those criteria. 
Although such a solution could potentially be less expensive, in this situation it could be more time 
consuming, potentially more expensive, would require an additional outlay to create the required 
documentation, would require additional review to ensure security and warranty requirements were 
met and would not be eligible for State reimbursement. Following a further discussion of the merits and 
deficiencies of a design build alternative    
  


Mr. Bader made a motion that the Building Committee not consider a Design Build Alternative 
for the enclosed walkway. Ms. Cardona seconded the motion.  The motion passed 
unanimously, 4:0.  A related motion for a work order of $22,500 was then made to accepting 
the scope of work to be to be done by the project’s architect Silver Petrucelli & Associates 
(updating and complete the construction documents, bid services and construction 
administration) as specified at the prior meeting, which also passed unanimously.  


 
Old Business 
 
Ms. Marshal led a group discussion on an appropriate timeline to allow for a revised bidding schedule, 
which is anticipated to conclude on November 8th and with the expectation that no building committee 
meeting would occur in October, but that a special meeting would be scheduled for November 10th. 
 
 







 
 
Public Comment 
 
Were included in old business  


 
Adjournment 


 
Mr. Dunn made a motion to adjourn the meeting at 7:51 p.m. 
Mr. Bader seconded the motion. 
The motion passed unanimously, 4:0 
 
 
Respectfully Submitted, 
OHS Building Committee 
  
 
 






