
Penfield Building Committee 
Sullivan Independence Hall 

First Floor Conference Room 
Fairfield, CT.  06824 

March 23, 2017 
                                               penfieldcommittee@town.fairfield.ct.us 
 
Present:  Mr. Bradley, Mr. Graceffa, Mrs. Nelson, Mr. Bass, Mr. Zieff, Mr. Pitaniello 
Absent:  Mr. Speciale, Mr. Plotkin, Mr. Bellitto 
Others:  Mr. Danton, Mr. Warrington, Mr. Chamberlain, Mr. Vincent, Mr. Procino,  
Ms. Dyer, Mrs. Ewing, Ms. Alyssa Israel 
 

1.      Call to Order 
Mr. Bradley called the meeting to order at 6:00 p.m. 
 

2.      Confirm Quorum 
Quorum confirmed. 
 

3.      Confirm Meeting Agenda and Order 
Meeting agenda and order confirmed. 
 

4.      Review and Approve Meeting Minutes 
Mr. Bradley moved and Mrs. Nelson seconded a motion to approve the Minutes of February 
23, 2017.  Yea 5, Nay 0, Abstentions 1 (Bass).  The motion passed. 
 

5.      Review Project close-out including report from Colliers International, 
confirmation of April work related to acoustical and locker painting, status of 
punch list and review and approval of any budget transfers, change orders and 
invoices for payment 

Mr. Chamberlain reported that he met with Bruce Reinheimer, the Landscape Architect on 
3/8/17 to discuss the planting of trees, as per the Committees request.  Mr. Chamberlain 
said that they came up with a few suggestions to address the concerns of Alyssa Israel that 
there was a lack of shade trees in the parking lot and Fairfield Beach Road, and no formal 
bicycle and pedestrian plan.  Mr. Chamberlain said that he and Mr. Reinheimer identified 3 
locations where they could put curbed islands with trees in them, add some shade trees to 
two of the existing bioswales along Fairfield Beach Road, make traffic flow in a 
counterclockwise circle “one way” pattern only, add a pathway to the east side of the entry 
drive, and place the 3 bicycle racks along the stone retaining wall at the west end of the lot. 
 
Mr. Zieff asked about the cost.  Mr. Chamberlain said that some of the work would be done 
by Public Works but he needs to work on a design to get an accurate cost.  Mrs. Nelson 
asked about the tree roots causing a problem over time.  Mr. Chamberlain said that they 
would chose trees with shallow roots.  Mr. Bass asked about the height of the trees.  Mr. 
Chamberlain said that they would chose trees that didn’t grow very high such as a Japanese 
Maple.  Mr. Chamberlain said that his design fee would cost approximately $5,000.00.  He 
said he had no estimate on the cost of the trees.  Mr. Bradley noted that they would need a 
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cooperative effort with the Town.  Mr. Bass said that he disagrees with “chopping up” the 
parking lot for trees.  Mr. Graceffa said that they could use the islands as end caps.  Mr. Zieff 
felt that in the spirit of cooperation, they could put trees along Fairfield Beach Road.  Mrs. 
Nelson said she agreed with the compromise situation and did not favor digging up the 
parking lot.  Mr. Pitaniello also disagreed with digging up the parking lot and wants to find 
a compromise. Mr. Bradley said that they should do something about the pedestrian issues. 
 
Mr. Zieff moved and Mr. Pitaniello seconded a motion to make a recommendation that we 
draw up a plan to enhance traffic direction, safety and pedestrian and bicycle access. 
All voted in favor.  The motion passed. 
 
Mr. Zieff moved and Mr. Pitaniello seconded a motion to ask Mr. Chamberlain and the 
Landscape Architect to draw up a plan to plant trees in the bioswale area and to estimate 
the cost of purchasing and planting these trees along Fairfield Beach Road.   
Yea 4 (Pitaniello, Graceffa, Bradley, Zieff), Nay 2 (Bass, Nelson), Abstentions 0.  The motion 
passed. 
 
Mr. Zieff moved and Mr. Graceffa seconded a motion to ask Mr. Chamberlain to estimate the 
cost to make modifications to the parking lot for trees.  Yea 3 (Bradley, Graceffa, Pitaniello), 
Nay 3 (Nelson, Bass, Zieff).  The motion failed. 
 
Mr. Danton distributed the Project Schedule and Close-Out Update.  Mr. Danton reviewed 
the Task/Status List.  He said the scheduled spring work would be started on April 10 and 
will be completed by April 20.  Mr. Danton reviewed the financial status.  
 
Ms. Dyer reported that she received a lesser quote for the lock work.  DeCesare’s Hardware 
was charging $6,765.00 for the work.  Lindquist Security Technologies said that they would 
charge $3,300.00 for the same work.  Ms. Dyer said that they were going to engage 
Lindquist Technologies to do the work, for a savings of  $3,465.00. 
 
Invoices 
Mr. Graceffa moved and Mr. Bass seconded a motion to approve payment to SBS dba 
Colliers International, Invoice #17562, for Owner’s Project Management, in the amount of 
$6,305.87.  All voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded a motion to approve payment to Shawmut 
Woodworking and Supply, Invoice #17, for Construction Manager, in the amount of 
$37,988.00.  All voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded a motion to approve payment to Shawmut 
Woodworking and Supply, Invoice #18, for CM (Partial Retainage Release), in the amount 
of $153,640.11.  All voted in favor.  The motion passed. 
 
 
Mr. Graceffa moved and Mr. Bass seconded a motion to approve payment to Destefano & 
Chamberlain, Invoice #6001, for Architect/Designer : CA fees, in the amount of  



$1000.00.  All voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded change order requests from Shawmut 
Woodworking and Supply, CR #056, for ABU66, in the amount of $2,040.00; Shawmut 
Woodworking and Supply, CR #067, for Mechanical Room VCT, in the amount of  
$2,864.00; Shawmut Woodworking and Supply, CR #068, for Roof Cable Rails, in the 
amount of $7,152.00.  All voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded budget transfers from Shawmut Woodworking 
and Supply, BT #022, for added general conditions, in the amount of $9,161.00; Shawmut  
Woodworking and Supply, BT #023, for heat trace – electrical, in the amount of 
$6,017.00.  All voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded allowance draw proposals from Shawmut 
Woodworking and Supply for KP-1 MCB Replacement in the amount of $860.00; Shawmut 
Woodworking and Supply for sheetrock patching allowance in the amount of $9,322.74; 
Shawmut Woodworking and Supply for toilet accessories in the amount of $550.05.  All 
voted in favor.  The motion passed. 
 
Mr. Graceffa moved and Mr. Bass seconded other proposals from Shawmut Woodworking 
and Supply, Invoice# OCO #12, for contract allowance balances return, in the amount of 
$14,786.00.  All voted in favor.  The motion passed. 
 
Mr. Danton reported that he received notice from Shawmut that there is one outstanding 
electrical bill.  He is looking into the validity of who contractually needs to pay this bill.  The 
service was taken out in the sub-contractors name but the bill reflects usuage after the 
building was turned over to the Town.  The bill is approximately $6,400.00. 
 

6.      Public Comment 
No public comment. 
 

7.      Old Business 
No old business. 
 

8.      New Business 
No new business. 
 

9.      Adjournment 
Mr. Bradley moved and Mr. Graceffa seconded a motion to adjourn the meeting.  Mr. 
Bradley adjourned the meeting at 7:20 p.m. 
 
 
Andrew Graceffa, Secretary 
Ellen Marks, Recording Secretary 
 
 



 


