
 

 

H. Smith Richardson Building Committee (“HSRBC”) 

Special Meeting 

Tuesday, August 7, 2018 

6:30pm 

Old Town Hall Conference Room 

611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

Draft Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz , Secretary Jack Slane, Lou Albrecht, Chris 
Cocotas, Frank Geiger,  Jeff Hendrickson, Kim Marshall, Don DiMartino, Rodney Van Deusen   
 
Others Present: Lauren Bove (RTM Liaison, District 7), Corrine Dyer (Buyer, Purchasing Dept), Judy Ewing 
(First Selectman’s Building Committee Liaison), Scott Pellman (Project Manager, Colliers), Dean Petrucelli 
(President, Silver Petrucelli), Ryan Scully (Chair of Golf Commission), Aris Stalis (Aris Lan Studio) 
 
Absent:  Tamara Guarino 

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:33pm. 

 

2. Report on Communications Received 

No new communications 

 

3. Update from liaisons and subgroups 

a. Golf Commission liaison 

Mr. Scully told the committee that the Golf Commission was having their next meeting 

on Monday, August 13th.  He was hoping to give them information on the restaurant 

plan.  Mr. Sully also said that he and Mr. Calabrese were planning on presenting to the 

RTM in August, but there is not a RTM meeting scheduled, so they will plan on 

presenting in September or October.  Mr. Curley stated that he had drawings and 

information for Mr. Scully to take to his Golf Commission meeting on August 14th.  It was 

discussed that the RTM would like to see financial information regarding the golf course.  

Mr. Scully said the information is all online and public, but that he will bring some 

information to the next HSRBC meeting on August 14th. 

b. Parks & Rec liaison 

No one was able to attend from P&R so there wasn’t an update 
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c. RTM liaison 

Ms. Bove said the RTM hadn’t had any meetings since our last meeting and they didn’t 

have any scheduled for August.   

d. Design Working Subgroup 

Mr. Van Deusen stated that the subgroup hadn’t met since the last HSRBC meeting but 

that at the last meeting they had gone through the slide presentation from 

Silver/Petrucelli and then again at the HSRBC meeting.  After committee comments, it 

was agreed that Silver/Petrucelli would come up with a “hybrid” of the designs. 

 

4. Update from Owner’s Representative – Colliers  

a. Review and Act on Project Invoices 

Neither Mr. Warrington nor Mr. Byrnes-Jacobsen was able to attend the meeting, but 

Mr. Pellman, Project Manager from Colliers, was there to present a packet of invoices 

from both Colliers and Silver/Petrucelli for the committee to review.  Ms. Dyer said the 

invoices had been reviewed by the Purchasing Department and that Mr. Warrington had 

signed off on the Silver/Petrucelli invoices.  Mr. DiMartino asked if the invoices and 

expenses were in line with the projection and after review, it was determined they 

were.  Mr. Slane motioned to approve the invoice packet and Ms. Albrecht seconded.  

The committee voted unanimously to approve the invoice packet.   Mr. Pellman also 

handed out 2 proposals submitted by general contractors.  Ms. Dyer stated that Mr. 

Foley wasn’t there, but did suggest getting another proposal from a 3rd GC, per state 

recommendations to have 3 submitted.  Mr. Pellman agreed and Mr. Warrington will 

bring another proposal to the next meeting. 

 

5. Update from Architectural Firm – Silver / Petrucelli + Associates 

Mr. Petrucelli presented 2 designs which he named 3.1R and 3.2R.  The committee agreed that 

new construction would be best, but Mr. DiMartino wanted to review cost savings for keeping 

part of the existing structure.  After review, it was determined that new construction will be the 

best option.  The designs presented were combinations of the previous designs that had been 

shown at the last few meetings.  Mr. Curley asked the committee which design they now prefer.  

Since the committee had chosen the same design, Mr. Schwartz made a motion to accept 

scheme 3.1R.  Mr. Van Deusen seconded.  The committee voted unanimously to accept 3.1R as 

their working design scheme.  Mr. Curley said the committee and Silver/Petrucelli will work on 

fine tuning of the design, mainly the restaurant, going forward. 

 

6. Public Comment 

Ms. Ewing stated that the Unisex bathroom will have to have a shower too and how that will 

affect the other patrons.  Mr. Petrucelli said that the bathroom is designed with a shower and 

will have a lock for privacy.  He also stated that in his experience, the Unisex showers are rarely 

used.   

 

7. Adjourn 

Mr. Slane moved to adjourn and Ms. Albrecht seconded.  The meeting was adjourned at 

8:17pm. 

 

 

Respectfully Submitted by 

Pru O’Brien 

Recording Secretary 


