
 

 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting 

Tuesday, August 14. 2018 

6:30pm 

NEW Location: Sullivan Independence Hall, 1st FL 
725 Old Post Road, Fairfield 

 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

Draft Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz , Secretary Jack Slane, Lou Albrecht, Don 
DiMartino, Tamara Guarino, Rodney Van Deusen   
 
Others Present: Lauren Bove (RTM Liaison, District 7), Matt Byrnes-Jacobsen (Project Manager, Colliers), 
Corrine Dyer (Buyer, Purchasing Dept), Judy Ewing (First Selectman’s Building Committee Liaison), Dean 
Petrucelli (President, Silver Petrucelli), Ryan Scully (Chair of Golf Commission), Chuck Warrington 
(Director of Project Management, Colliers) 
 
Absent:  Chris Cocotas, Frank Geiger, Jeff Hendrickson, Kim Marshall 

 

1. Call to order and Pledge of Allegiance 

Mr. Curley called the meeting to order at 6:31pm. 
  
2. Review and Act on Minutes 

Mr. Schwartz motioned to approve minutes from 6/26, 7/9, 7/26 and 8/7 meetings.  Mr. 
Van Deusen seconded.  The vote was unanimous to approve all minutes. 

   a. June 26 
   b. July 9  
   c. July 26  
   d. Aug 7   
  
3. Report on Communications received 

No communications received. 
 
4.  Update from liaisons and subgroups 

a. Golf Commission liaison 

Mr. Scully stated that the Golf Commission hasn’t met, but will schedule a meeting for 

September.  Mr. Curley said he will give Mr. Scully all requested materials for the 

restaurant floor plan and square footage to give to the Commission.  
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b. Parks & Rec liaison 

Ms. Mullady said the P&R Commission has not had a meeting, but were scheduled to 

meet 8/15/18.  Mr. Curley stated that some of the considerations the committee looked 

at for P&R hadn’t happened on the site plan.  He stated that looking ahead, it would be 

possible to use the site of the old cart barn for Paddle Tennis courts and the parking lot 

would be graded to allow for an ice rink.  Mr. Curley asked that Ms. Mullady relay that 

to the Commission. 

 

c. RTM liaison 

Ms. Bove said the RTM hadn’t had any meetings either, but one is scheduled for 

September 17th.  Mr. Curley told her that the HSRBC has been put on the calendar to 

present to the RTM at that meeting.  Mr. Scully said that he and Mr. Calabrese are also 

scheduled to present at that same meeting. 

 

d. Design Working Subgroup 

Mr. Curley told the committee that there hasn’t been a DWS meeting recently, but 

wanted to schedule one for next week.  Mr. Warrington gave key dates that will be 

important for meetings:  August 31 – Schematic Designs (Silver/Petrucelli) are due and 

9/17 – Estimates and told the committee the meetings should be scheduled around 

these dates.  Mr. Warrington suggested canceling the meeting on 8/28 and add a special 

meeting on 9/4 to review schematics.  He also said the committee could then review the 

estimates at the regularly scheduled meeting on 9/25.  Mr. Van Deusen suggested to 

also adding a DWS meeting on 9/4 before the HSRBC meeting.  Mr. Slane motioned to 

cancel meetings on 8/28 and 9/11 and add a special meeting on 9/4.  Mr. Van Deusen 

seconded and the committee vote was unanimous to cancel and add the meetings. 

 

4. Update from Owner’s Representative – Colliers  

Mr. Warrington handed out 3 proposals for cost estimators.  After reviewing the 3, Mr. Slane 

motioned to use Kehes Group.  Mr. Schwartz seconded.  Mr. Van Deusen then made a motion to 

amend the previous motion and only approve the Kehes Group through DD.  Mr. Schwartz 

seconded that motion.  After discussing the time that the proposals covered in regard to the 

project, Mr. Warrington confirmed that the proposal does include DD.  There was a vote on the 

amended motion, but after discussion, it did not pass.  The original motion was voted and the vote 

was unanimous to use Kehes Group for estimating services.   

a. Review and Act on Project Invoices 

Mr. Warrington said he will not have new invoices until next month. 

 

5. Update from Architectural Firm – Silver / Petrucelli + Associates 

Mr. Petrucelli handed out an updated Scheme 3.1R and a Pre-Planning Program.  He discussed with 

the committee changes made to the dining room and bar square footage as per comments from the 

last meeting.  Mr. Curley read an email from the Golf Pro with suggested changes to the Pro Shop 

for Mr. Petrucelli to consider.  The committee also decided, on Mr. Slane’s suggestion, to narrow 

the size of the corridors while still being wide enough for golf bags to pass side by side.  Mr. 

Petrucelli agreed it could be done to reduce square footage. 

 

 

 

 



 

6. Discuss Revenue and Expense Strategy 
Mr. Curley started a discussion about revenue once the new clubhouse is built and that led 
to a discussion about who would be responsible for increased revenue.  He suggested to 
Mr. Scully to discuss this at the next Golf Commission meeting.  The committee agreed that 
the new clubhouse will run more efficiently, but could also have some added expenses due 
to the expansion. 
 

  
7. Public Comment 

Ms. Ewing suggested that when presenting the new clubhouse to the various boards, 
pictures and facts about the current building should be included.  She also said that those 
who went on the tour should be reminded of the condition of the building.  Ms. Ewing also 
inquired about having adequate lighting in the parking lot for guests leaving at night.  Mr. 
Petrucelli told her it is already in the plans.  Mr. Butera added that the current sewage issue 
should be mentioned as well. 

 
 
8. Adjourn 

Mr. Slane motioned to adjourn the meeting.  Ms. Albrecht seconded.  The meeting was 
adjourned at 8:30pm. 
 
 
 
 
Respectfully submitted by, 
 
Pru O’Brien 
Recording Secretary 

 


