
 

 

H. Smith Richardson Building Committee (“HSRBC”) 

Special Meeting 

Tuesday, September 4, 2018 

6:30pm 

Old Town Hall Conference Room 

611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

 

DRAFT MINUTES 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz (by phone) , Secretary Jack Slane, Lou 
Albrecht, Don DiMartino, Tamara Guarino, Jeff Hendrickson, Kim Marshall, Rodney Van Deusen   
 
Others Present: Matt Byrnes-Jacobsen (Project Manager, Colliers), Judy Ewing (First Selectman’s 
Building Committee Liaison), Dean Petrucelli (President, Silver Petrucelli), Aris Stalis (Aris Lan Studio) 
 
Absent:  Chris Cocotas, Frank Geiger 

 

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:30pm by Mr. Curley. 

 

2. Communications: 

a. Incoming 

No communications 

b. Outgoing 

Mr. Schwartz and Mr. Curley met with Mr. Thomas Flynn, Chairman, Board of Finance to 

update him on the project and the progression this far.  They also discussed the 

potential cost of the project.  They also met with various members of the RTM and BOF 

to provide them all with updates on the project.  The HSR Clubhouse is on the agenda 

for the full RTM meeting on 9/24/18.  It is also on the BOF meeting agenda on 10/2/18.  

There were concerns about the cost and how/who will be paying for it.  Revenue was 

also discussed and how it will be collected.  Mr. Curley said that golf outings, events and 

rent from a concessionaire would bring in extra revenue.   The RTM meeting will likely 

be more about the program from Silver/Petrucelli, site and floor plan and increase in 

square footage while the BOF meeting would be more about the estimates, which will 

be submitted by that time. 
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3. Liaisons and Subgroups: 

a. Golf Commission liaison 

Mr. Scully was not able to attend. 

b. Parks & Rec liaison 

Neither Mr. Calabrese nor Ms. Mullady was able to attend. 

c. RTM liaison 

Ms. Bove was not able to attend. 

d. Design Working Subgroup 

Mr. Curley said there were no DWS meetings to report. 

 

4. Owner’s Representative – Colliers  

a. Review and Act on Project Invoices 

Mr. Byrnes-Jacobsen did not have any new invoices. 

b. General Update 

Mr. Byrnes-Jacobsen handed out a packet of schedules and plans, including the project 

schedule and milestone schedule.  An estimate reconciliation meeting is set for 9/19/18.  

He told the committee that everything is on schedule to this point.  The back end of the 

packet has drawings and plans to review.  Mr. Slane asked about the construction 

schedule and what Colliers thinks the length of the construction will be and what effect 

it will have on the golf season.  Mr. Byrnes-Jacobsen told the committee that the start of 

construction will depend on when the project is approved and when permits will be 

pulled. 

 

5. Architectural Firm – Silver, Petrucelli + Associates 

a. Review and Discuss Schematic Design Documents 

Silver/Petrucelli had emailed a 91 page schematic design document to the committee 

last week to be reviewed at this meeting.  Mr. Petrucelli went through the entire 

document and wanted anyone with questions to ask him at this time.  The document 

included building plans, information regarding gas, electrical requirements, water supply 

and emergency systems.  (Including a generator and size needed)  Mr. Curley stated he 

had spoken with Mr. Scott Thompson, Chairman of Sustainable Fairfield Task Force 

regarding solar panels on the clubhouse and cart barn.  This would not be an out of 

pocket expense if the town would sign a 20yr. contract with the company but the 

decision would need to be made prior to the roofs on the buildings being placed.  There 

are many solar panels around Fairfield, including the high schools.  Like the high schools, 

the panels could also be installed in the parking lot.  They also discussed the design of 

the new cart barn and a possible golf simulator that would be used in a “multi-purpose” 

room.  The simulator could be purchased by the town or the golf pro and that would be 

decided later.  The placement of the cart wash station was determined, as was the 

direction in which the carts will leave/load into the new barn.  Mr. Petrucelli then 

moved on to the new kitchen that was designed with RJS Food Service Consultants.  Mr. 

Curley said there was a possibility that the RFP for the concessionaire would go out soon 

and that the concessionaire might want to change kitchen equipment to fit specific 

needs.  Ms. Guarino has concerns about the septic system as do many people.  Mr. Stalis 

said that Silver/Petrucelli would retain someone to go into the septic lines and see if 

anything needs to be fixed. 

b. General Update 

Mr. Byrnes-Jacobsen mentioned that if anyone had questions or ideas after this meeting 

to email him. 



 

6. Discuss Formation of Style-Finish Subgroup 

Mr. Curley said that Ms. Amanda Cleveland, designer from Silver/Petrucelli would like direction 

from the committee as to the style of the building.  Mr. Curley suggested making a subgroup to 

meet with Ms. Cleveland as she is ready to present her ideas to the committee.  Mr. DiMartino 

made a motion to have volunteers to form the committee.  Mr. Slane seconded the motion.  The 

volunteers and now Style-Finish Subgroup members are:  Mr. Hendrickson, Ms. Albrecht, Ms. 

Marshall and Mr. Curley.  Mr. Curley will contact Ms. Cleveland to set up the first meeting. 

 

7. Public Comment 

There was no public comment. 

8. Adjourn 

Mr. Slane motioned to adjourn and Ms. Albrecht seconded the motion.  The meeting was 

adjourned at 8:36pm by Mr. Curley. 

 

 

Respectfully submitted by: 

 

Pru O’Brien 

Recording Secretary 


