
 

H. Smith Richardson Building Committee (“HSRBC”) 
Special Meeting 

Tuesday, February 19, 2019 
6:30pm 

Old Town Hall Conference Room 
611 Old Post Road 

www.fairfieldct.org/hsrbc 
hsrbc@fairfieldct.org 

DRAFT MEETING MINUTES 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Lou Albrecht, Don 
DiMartino, Tamara Guarino, Kim Marshall, Rodney Van Deusen   
 
Others Present: Matt Byrnes-Jacobsen (Colliers, Project Manager), Corrine Dyer (Buyer, Purchasing 
Dept), Judy Ewing (First Selectman’s Building Committee Liaison), David Stein (Silver Petrucelli), Chuck 
Warrington (Director of Project Management, Colliers), Matt Myers (Langan Engineering), Barry Burns 
 
Absent: Christopher Cocotas, Frank Geiger, Jeffrey Hendrickson,  

1. Call to Order and Pledge of Allegiance 
Mr. Curley called the meeting to order at 6:30pm.   

2. Owner’s Representative – Colliers  
(Mr. Stein, from Silver Petrucelli was not able to stay for the whole meeting, so Mr. Curley 
decided to start with the Architectural Firm and then go to Owner’s Representative after that.) 

a. Review and Act on Project Invoices (if any) 
There were no new invoices to approve. 

b. General 
Mr. Warrington introduced Matt Myers from Langan Engineering who will be doing the 
Hazmat testing for asbestos and PCBs.  Mr. Myers did a visual test and found that there 
are tiles on the floor and in the ceiling that have a high probability to test positive.  It 
will have to be removed before the building is demolished.  The testing of the various 
materials will be back within 2 weeks.  PCB testing is easier to do when the asbestos 
testing is being done.  Mr. Slane motioned to approve $5600 to test for asbestos and 
PCB.  S/P will have a markup of approximately 10%, which is already in the budget.  Mr. 
Schwartz seconded the motion and the vote was unanimous to approve the testing and 
markup costs.  Mr. Myers also stated that he will fix and/or cover up the areas that he 
tests knowing that the facility will be open prior to the construction. Mr. Warrington 
then handed out and reviewed the updated budget.  Mr. DiMartino asked Mr. 
Warrington for an updated schedule for the next meeting.  Mr. Byrnes-Jacobsen 
provided an update from the Code committee meeting that was held earlier.  They 
would like to see more drawings.  Conservation is concerned with the ponds around the 
golf course and the wetlands issue from prior work that was to be done in 2010.  These 
issues will need to be resolved before the conservation department will consider this 
project. 
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3. Architectural Firm – Silver, Petrucelli + Associates 

a. General 
Mr. Curley introduced Barry Burns, a Fairfield resident and restaurant designer.  He was 
invited to the meeting to by Mr. Curley to give some feedback on the bar/dining room 
designs. 

b. Dining Room/Bar/Concessions Room/Window 
The current concessionaire, Kieran McAlinden, had ideas about the bar/dining room 
that he had presented to the committee.  The committee agreed that some changes 
were needed to make the space more attractive to a concessionaire and to customers.  
Mr. Stein handed out 3 schemes in total and all three were discussed.  Mr. Slane made a 
motion to eliminate schemes 1 & 3 and to move forward with scheme 2, pending 
further adjustments.  Mr. Van Deusen seconded the motion and the committee voted 
unanimously to work with scheme #2.  The committee then discussed the Concessions 
room, which he had already added to the schemes presented.  Mr. McAlinden had 
suggested that a “grab and go” room is more functional than a window.  In the original 
design, there was a window and not a room, but S/P has added the room to the current 
designs.  Ms. Guarino motioned to keep the change to add the concessions room and 
Mr. Slane seconded the motion.  The vote was 5-3 to keep the room as designed by S/P.  
The committee also discussed changes that S/P needed to make for the bar placement 
on the back wall.  Mr. Stein said S/P will provide 3D renderings at the next meeting so 
that the committee can better visualize the proposed changes.   

c. Interior Finishes 
Mr. Curley gave the committee a summary of the interior finishes as discussed in the 
subgroup meeting prior to this meeting.  Ms. Tara provided additional samples of 
potential finishes, but no final decisions were made at that time. 

4. Communications 
Mr. Curley noted that Peter Grace, the HSR Superintendent, let HSRBC know that he felt the 
facility needed a new main water line.  Mr. Stalis, from S/P, estimated the cost to be roughly 
$80K.  Mr. Grace was going to try and cover the cost of the main water line from his budget. 

5. Liaisons and Subgroups 
There were no liaisons in attendance. 

a. Golf Commission liaison 
b. Parks & Rec liaison 
c. RTM liaison 

6. Public Comment 
No public comment. 

7. Adjourn 
Mr. Slane moved to adjourn and Mr. Schwartz seconded the motion.  The meeting was 
adjourned at 8:15pm. 
 
 
 
Respectfully submitted by, 
 
Pru O’Brien 
Recording Secretary 


