
 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting 

Tuesday, April 23, 2019 6:30pm 

Old Town Hall Conference Room 

611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

MEETING MINUTES 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Lou Albrecht, Frank 
Geiger, Tamara Guarino, Don DiMartino, Kim Marshall, Rodney Van Deusen   
 
Others Present: Matt Byrnes-Jacobsen (Colliers, Project Manager), Corinne Dyer (Buyer, Purchasing 
Dept), Judy Ewing (First Selectman’s Building Committee Liaison), Dean Petrucelli (Architect, Silver 
Petrucelli), Aris Stalis (Aris Lan Studio) 
 
Absent: Christopher Cocotas, Jeff Hendrickson  

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:30pm. 

 

2. Review and Act on Minutes 

a. March 26, 2019 – Regular 

Mr. Van Deusen motioned to accept the minutes as written.  Ms. Albrecht seconded the 

motion and the committee voted unanimously to approve the minutes, as written from 

3/26/19.  

 

3. Communications 

a. Letter from Conservation Commission 

Mr. Curley had sent out a letter from the Conservation Commission.  Mr. Stalis told the 

committee that there will be a public hearing on Wednesday, May 1st.  The Conservation 

committee will be given a layout of the plan.  Mr. Stalis said it would be important that 

members of the committees would speak if they are in favor of the plan.  Mr. Stalis also 

said that this hearing is purely regarding wetlands, the footprint and phasing of the 

project, drainage and wetlands.  It has nothing to do with architecture.  They will hear 

and consider in May and approve or not in June.  Mr. Van Deusen wondered how it 

would affect the permit process to stay on schedule.  Mr. Stalis said it will be tight.  A 

mailing has gone out to all the golf course neighbors regarding the date and time of the 

hearing.  The June dates for the Conservation Committee meetings are on 6/11/19 and 

6/25/19 and Mr. Stalis said he will be at one of those meetings. 
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4. Architectural Firm – Silver, Petrucelli + Associates 

a. Construction Document Update 

Mr. Petrucelli said the CD’s are on schedule to be completed by end of June, beginning 

of July. 

b. Environmental Update 

Langon finished the Environmental report.  The PCB amounts were very minimal and so 

no need for additional testing.  ACM (Asbestos) was found in a variety of materials.  

There will need to be abatement before demo.  Langon estimated $80k for the 

abatement as part of the demo package.  This amount is in the budget. 

c. Permitting & Other Town Bodies (Building, Conservation, Tree Warden, Other) 

Mr. Stalis talked about the permits.  He met with the Tree Warden regarding trees that 

are being taken down for the new parking lot.  The Warden was concerned at the 

amount of trees so changes were made to keep some of them and the drainage was re-

routed to make it work.  The parking was not compromised and there will be no 

additional cost.  Mr. Van Deusen asked about the cost of the permits.  Mr. Stalis told the 

committee that they will not be paying for the permits. 

d. General Update 

Mr. Curley told the committee that he has shared the finish designs of the bar with 

people at the golf course.  Some changes were suggested and he said he will speak with 

Ms. Tate.  Mr. Petrucelli told the committee that Ms. Tate has moved out of state and 

that Amanda would be taking over the finish designs at this time.  He also said it can all 

be updated at the next phase.  Mr. DiMartino asked about the update for the kitchen 

design.  Mr. Petrucelli said they do have a revised kitchen plan.  The size of the kitchen 

was reduced as was some of the equipment.  Ms. Dyer said she has inquired as to 

equipment costs through a state contract and is waiting for a response.  Mr. Curley said 

that the concessionaire might want to change some of the equipment and if so, the 

change order will be their cost.  Ms. Dyer stated that the contract is good through 2021, 

so there will be enough time to make changes.  Mr. Curley also talked about the 

fireplace design and told the committee that Mr. Butera did some research on less 

expensive designs and gave them to Mr. Petrucelli. 

 

5. Owner’s Representative – Colliers  

a. Review and Act on Project Invoices 

Mr. Byrnes-Jacobsen handed out copies of invoices.  There were 3 in the total amount of 

$31,709.54.  Mr. Van Deusen asked for an update on the invoice expenses and the 

budget timeline.  Mr. Byrnes-Jacobsen said he will update the budget and send out to 

the committee.   

b. Timeline Update 

Mr. DiMartino asked for the best estimate for approval of permits for Conservation, 

TP&Z and the tree permit.  Mr. Petrucelli said the Building Dept wants docs at the end of 

CD’s.  They then have 30 days to review and issue permits. 

c. General Update 

Mr. Curley said he spoke with Mr. Calabrese as the restaurant at the club will need to be 

vacated prior to earlier estimates.  Mr. McAlinden (owner, Kieran’s Place) has some 

events scheduled for November, but now he has to be out by November 1st.  Mr. Curley 

asked that P&R work with him to reschedule and relocate events.  Originally, the date 

for him to be out was December 1st.  Mr. McAlinden’s contract is currently month to 

month due to upcoming construction.  Mr. Curley asked Mr. Petrucelli and Ms. Dyer 

how long it would take to put together the RFP for the GC.  They both agreed it would 



not take as long as the architect RFP.  Mr. Curley also asked about the position and 

installation of the solar panels.  Mr. Stalis said he will connect with Mr. Michaelangelo. 

 

6. Liaisons and Subgroups 

a. Golf Commission liaison 

No Liaison was present. 

b. Parks & Rec liaison 

No Liaison was present. 

c. RTM liaison 

Ms. Bove said the RTM has been busy with budgets.  Mr. Curley said he and Mr. 

Schwartz will attend a meeting over the summer to update the RTM on the project. 

 

7. Public Comment 

No public comment. 

 

8. Adjourn 

Mr. Slane motioned to adjourn.  Ms. Albrecht seconded the motion.  The meeting was 

adjourned at 7:27pm. 

 

 

Respectively submitted by, 

 

Pru O’Brien 

Recording Secretary 


