
 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting, Tuesday, October 22, 2019, 6:30pm 

Old Town Hall Conference Room, 611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Lou Albrecht, 
Christopher Cocotas, Frank Geiger, Tamara Guarino,  Don DiMartino, Jeff Hendrickson, Kim Marshall, 
Rodney Van Deusen  
Others Present: Corinne Dyer (Buyer, Purchasing Dept), Judy Ewing (First Selectman’s Building 
Committee Liaison) ,Dean Petrucelli (Architect, Silver Petrucelli), Chuck Warrington (Director of Project 
Management, Colliers) 
 

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:30pm. 

 

2. Review and Act on Minutes 

a. September 24, 2019 – Regular 

Mr. Van Deusen motioned to approve the minutes as written.  Mr. Hendrickson 

seconded.  The vote was unanimous to approve the minutes as written. 

b. October 17, 2019 – Special 

Minutes not submitted. 

 

3. Communications 

Mr. Curley attended the BOS meeting on 10/21/19.  At the BOS meeting, he shared the project 

timeline from 12/5/2018 as that timeline was still applicable, with the project still on track to 

award a GC contract by the end of October 2019.  However, finalizing the contract with the GC 

and documenting any V&E changes could cause a delayed start.  The committee should keep in 

mind with the V&E list that it keeps the quality of the building and not create maintenance 

issues for the town. 

 

4. Owner’s Representative – Colliers  

a. Review and Act on Project Invoices 

No new invoices 

b. Review GC RFP Bid and VE Alternatives 

i. Review and Discuss Value Engineering Alternatives 

Mr. Curley had emailed an updated V&E list prior to the meeting.  Adjustments 

had been made to stay within the budget.  Contingency is at 9%, but could be 

reduced if architect needs to make changes to drawings.  With the support of 

both Parks & Rec and DPW, it was agreed that the kitchen equipment should be 

taken out of the GC’s contract to provide.  Also, it needs to be clarified as to 

whether deduct-alternates #5 and #6 would be additive or separate.  Mr. Van 
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Deusen suggested Colliers submit the V&E list to the proposed contractor on 

10/23 with a response from them by Monday 10/28 and discuss this at the 

meeting Tuesday, 10/29.  Mr. DiMartino motioned to accept the V&E list as 

presented.  Mr. Van Deusen seconded.  A discussion followed.  Mr. Cocotas 

suggested to keep items 11 and down on list (excluding fire systems).  After 

much discussion regarding those items, Mr. Schwartz motioned to amend the 

original motion by Mr. DiMartino to remove HVAC line 72.  Ms. Albrecht 

seconded.  A discussion followed.  Mr. Van Deusen agreed with the suggested 

reductions to the VE list, but expressed concern that doing so would further 

reduce the project contingency to a point where it may not be large enough to 

be approved by Purchasing or the First Selectman.  Mr. Schwartz withdrew his 

motion to amend.  Mr. Cocotas motioned to amend the VE list to specifically 

exclude item #72 for the HVAC system manufacturer.  Mr. Schwartz seconded.  

A discussion followed.  A vote to accept the amended motion passed 

unanimously.  The committee then voted unanimously on the amended motion 

initially brought by Mr. DiMartino.  A special meeting was scheduled for 

Tuesday, 10/29/19 at 6:30pm.  There were also questions raised about the 

parking lot and contractor responsibilities prior to turning over the paving to 

DPW.  I was agreed that it needs to be clarified by contractor in order for the 

contract to be granted by Purchasing.  Mr. Warrington will lead the discussion 

with the contractor regarding parking lot and materials to grade.  Chair or Vice 

Chair of the HSRBC offered to be present for those discussions. 

ii. Review and Discuss and Act Upon Potential Next Steps 

Special meeting scheduled for 10/29/19 and Mr. Warrington to clarify parking 

lot work with contractor. 

c. Timeline Update 

No additional update 

d. General Update 

No additional update 

 

5. Architectural Firm – Silver, Petrucelli + Associates 

a. General Update 

No additional update 

 

6. Liaisons and Subgroups 

No liaisons present and no Subgroup updates. 

a. Golf Commission liaison 

b. Parks & Rec liaison 

c. RTM liaison 

 

7. Public Comment 

Ralph Butera asked when the golf course will be closed.  Original date was 11/4/19, but the 

project will have a 2 week delay.  Once contract is confirmed with the contractor, they can be 

onsite within 15 days.  Mr. Wellington will get the status of all permits.  Mr. Curley estimates 

11/17/19 to be the last golfing day at the course.  A question was also asked about what 

happens with unused money at the end of the project.  Mr. Curley said it can still be used on the 

project since it was originally approved for the project.  Keiran McAlinden (current 

concessionaire and owner of Keiran’s Place) asked if he had a week from 11/17 to clean out the 

restaurant.  Mr. Curley said he did.   

 



8. Adjourn 

Mr. Cocotas motioned to adjourn and Mr. Geiger seconded.  The meeting was adjourned at 

8:30pm.   

 

 

 

Respectfully submitted by, 

 

Pru O’Brien 

Recording Secretary 


