
 

H. Smith Richardson Building Committee (“HSRBC”) 

Special Meeting 

Tuesday, January 15, 2019 

6:30pm 

Old Town Hall Conference Room 

611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

Draft Meeting Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Lou Albrecht, 
Christopher Cocotas, Frank Geiger, Tamara Guarino, Kim Marshall, Don DiMartino, Rodney Van Deusen   
 
Others Present: Matt Byrnes-Jacobsen (Colliers, Project Manager), Corrine Dyer (Buyer, Purchasing 
Dept), Judy Ewing (First Selectman’s Building Committee Liaison), Aris Stalis (Aris Lan Studio), Dean 
Petrucelli (Principal, Silver Petrucelli) 
 
Absent: Jeffrey Hendrickson 

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:30pm. 

 

2. Discuss Meetings/Presentations 

a. 01/02/2019 – BOS Meeting 

Mr. Schwartz stated that at the BOS amended the cost of the project by $280K.  It was 

decided that the DPW would contract the parking lot and the $280K would be put into 

their budget to cover the cost.  The BOS vote for the new HSR clubhouse was approved 

unanimously. 

b. 01/08/2019 – BOF Meeting 

Mr. Schwartz stated that the BOF had some direct questions regarding revenue.  He 

thought that Mr. Curley’s Revenue sheet made it very clear at the bottom that the 

revenue from the golf course will cover the financing for this project.  Mr. Flynn, Chair of 

the BOF wanted to be sure the cost of this project would not directly affect the 

residents of Fairfield.  Mr. Curley stated it would not and Mr. Mayer, Town of Fairfield 

CFO, confirmed that this project would not be a cost to the taxpayers in Fairfield.  Mr. 

DeWitt, BOF member made a motion to construct a building for approximately $5M, 

which was opposed by other members of the board.  Mr. Flynn made the motion to vote 

on the project as presented and it was approved with a vote of 8-1. 

c. 01/22/2019 – RTM Committee Meeting 

Mr. Schwartz informed the committee that the next RTM meeting will take place at 

Riverfield School on Tuesday, 1/22/19 at 7:30pm.  This would not be the meeting where 

the RTM will vote on the project, but he and Mr. Curley will go before the RTM to 

answer questions and hear comments.  Mr. Slane reminded the committee that there 
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was a regularly scheduled HSRBC meeting that same night and we would need to 

reschedule.   

d. 01/28/2019 – RTM Regular Meeting 

Mr. Schwartz said that Monday, 1/28/19 will be a regular RTM meeting at which they 

will vote on this project.  He and Mr. Curley will be at that meeting and invited the 

members of HSRBC to attend as well.   

 

3. Owner’s Representative – Colliers  

a. Review and Act on Project Invoices  

Mr. Byrnes-Jacobsen handed out 2 invoices totaling $22,568.26.  He also said that these 

invoices and amounts are within the contract.  Mr. Byrnes-Jacobsen also said that DD 

will be complete at the end of January.  Mr. VanDeusen requested a more detailed 

budget update going forward.  Mr. Slane motioned to approve the invoices and Ms. 

Albrecht seconded the motion.  The vote was unanimous to approve the invoices for 

both Colliers and Silver/Petrucelli. 

b. General Update 

Mr. Byrnes-Jacobsen suggested eliminating the DD estimate and holding final CD 

estimate to before going out to final bid.  Mr. Van Deusen didn’t think this would be a 

good idea, but Mr. Byrnes-Jacobsen said it would shorten the time of the project by 

roughly 2 months.  After reviewing the project timeline, it was decided that starting 

earlier (Oct) would interrupt golf operations, but they could start in November and not 

have bad weather yet.  Mr. Curley reviewed schedule through the end of June: 

 2/1 DD estimates 

 6 wks for estimation period 

 TPZ permits pulled (construction design team) 

 CD’s start 

                         Mr. Curley asked the committee if there was a need to have a meeting after the RTM vote.   
                         Mr. Slane made a motion to cancel the regular meeting on 1/22/19 and add a special       
                         meeting on 1/29/19.  Mr. Schwartz seconded the motion and the vote was unanimous to 
                        add a Special Meeting on Tuesday, 1/29/19 at 6:30pm in the OTH conference room.  Mr.  
                        Curley showed the committee and invoice from Mr. Schwartz for printing the sketches of  
                       the proposed clubhouse to display in the current clubhouse.  The total invoice is $189.83. 
                        Mr. Slane motioned to approve the invoice and Mr. Van Deusen seconded the motion.  The  
                        The vote was unanimous to approve and pay the invoice. 
                        

4. Architectural Firm – Silver, Petrucelli + Associates 

a. General Update 

No updates 

 

5. Communications 

No communications 

 

6. Liaisons and Subgroups 

There were no liaisons in attendance. 

a. Golf Commission liaison 

b. Parks & Rec liaison 

c. RTM liaison 

 



 

 

7. Public Comment 

Ms. Ewing asked if anyone had spoken with the neighbors of HSR.  She suggested meeting with 

them and maybe having the meeting at the current clubhouse to discuss any traffic concerns.  

Mr. Petrucelli said he didn’t anticipate any challenges.  Mr. Schwartz also didn’t think the traffic 

would be changing as they would not be changing the fundamental use of the golf course and 

the clubhouse.  Mr. Curley did think it was a good idea. 

 

8. Adjourn 

Mr. Slane motioned to adjourn the meeting and Ms. Albrecht seconded.  The meeting was 

adjourned at 7:40pm. 

 

 

 

 

 

Respectfully submitted by, 

 

Pru O’Brien 

Recording Secretary 


