
 

H. Smith Richardson Building Committee (“HSRBC”) 

Special Meeting, Tuesday, June 18, 2019, 6:30pm 

Old Town Hall Conference Room 611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Christopher 
Cocotas, Jeff Hendrickson, Don DiMartino, Rodney Van Deusen   
 
Others Present: Matt Byrnes-Jacobsen (Colliers, Project Manager), Corrine Dyer (Buyer, Purchasing 
Dept), Dean Petrucelli (Principal, Silver Petrucelli), Aris Stalis 
 
Absent: Lou Albrecht, Frank Geiger, Tamara Guarino, Kim Marshall 

 

1. Call to Order and Pledge of Allegiance  

The meeting was called to order at 6:30pm. 

 

2. Communications 

No direct communications, but Joan Ryan from P&R forwarded an email she received from a 

neighbor who was at the hearing and was inquiring about signs and fences at the golf course.  

Mr. Curley forwarded the email to Anthony Calabrese and Ryan Scully who told him this was for 

the Golf Commission and had nothing to do with the construction of the new clubhouse. 

 

3. Architectural Firm – Silver, Petrucelli + Associates 

a. Construction Document Update 

They are still on track with DD.  Martha, Plumbing Engineer, needs to know about the 

compressors for the cleat cleaning machines and where they would be placed.  The air 

guns have to be hard wired to the location (barn and south end of clubhouse).  For labor 

and wiring, it will cost $6K and that is in DD estimate right now.  Mr. Slane moved to 

eliminate the air hose compressor and Rod seconded.  A discussion ensued about 

keeping them or wiring for an outlet and using a portable device to be determined at a 

later time.  Mats could also be installed at all outside/inside doors to clean the cleats.  

Mr. Hendrickson then made a motion to amend the previous motion and to wiring a 110 

amp outlet near the Pro Shop so it could be decided at a different time.  Mr. Curley 

seconded the amended motion and a vote was taken.  The vote was 3/3.  Since there 

wasn’t another committee member there to break the tie, Mr. Curley went back to the 

original motion to eliminate the wiring and the units altogether. The vote taken was 4/2 

and the motion carried to eliminate the cleat cleaning machines.  The Add/Deduct 

alternates were reviewed.  

      Not in base bid but possible can be added: 

 Ground set flagpole $9k 

 Nano walls $42,250k 

http://www.fairfieldct.org/hsrbc
mailto:hsrbc@fairfieldct.org


 Landscape lighting $34,300k 

In base bid but possible to be removed: 

 Concrete walks to asphalt $35,776k 

 Patio walks concrete to asphalt $17,760k 

 Patio concrete to asphalt $41,440k 

 Concrete curbs to bituminous (front of building) $6,027k 

 Eliminate decorative exterior sconces $2,400k 

 

There was a discussion regarding sidewalks and cart paths as well as the cost of the addition to 

the cart barn.  Mr. DiMartino made a motion to include, as a deduct alternate, removing the cart 

barn addition and remain with the renovation of the original structure.  Mr. Schwartz seconded 

the motion and the vote was 6/1 in favor of the cart barn addition to being a deduct alternate.  

Mr. Cocotas motioned to also include as a deduct alternate to remove the cart barn renovation 

altogether.  Mr. Schwartz seconded the motion and the vote was 6/1 in favor of adding that to 

the deduct alternates 

b. Environmental Update 

No update at this time 

c. Permitting & Other Town Body Approvals (Conservation, Zoning, Building, Tree 

Warden, Other) 

TP&Z meeting on Tuesday, July 9 to discuss and vote on trees in the islands of the 

planned parking lot as well as solar panel placement. 

d. General Update 

No update that hasn’t been discussed. 

 

4. Owner’s Representative – Colliers  

a. Review and Act on Project Invoices 

No new invoices at this time. 

b. Timeline Update 

There won’t be any updates until after the July 9 TP&Z meeting.  Mr. Slane motioned to 

cancel HSRBC meeting on July 9 due to the TP&Z meeting and have the committee meet 

again at the regularly scheduled meeting on July 23.  Mr. Van Deusen seconded the 

motion and the vote was unanimous to cancel that meeting on 7/9/19.  Mr. Byrnes-

Jacobsen said that the advertising for the bids will go out on July 25th. 

c. General Update 

It was discussed that the contractor staging should accommodate 100 parking spaces by 

March 1, 2020 when golf operations are scheduled to open.  Transformer by cart barn 

must be removed and a new transformer to be installed before construction on cart 

barn can be done. UI will be doing the work and there is potential of pushing back golf 

operations if the transformer is not installed by March 2020.  It was suggested that 

wording be put into contract that contractor provide temporary service in the event UI 

doesn’t install permanent power by then. 

 

5. Liaisons and Subgroups 

No Liaisons were present. 

a. Golf Commission liaison 

b. Parks & Rec liaison 

c. RTM liaison 



 

6. Public Comment 

No public comment. 

 

7. Adjourn 

Mr. Slane motioned to adjourn.  Mr. DiMartino seconded the motion and the meeting was 

adjourned at 8:28pm. 

 

 

 

 

 

Respectfully submitted by, 

 

Pru O’Brien 

Recording Secretary 


