
 

 

 
 
Present:  Mr. Lang, Ms. McCormack, Mr. Speciale (via phone), Ms. Trotzer, Ms. Klein,  
Mr. Papini 
Absent:  Mr. Plitsas 
Others:  Mr. Schweitzer, Dr. Banner, Ms. Vitale, Mr. Foley, Mr.Morabito,  
Mr. Stein (7:45 p.m.) 
 
I. Call to Order 
Mr. Lang called the meeting to order at 7:03 p.m. 
 
II. Approve Minutes from regular meeting February 5, 2019 
Mr. Lang suggested moving items in New Business to Old Business.  There was a 
consensus to move items in New Business to Old Business. 
 
Mr. Lang moved and Ms. McCormack seconded a motion to approve the Minutes of 
February 5, 2019 as amended.  The Minutes were approved without objection. 
 
III. Review and approve invoices 
The Committee said they had not seen a document with 90% of the schematic 
design completed but would ask Mr. Stein about this later in the meeting. 
 
IV. Update on project from Silver/Petrucelli 
Mr. Lang moved and Ms. McCormack seconded a motion to move this item until later 
in the meeting when Mr. Stein arrived.  All voted in favor.  The motion passed. 
 
V. Update on field visit to Eagle Hill School 
Ms. McCormack reported on her field visit to the Eagle Hill School.  She said that she 
saw the Cassette Units.  She commented that they were very quiet and that the air 
blows out of the sides.  She said she was told that the filters required cleaning on a 
monthly basis.  Silver/Petrucelli suggested that they looked into this and the filters 
could be changed approximately twice a year and that it would be cycled in to a 
maintenance schedule. 
 
VI. Vote on recommendation to the Board of Education to update the 
Educationl Specifications for Phase III of Sherman Elementary School 
Renovation Project to reflect budgeted costs 
Mr. Lang reported on a meeting that he and Mr. Morabito had with Dr. Jones.  He 
said they reviewed the budget and the priority list.  Dr. Jones said that her priority 



 

 

list, in order of importance was:  HVAC, the stage, the lockers and the site work.  Dr. 
Jones said that she did not want to amend the ed specs.  Mr. Lang said they looked at 
two other items not in the ed spec. These items are the controls and the new ceiling 
/lights.  Mr. Lang said the controls will be put in as an add alt.  Mr. Stein indicated to 
Mr. Lang earlier in the day that the ceiling work is associated with the other new 
work to be done.  
 
Mr. Lang recommended preparing a list of "a la carte" add alternates so when they 
receive the bids, they can decide which items can be left in.  Mr. Lang indicated that 
the Committee should not vote on the recommendations at this time.  
 
Ms. McCormack moved and Ms. Klein seconded a motion to table redoing the ed 
specs. 
The Committee discussed the add alternates.  Mr. Papini wants to look at the larger 
items.  Ms. McCormack asked about the capacity of the stage.  Mr. Stein said that the 
capacity would be 494 people in the audience and 50 students on the stage on 
risers.  Ms. McCormack asked Dr. Banner how often the new gym will be used.  He 
said about 6-7 times per year.  Ms. Klein asked if the Committee wanted base bids 
with alternates or separate bids.  Mr. Lang said base bids for the a/c, sprinkler and 
electrical associated, plus the security.  Everything else, he said, should be add 
alternates. Mr. Morabito said it should be broken down in to components.  Ms. 
McCormack said she didn't want to design something they couldn't afford.  Mr. 
Papino recommended that the Committee pause and get a second opinion of cost. 
 
Mr. Papini moved and Ms. Klein seconded a motion to have Colliers provide an 
estimate by next meeting.  All voted in favor.  The motion passed. 
 
Ms. Vitale asked if the Committee could come and talk to the Board tomorrow 
evening.  Ms. Vitale said that her priority was fresh air, HVAC and bringing the 
electrical up to code.  Mr. Lang said he could attend their meeting tomorrow. 
 
In order to keep the project moving, Mr. Lang said that he would like to wrap up the 
schematic design with the full scope of work.  Ms. Klein said she would like to move 
forward with the mechanicals but felt it could wait 2 weeks. 
 
Mr. Stein commented on the schematic design.  He said that he sent the 90% 
schematic design to the Committee.  Mr. Lang said he would recheck his email. 
 
VII. Old Business 
There was no Old Business. 
 
VIII. New Business 
There was no New Business 
 
IX. Public Comment 
Anne Christine Cochran, 11 Pilgrim Lane, commented on the lockers. 



 

 

Emily Staub, 108 Longdean Road, commented on the area in back of the school and 
the lockers. 
Steve Song, 131 Birch Road, commented on the stop-kiss-go. 
Heather DiGregorio, 180 Quincy Street, commented on the proposed drop line. 
Mr. Lang said that part of his conversation with Dr. Jones was to implement a swap 
between the bus lanes and the stop-kiss-go.  He said he also wanted to address the 
idea that Sherman is a walking school.  He said he would like to encourage the 
community to think about that and perhaps change their habits. 
 
X. Motion to Adjourn 
Mr. Lang moved and Ms. McCormack seconded a motion to adjourn the meeting.  Mr. 
Lang adjourned the meeting at 8:23 p.m. 
 
Meredith McCormack, Secretary 
Ellen Marks, Recording Secretary 


