
Roger Sherman Building Committee 
Tuesday June 18, 2019 

7:00 pm 
First Floor Conference Room 

Independence Hall 
725 Old Post Road 
Fairfield, CT  06824 

 
Present:  Mr. Lang, Ms. McCormack, Mr. Speciale, Ms. Klein, Mr. Papini (7:08 p.m.) 
Absent:  Ms. Trotzer, Mr. Plitsas 
Others:  Mr. Stein, Mr. Schweitzer, Mr. Morabito, Dr. Banner, Ms. Vitale, Mr. Foley,  
Ms. Georgiadis 
 
1. Call to Order – Chairman Lang 
Mr. Lang called the meeting to order at 7:06 p.m. 
 
2. Update from Colliers, not limited to but including the following items: 
 a.  Electrical work update 
Mr. Schweitzer said that the pole was installed yesterday.  The switch gear ship date is July 31.    
The advertisement for conservation was published on June 14 and runs out on June 29. 
 b.  Status of the hygienist/abatement contractor request for proposal 
Mr. Schweitzer said that he received two bids from abatement contractors and two bids from 
hygienists. 
Mr. Speciale said that the project has to be completed in two weeks.  He pointed out that it is 
up to the monitor to see that it is cost relative to time.  Mr. Speciale asked why there are two 
containment areas listed.  Mr. Schweitzer said it is because there are two corridors.  Mr. 
Speciale said that the DAS contract is going to expire and to expect a cost increase that is 
beyond our control.  Mr. Schweitzer said that he will check on the expiration date.  Mr. Speciale 
also said that he wants the abatement contractor to specify the final destination of the 
asbestos and Mr. Lang asked that deliverance of all necessary disposal certificates by the 
abatement contractor be a requirement for the release of final payment to the contractor. Mr. 
Speciale said that Woodard & Curran left out the TEM’s.  He is concerned that the asbestos 
work is being subcontracted.  Mr. Morabito said that it is a Massachusetts firm and they 
typically partner with certain hygienists.  He said it is a business model in which they do the 
oversight. 
 c.  DPW bid revisions 
Mr. Morabito reported that the catch basin has been added and DPW will update their quote to 
reflect this additional work.  He said that DPW has been mobilized regarding the street paving. 
 d.  Locker update 
Mr. Schweitzer said the lockers have been ordered.  They are scheduled to be delivered mid-
August.  Demolition is scheduled for August 1-2.  The locker installation is scheduled to be 
completed by August 28 which leaves only a two -week period for abatement.  Mr. Lang asked 
if the demo can be moved up to on or before July 15th leaving more time to get everything else 
done. Mr. Schweitzer said that he will try to do that.   



  
e.  State reimbursement update 

Mr. Morabito said he has had an email dialogue with his contacts at the State.  They are going 
to get back to him with the plan.  He said the filing won’t happen until August at the earliest. 
 f.  Any additional updates 
There were no additional updates. 
 
3. Update from Silver/Petrucelli 
Mr. Stein said that the bid documents will be available for the committee by the end of June.   
He said that he is going to give Building and Fire a review set for their review and comment.  
Mr. Stein said that once the electrical work has begun, they will make periodic visits to provide 
oversight, but for the most part Silver/Petrucelli will be on hold until the committee decides on 
pursuing state reimbursement.  Mr. Lang asked if the permits are on schedule for the end of the 
month.  Mr. Stein said yes. 
 
4. Hear, Consider and Act Upon the following items: 
 a.  Minutes of the Regular Meeting of June 4, 2019 
Ms. Klein moved and Ms. McCormack seconded a motion to approve the Minutes of June 4, 
2019.  The Minutes were approved without objection. 
 b.  Outstanding invoices 
There were no outstanding invoices. 
 c.  Hygienist contract 
Motion:  Mr. Speciale moved and Ms. McCormack seconded a motion to approve Fuss & O’Neill 
as the consultant of choice, in the amount of $7,163.67, not to exceed with reasonable 
exception due to DAS contract.  All voted in favor.  The motion passed. 
 d.  Abatement subcontractor contract 
Motion:  Mr. Lang moved and Ms. McCormack seconded a motion to approve the proposal 
from AAIS in the amount of $36,755.00.  All voted in favor.  The motion passed. 
 
5. Old Business 
There was no old business. 
 
6. New Business 
There was no new business. 
 
7. Public Comment 
There was no public comment. 
 
8. Motion to adjourn 
Mr. Lang moved and Ms. McCormack seconded a motion to adjourn.  Mr. Lang adjourned the 
meeting at 7:40 p.m. 
 
Meredith McCormack, Secretary 
Ellen Marks, Recording Secretary   



 
 
 
 
 
  

 


