

PENFIELD PAVILION BUILDING COMMITTEE

MEETING AGENDA

March 28, 2010

6:30 PM

2ND FLOOR CONF. INDEPENDENCE HALL

- 1 CALL TO ORDER
- 2 REVIEW OF MINUTES
- 3 PROJECT PROGRESS REPORT
- 4 RECCOMENDED CHANGE ORDERS TO PERMIT RAMP
CONSTRUCTION BY DPW CREWS AND ACCELERATED
SCHEDULE FOR PROJECT COMPLETION. THESE CHANGES
HAVE BEEN REVIEWED AND APPROVED BY THE EXECUTIVE
COMMITTEE.
- 5 CHANGE ORDERS / INVOICE REVIEW
- 6 NEW BUSINESS
- 7 PUBLIC COMMENT
- 8 ADJOURN