
FAIRFIELD LUDLOWE HIGH SCHOOL BUILDING COMMITTEE 
                                Wednesday, May 14th , 2014 
                                                7:30 p.m. 
                                        Black Box Theatre  
                               Fairfield Ludlowe High School 
                                            785 Unquowa 
                                        Fairfield, CT 06824 
 
                                       FINAL MINUTES 
 
Members present: Marc Donald, Chair; Joseph Pagnozzi, Secretary; Marc 
Andre; Terri Leopold; Robert Sickeler; David Weber (arrived 7:40) 
 
Member Absent: Donna Ertel, Vice-Chair 
 
Others Present: Twig Holland, Town of Fairfield Director of Purchasing 
Department; Sal Morabito, Board of Education Manager of Construction, 
Security and construction;  Judy Ewing; Jessica Gerber, BOE Liaison; 
Joseph Costa (Perkins Eastman); Peter Manning (Gilbane); Tom Beebe 
(Arcadis) 
 
I. Call to Order 
Mr. Donald called the meeting to order at 7:34 p.m. 
 
II. -Approval of Minutes of the April 9th meeting: 
Motion was made to approve minutes by Mr. Pagnozzi and seconded by 
Mr. Donald 
     -Approval of Minutes of the April 30th meeting: 
Motion was made by Mr. Pagnozzi and seconded by Ms. Leopold 
      -Approval of Minutes of the May 7th meeting: 
Motion was made by Mr. Andre and seconded by Mr. Pagnozzi 
 Three Motions passed 6:0 
 
III. Architect’s Update 
Presentation was made by Mr. Costa. He discussed the Board of Appeals 
submission regarding the addition, the campus site and the variance on the 
height of the proposed building addition. 
ZBA hearing is planned for June 5th. Presentation was made for purpose of  
granting the variance. 
Roofing PTC is planned for May 15th, and also for possible local review. 



IV. Approval of Invoices 
P.O. presented to the committee by Mr. Beebe (Arcadis): 7 invoices for 
A total of  $140,490,05. An overage of $128.00 from budget. 
Motion was made to approve this amount with the overage by Ms. 
Leopold and seconded by Mr. Andre. 
Motion passed 6:0 
 
V. Next Meeting: June 11th at 7:30p.m., Black Box Theatre, FLHS 
 
VI. New Business 
None 
 
VII. Old Business 
None 
 
VIII. Public Comment 
None 
 
IX. Adjourn 
Motion was made to adjourn meeting by Mr. Pagnozzi and seconded by 
Ms. Leopold  (8:20p.m.) 
Motion passed 6:0 
 
 
 


