Draft Minutes

Penfield Pavilion Building Committee
Meeting Minutes
Monday, August 27, 2012
Penfield Pavilion
Fairfield, Connecticut

Present: Mr. Gallagher, Mrs. Cote Crowley, Mr. Plotkin, Mr. Jones, Mrs. Griffin, Mr. Galle
Absent: Mr. Convertito, , Mr. Pesci
Others: Mr. White, Mr. G. Wiles, Mrs. Ewing

Call to Order
Mr. Gallagher called the meeting to order at 6:35 p.m.

Review and Approval of Minutes
Mr. Plotkin moved and Mr. Jones seconded a motion to approve the minutes of June 25,
2012. 4 in favor, 0 opposed, 1 abstention (Mrs. Griffin). Motion passed.

Project Progress Report

Mr. Gallagher said that he observed that the parking lot drained when it was raining.
Mr. White reported that there was money left over from the Grant. He said there was
some miscellaneous money to improve the parking lots across the street and for
landscaping. Mr. White said they are working on the final piece of the Bulkhead in
front. They are installing brackets on the open areas and ramps. He said that the Weir
Boards are being put in the channels to close up the holes in the Bulkhead. Over the
winter, they are going to push sand up against the wall to lower its profile.

Mr. White spoke about maintenance going forward.

Mr. Gallagher thanked Mr. White for all his hard work on this project.

Review and Approval of Invoices

Mr. White reviewed the accounts. He said there was a balance of $13, 535.15. He said
that potential uses could be the Plaque and the acoustical panels.

Mr. Gallagher moved and Mrs. Griffin seconded a motion to authorize the Purchasing
Director to pay Secondino $16,987.60 upon completion of remedial work subject to
approval by both IES Engineering and Jose Albaine. Motion passed unanimously.

New Business

The Committee discussed the Plaque.

Mr. Plotkin moved and Mr. Jones seconded a motion to adopt the wording for the
Plaque as amended this evening. Motion passed unanimously.

Mr. Gallagher moved and Mr. Jones seconded a motion to transfer $13,535.15 to the
Parks and Recreation Commission Revolving Account in recognition of their financial
assistance to this project and to offset expenses associated with the Commemorative
Plague and Acoustical Panels to be installed in the facility. 5 in favor, 0 opposed, 1
abstention (Plotkin). Motion passed.



VI.

Mr. Gallagher moved and Mrs. Crowley seconded a motion to notify the Board of
Selectman that this Commission has completed its task and ask them to disband the
group. Motion passed unanimously.

Mr. Gallagher thanked Mr. George Wiles and the Committee for their work on this
Project.

Adjourn
Mrs. Crowley moved and Mrs. Griffin seconded a motion to adjourn the meeting. Mr.
Gallagher adjourned the meeting at 7:25 p.m.

Linda Cote Crowley, Secretary

Ellen Marks, Recording Secretary

Draft minutes subject to review, correction and approval by the Penfield Pavilion
Building Committee of the Town of Fairfield



