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 A regular business meeting of the Riverfield School Building Committee was held on Wednesday February  19th 

2014 at 7:30 pm  

 

ATTENDANCE 

 

Present Committee Members: Thomas Quinn, Chairman; Lawrence Ratner, Secretary; Dan Graziadei; Bill 

McDonald, Maureen Sawyer; John Shaffer,  

Absent Committee Members: Christine Messina, Scott Thompson, Harry Ackley; Marc Patten 

 

Others present”  George Katinger Boroson Architects; Peter Manning, Gilbane Building Company; Marc Sklenka, 

Strategic Building Solutions; Sal Morabito, Manager of Construction, Security and Safety for FPS; Twig Holland 

Town of Fairfield Purchasing 

 

CALL TO ORDER  

The meeting was called to order by Chairman Thomas Quinn at 7:30 pm.  

 

PLEDGE OF ALLEGIANCE 

 

APPOVAL OF INVOICES 

Motion made by Maureen Sawyer  

To approve the following invoices: 

• VanZelm invoice #039390 for $1394 for design development engineering services and 

#039391 for $2850 for High Performance engineering services 

• SBS invoice #11875 for $12184 owners rep services 

• Gilbane invoice #7 for $26860.88 for construction manager services 

Motion seconded by John Schaffer. Motion carried 5:0:0.  

 

DISCUSSIONS AND APPROVALS 

 

Mr. Quinn reported to the board that the state will now require that a 500 year flood plan study be 

performed on the property prior to approval.  Martinez Couch & Assoc. has been engaged by KBA to 

perform the needed work.  A draft scope of work has been completed and submitted to DAS, with a 

requested fee of $18,150. Once the draft certification is reviewed and accepted by DAS they will 

submit it on our behalf to the DEEP 

 



Mr. Katinger from KBA reported on a Plan completion test (PCT) meeting with the  CT Division of 

Construction Service (DCS) Office of School Facilities (OSF) that occurred on 2/18/14. A summary of 

incomplete items containing 27 separate required corrections was returned to KBA. 

 

Mr. Quinn reported that due to the heavy workload and lack of manpower at the state level it has 

become necessary to engage a private firm to review the plans on behalf of the state.  This 

expense is needed to keep the project on track to meet our timeline. The firm of Bruce Spiewak 

has been retained to do local code review at a cost of $ 25,000.  

 

Motion made by Maureen Sawyer  

To approve Bruce J. Spiewak, AIA to perform OSF local review code consulting services for the review 

and approval of the Riverfield Building project. 

Motion seconded by Bill McDonald. Motion carried 5:0:0.  

 

Mr. Quinn reported that the project has been submitted to the Town of Fairfield Inland water 

commission.  A draft approval is expected in about 2 weeks. 

Mr. Quinn reported that the Fairfield Board of Education approved the final plan at their January 30th 

meeting. 

 

At the request of the committee Mr. Katinger KBA, did an informal presentation to the Fairfield Town 

Facilities Committee. Their response was positive and appreciated communications. 

 

Mr. Ratner made a request that all additions, reductions or changes to the plan be presented to  the 

committee, so there are no surprises later in the project.  Specifically indicated was an addition of an 

electric car charging station to the project.  Mr. Graziadei also expressed concerns over the cost of 

operating the station, because it may require a separate feed and meter.  Mr. Katinger stated that the 

station will be powered by the building’s utility power and that the station was added because of its 

low cost and that it will help us meet our energy efficiency rating. The board agreed in principle based 

on this new understanding. 

 

Motion made by John Schaffer 

To approve Kenneth Boroson Architects to engage Martinez Couch & Associates, LLC to complete a 500 

year flood plain study for submittal to the CT DEEP, with an increased cost of $18150. 

Motion seconded by Maureen Sawyer. Motion carried 5:0:0 

 

PUBLIC COMMENT 

None 

 

Motion to adjourn 7:55 by John Schaffer seconded by Lawrence Ratner Motion carried 5:0:0 

  

 

Respectfully Submitted, 

Lawrence Ratner 



RSBC Secretary  


