
 
Fairfield Warde High School 

Roof Committee 
Sullivan Independence Hall 

725 Old Post Road 
Fairfield, Connecticut 

Wednesday, March 20, 2013 
 

Present:  Mr. Briks, Mr. Demner, Mr. Rowe, Mr. Donne, Mr. Jones 
 Mr. Money 

thers:  Ms. Aichler (via phone), Ms. Holland, Mrs. Ewing, Mr. Morabito 
A
O
bsent: 

 
I. Call To Order 

r. Briks called the meeting to order at 7:40 p.m. M
 

II. Review and Approve Meeting Minutes – December 5, 2012 
r. Demner moved and Mr. Donne seconded a motion to approve the Minutes of December 
, 2012.  3 in favor, 0 nays, 1 abstention.  Motion passed. 
M
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III. Construction Status Update – Erin Aichler, Hoffman Assoc. 
Mrs. Aichler said that the Asbestos Testing Report on the drains Phase 2 revealed that they 
do contain asbestos and will need to be abated.  The abatement will be done over April 
vacation.  Otherwise, she said, they are all set for June.  Mrs. Aichler said that all the roofing 
materials are at the Silktown Warehouse.  The metal will be ordered as soon as the 
easurements are available.  Mr. Morabito reported that there have been leads in the old 
oof section.  The new section leaks came through the mechanical equipment. 
m
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IV. Discuss and Approve Invoices – Twig Holland 
Mr. Jones moved and Mr. Rowe seconded a motion to approve payment to Hoffman 
ssociates for Invoice #213394,  Reimbursible Expenses for Construction Administration, A
in the amount of $105.29.  All in favor – motion passed. 
 
Mr. Jones moved and Mr. Donne seconded a motion to approve payment to Hoffman 
ssociates for Invoice #213395, Consultation Administration 2013, in the amount of A
$1820.00.  All in favor – motion passed. 
 
Mr. Donne moved and Mr. Jones seconded a motion to approve payment to Silktown for 
nvoice #6, remainder of money owed, in the amount of $923.00  All in favor – motion I
passed. 
 

ne seconded a motion to approve payment to Silktown for 
brane for Phases 2, 3 and 4, in the amount of $277,139.70. 

Mr. Jones moved and Mr. Don
nvoice #7, Pre‐Purchase Mem
ll in favor – motion passed. 
I
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Mr.  Jones moved and Mr. Donne seconded a motion to approve payment to AMC for Filing 
tate Paperwork in Connection with the Asbestos Abatement of Roof Drains in the amount 
f $1,000.  All in favor – motion passed. 
S
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V. Discuss and Approve Change Orders, Erin Aichler, Hoffman Assoc. 
Mr. Jones moved and Mr. Donne seconded a motion to approve Change Order #8, Fasteners 
and Labor for Phases 2, 3, and 4 in the amount of Phase 2, $51, 933, Phase 3, $66, 877 and 
hase 4, $62, 924.  There was discussion about the escalation rate.  4 in favor, 1 nay and 0 
bstentions.  Motion passed. 
P
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VI. New Business 
Mr. Morabito said that he filed the EDO‐49 for payment reimbursement on July 5, 2012 and 
it was finally approved on March 5, 2013.  The wire transfer is expected by June 1, 2013.  
wig Holland will update the paid invoices vs. committed project budget spreadsheet to 
how original budget ($11M) and the new reimbursement budget “cap” for next meeting. 
T
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VII. Adjourn 
r. Jones moved and Mr. Donne seconded a motion to adjourn the meeting.  The meeting 

. 
M
was adjourned at 8:38 p.m
 
ichael Money, Secretary 
llen Marks, Recording Secretary 
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Draft minutes subject to review, correction and  pproval by the Fairfield Warde High a
chool  oof Committee of the Town of Fairfield. S R

 
 

 
 
 
 

 
 


