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Re:  
 

First Appeal – Town of Fairfield, PA ID #001-26620-00,  FEMA-4087-DR-CT,  
Project  Worksheet  #  680 – Scope of Work, Improved Project, National Flood  
Insurance  Program  Regulations,  Floodplain  Management,  and  National  
Environmental Policy Act  

 

Dear Messrs. Hackett and Michelangelo:  
 

This letter responds to the Town of Fairfield’s (“Applicant”) First Appeal under  major   
disaster declaration FEMA-4087-DR-CT that the Connecticut Department of Emergency  
Services and Public Protection (“Grantee”)  submitted  to  the  Federal  Emergency   
Management Agency (“FEMA”) in a letter dated March 22, 2019.  The Applicant is  
appealing the FEMA Disaster Recovery Manager’s (“DRM”) termination of Project  
Worksheet (“PW”) #680 and disallowance of all $4,340,054.11 in estimated project costs  
for the replacement of the Penfield Pavilion.    
 

As detailed in the enclosed analysis, I have determined that the Applicant violated the  
terms and conditions of PW #680 by pursuing changes in the scope of work without prior  
approval in violation of 44 C.F.R. § 13.30; completing the changes in the scope of work  
before FEMA fulfilled the specific documentation and procedural requirements of the  
National Environmental Policy Act and 44 C.F.R. pt. 9; constructing the foundation of  
the new Penfield Pavilion with horizontal grade beams located above the natural grade  
and below the base flood elevation in violation of the regulations at 44 C.F.R. §  
60.3(e)(5) and 44 C.F.R. § 9.11(d)(6); and failing to obtain a consistency determination  
from Connecticut Department of Energy and Environmental Protection as required by the  
implementing regulations for the Coastal Zone Management Act.  The DRM, consistent  
with federal law, regulations, and FEMA policy, acted within his discretionary authority  
to take an enforcement action under 44 C.F.R. § 13.43 to terminate the project and  
disallow all costs.  I am, therefore, denying the First Appeal.  
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This letter constitutes the official notification of the First Appeal decision and the  
Applicant may appeal this determination to the Assistant Administrator, Recovery  
Directorate, at FEMA Headquarters pursuant to 44 C.F.R. § 206.206, Appeals.  If the  
Applicant elects to file a second appeal, the appeal must: (1) contain documented  
justification supporting the Applicant’s position; (2) specify the monetary figure in  
dispute; and (3) cite the provisions in federal law, regulation, or policy with which the  
Applicant believes the initial action was inconsistent.  
 

The Applicant must file its second appeal within 60 days of the Applicant’s receipt of this  
letter.  The Grantee must forward that second appeal, along with its recommendation,  
within 60 days of its receipt from the Applicant.  The Grantee may submit the second  
appeal via email to Russell.Webster@fema.dhs.gov or regular mail to the following  
address:  

 

Capt. W. Russ Webster, USCG (Ret.), CEM  
Regional Administrator  
FEMA Region I  
U.S. Department of Homeland Security  
  Floor  
Boston, MA 02110   

 

If, after the lapse of appeal rights or utilization of all available appeals, FEMA concludes  
that an amount is owed for PW #680, then FEMA intends to recover that debt from the  
Grantee.  You may contact Robert  Grimley, Recovery Director, at (617) 956-7634 or  
(617) 276-5050 with any questions about this First Appeal decision.   
 
 

Sincerely,  
 
 
 
 
 
 

Capt. W. Russ Webster, USCG (Ret.), CEM  
Regional Administrator  
FEMA Region I  
 
 
 

Enclosures:   
 (1) First Appeal Analysis  
 (2) Administrative Record Index  
 
 

cc:  

 
 

Stanton H. Lesser, Esq., Town Attorney, 1 Eliot Place, Fairfield, CT 06824  
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I. BACKGROUND 

A. Original Project  

The Penfield Pavilion (“Pavilion”), owned and operated by the Town of Fairfield (“Applicant”), 
was a 16,756 square foot single story structure surrounded by 10,811 square feet of wooden 
decking.  The heavy storm surge during Hurricane Sandy from October 29 to November 9, 2012, 
heavily damaged the Pavilion and the Applicant applied through the Connecticut Department of 
Emergency Services and Public Protection (“Grantee”) under the Public Assistance grant for 
major disaster declaration FEMA-4087-DR for financial assistance to restore this damage.  Upon 
receiving the request, FEMA prepared Project Worksheet (“PW”) #680 to set forth the disaster-
related damage to the Pavilion, scope of work to restore that damage, and estimated cost for that 
work.  FEMA, when performing the repair vs. replacement evaluation, calculated an estimated 
repair cost of $2,090,442.85 and an estimated replacement cost of $3,833,932.60.1  Because the 
repair cost exceeded 50% of the replacement cost, FEMA determined that the facility was 
destroyed and eligible for replacement.  FEMA approved and awarded PW #680 on December 
17, 2015, with a total estimated cost of $4,340,054.11.2   

PW #680 stated that the scope of work was “replacement” and that the Applicant must return the 
facility to “its original design, function, and capacity within the original footprint, meeting all 
appropriate Codes and Standards.”3  The “existing building will be razed and properly disposed 
of…” and “the new pavilion will be built in the existing footprint on previously disturbed ground 
and elevated per Codes and Standard Compliance.”4  The scope of work also made clear that the 
new foundation system will be raised so the “lowest horizontal member will be 2.5 feet above 
the Base Flood Elevation of 13 to an elevation of 15.5 feet” and that “the new finish floor 
elevation would be 15.5 minimum based on a BFE of 13…”5  As it related to scope changes, PW 
#680 mandated that if the Applicant “wishes to alter the approved scope of work, [it] must 
formally request approval for such changes to the approved scope of work from FEMA, thru the 
Grantee, prior to beginning construction.”6  The Applicant, in completing the project, was also 
required to “comply with all applicable laws and regulations…”, a requirement set forth in the 
FEMA-State Agreement between FEMA and Connecticut that flowed down to the Applicant.7 

                                                 
1 Cost Estimating Format Fact Sheet, Town of Fairfield, CT – Penfield Pavilion, rev. 3 (June 30, 2015).  The 
replacement cost in the calculation did not include various costs such as demolition, project management, and site 
work as detailed in FEMA Disaster Assistance Policy No. 9524.4, Repair vs. Replacement of a Facility under 44 
C.F.R. § 206.226(f) [50 Percent Rule] (2009). 
2 The total estimated cost to replace the facility was $6,583,222 and, following insurance reductions of $2,250,000, 
FEMA calculated the final project costs of $4,340,054.11.   
3 PA-01-CT-4087-PW-00680, p. 5 (“PW 680”).  
4 Id.  
5 Id. at 4 and 6. 
6 Id. at 6.  
7 FEMA-State Agreement, Exhibit C, Article III (executed on Oct. 31, 2012).  
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The Grantee transmitted a scope change request to FEMA for PW #680 on behalf of the 
Applicant in a letter dated April 29, 2016,8 and later provided a revised scope change request on 
June 30, 2016.9  The first change in scope was that the Applicant did not intend to fully demolish 
the Pavilion during its replacement, but rather to salvage the west wing by detaching it from its 
foundation and the rest of the facility, moving it away from its location to the parking lot, and 
moving it back onto the new foundation once constructed.  Other changes in scope included, 
among other things, the regrading of the parking lot, steepening of its pitch, installing a new 
patio, and installing fill in the project site.  As it related to the fill, the Applicant used up to 2.5 
feet of fill to bring the project site back to a natural grade of 8.0’ NAVD 1988 (and up to 9.0’ in 
some locations) plus an additional 3-4 feet of fill to bring portions of the site up to an increased 
elevation of 11.0’ to 12.0’ NAVD 1988.  The maximum amount of total fill used at any single 
location was 5.2 feet.10 

Concurrently with the scope change request, the Grantee and the Connecticut Department of 
Energy and Environmental Protection (“CTDEEP”) requested technical assistance on June 1, 
2016, as to whether the revised scope of work to be pursued by the Applicant would comply with 
the National Flood Insurance Program (“NFIP”) regulations.11  FEMA responded to the 
Grantee’s and CTDEEP’s request for technical assistance in a letter dated August 9, 2016.12  In 
the letter, FEMA explained that there were concerns that the scope of work being pursued by the 
Applicant may not comply with the Fairfield Zoning Regulations, 44 C.F.R. § 60.3, and 44 
C.F.R. § 9.11(d).  In addition to NFIP violations, FEMA also expressed concern that the 
Applicant had materially violated the terms and conditions of PW #680 by commencing the 
revised scope of work without prior FEMA approval, not elevating the lowest floor to 15.5 feet, 
and conducting construction work falling outside the scope of FEMA’s environmental and 
historic preservation (“EHP”) review for the original project.  

                                                 
8 Letter from Dana Conover, Public Assistance Coordinator, Connecticut Department of Emergency Services and 
Public Protection to Paul F. Ford, Acting Regional Administrator, FEMA Region I re: Revision to Change in Scope 
of Work request: The Town of Fairfield DR-4087-CT PW-680 (Penfield Pavilion) (Apr. 29, 2016). 
9 Letter from Dana Conover, Public Assistance Coordinator, Connecticut Department of Emergency Services and 
Public Protection, to Paul F. Ford, Acting Regional Administrator, FEMA Region I, re: Revision to Change in Scope 
of Work Request: The Town of Fairfield DR-4087-CT PW-680 (Penfield Pavilion) (June 30, 2016).  This letter 
included the request that the Applicant submitted to the Grantee that detailed the scope revisions.  See Letter from 
Joseph Michelangelo, Director of Public Works, Town of Fairfield to Dana Conover, Public Assistance Coordinator, 
State of Connecticut re: Disaster Number DR-4087-CT Project Worksheet # PA-01-CT-4087-PW-680 Category G – 
Large Project – Penfield Pavilion (June 30, 2016).  
10 See DeStefano & Chamberlain, Penfield Pavilion, Drawing Number SP400 (June 21, 2016).  
11 Letter to Richard Nicklas, Floodplain Management and Insurance Branch Chief, FEMA Region I from Dana 
Conover, Public Assistance Coordinator, Connecticut Department of Emergency Services and Public Protection and 
Diane Ifkovic, State NFIP Coordinator, Connecticut Department of Energy and Environmental Protection re: NFIP 
Technical Review Request – Penfield Pavilion, 323 Fairfield Beach Road, Fairfield, Connecticut (June 1, 2016).  
12 Letter from Robert Grimley, Disaster Recovery Manager, FEMA Region I and Richard Nicklas, Branch Chief, 
Floodplain Management and Insurance, FEMA Region I to Diane Iflovic, National Flood Insurance Program 
Coordinator, Connecticut Department of Energy & Environmental Protection and Dana Conover, Public Assistance 
Coordinator, Connecticut Department of Emergency Services & Public Protection re: FEMA-4087-DR – Town of 
Fairfield – PA-ID 001-26620-00 – Project Worksheet 680 – Restoration of Penfield Pavilion – Potential Violation 
of Minimum Requirements of the National Flood Insurance Program and Failure to Comply with the Terms and 
Conditions of the Public Assistance Project Award (Aug. 9, 2016).  
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FEMA, in light of these issues, placed a financial hold on PW #680 and stated that it would be 
issuing a formal request for information (“RFI”) to obtain more information before FEMA made 
any final determinations.13  And FEMA made very clear that the Grantee and Applicant should 
carefully consider whether to continue performing the construction of the Pavilion, as such work 
could compromise future eligibility.14  The Applicant moved forward to complete construction 
without waiting for FEMA review and approval. 

FEMA sent a RFI to the Applicant and Grantee on or about September 30, 2016,15 the Applicant 
provided the Grantee a response to the RFI in a letter dated October 28, 2016,16 and the Grantee 
forwarded that response to FEMA along with its own letter on that same date.17  After reviewing 
the RFI response, FEMA issued a response to the request for technical assistance concerning 
whether the unapproved scope of work completed by the Applicant to restore the Pavilion 
complied with NFIP requirements.18  This letter, issued by the Floodplain Management and 
Insurance (“FMI”) Branch Chief on October 17, 2017, explained that the Applicant did not 
demonstrate compliance with the minimum floodplain management criteria set forth at 44 C.F.R. 
§ 60.3.  Notwithstanding the noncompliance, the FMI Branch Chief provided the Applicant with 
the opportunity to provide additional information before moving forward to take an enforcement 
action under the NFIP.  FEMA and the Applicant had a teleconference on November 20, 2017, to 
discuss the information to be submitted and the Applicant later provided additional information 
via a letter dated December 2, 2017.19    

B. NFIP Determination 

The FMI Branch Chief issued a final NFIP determination on November 28, 2018.20  In the 

                                                 
13 Id. at 6.  
14 Id. (“…FEMA Region I is placing a financial hold on PW 680, such that the Grantee is prohibited from drawing 
down any funding for the project.  The Grantee and Applicant should also carefully consider whether the Applicant 
should continue performing its construction of the pavilion, as such work could compromise future eligibility.”).  
15 Letter from G. Fred Vanderschmidt, Deputy Director Recovery Division, FEMA Region I to Dana Conover, 
Public Assistance Coordinator, Connecticut Division of Emergency Management & Homeland Security and Joseph 
Michelangelo, Director of Public Works, Town of Fairfield re: The Town of Fairfield DR-4087-CT PW-680 
(Penfield Pavilion)- Change in Scope of Work – Request for Information (Sep. 30, 2016). 
16 Letter from Michael C. Tetreau, First Selectman, Town of Fairfield to G. Fred Vanderschmidt, FEMA Region I 
re: Your Letter of September 30, 2016 re FEMA-4087-DR – Project Worksheet 680 – Restoration of Penfield 
Pavilion – Change in Scope of Work – Request for Information (Oct. 28, 2016). 
17 Letter from Dana Conover, Public Assistance Coordinator, Connecticut Division of Emergency Management & 
Homeland Security to G. Fred Vanderschmidt, Deputy Director Recovery Division, FEMA Region I re: Request for 
Information, The Town of Fairfield, DR-4087-CT PW 680 (Penfield Pavilion) (Oct. 28, 2016). 
18 Letter from Richard Nicklas, Branch Chief, Floodplain Management and Insurance, FEMA Region I to Dana 
Conover, Public Assistance Coordinator, Connecticut Department of Emergency Services & Public Protection and 
Diane Ifkovic, National Flood Insurance Program Coordinator, Connecticut Department of Energy & Environmental 
Protection re: FEMA-4087-DR – Town of Fairfield – PA-ID 001-26620-00 – Project Worksheet 680 – Restoration 
of Penfield Pavilion – Violation of the Minimum Floodplain Management Criteria at 44 C.F.R. § 60.3 and 
Technical Bulletin 5 (Oct. 17, 2017).  
19 Letter from Michael C. Tetreau, First Selection, Town of Fairfield to Richard Nicklas, Branch Chief, Floodplain 
Management and Insurance, FEMA Region I re: FEMA-4087-DR – Town of Fairfield – PA-ID 001-26620-00 – 
Project Worksheet 680 (Dec. 12, 2017).  
20 Letter from Richard Nicklas, Floodplain Management and Insurance Branch Chief, FEMA Region I to Diane 
Ifkovic, National Flood Insurance Program Coordinator, Connecticut Department of Energy and Environmental 
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determination analysis enclosed with his letter, the FMI Branch Chief explained that 44 C.F.R. § 
60.3(e)(5) prohibits a substantial improvement in a VE Zone unless there are no obstructions 
below the lowest floor.  He also noted that Technical Bulletin #5 explained that FEMA did not 
consider a horizontal grade beam below the lowest floor to be an obstruction if its upper surfaces 
are flush with or below the natural grade.  In this case, the FMI Branch Chief explained that the 
base flood elevation at the project site was 13.0’ NAVD 1988, the project site is in the VE Zone, 
the Applicant performed a substantial improvement of the Pavilion, and the top of the horizontal 
grade beams for the new Pavilion’s foundation system was 10.7’ NAVD 1988.  He then stated 
that, after reviewing LiDAR data from 2006 and all documentation provided by the Applicant, he 
had concluded that the natural grade of the project site ranged from 8.0’ to 9.0’ NAVD 1988.  
Therefore, because the Applicant had placed horizontal grade beams for the Pavilion’s 
foundation system above the natural grade and below the base flood elevation, the Applicant had 
created an obstruction in violation of 44 C.F.R. § 60.3(e)(5).    

C. Public Assistance Determination 

The FEMA Disaster Recovery Manager (“DRM”) issued a Public Assistance determination for 
PW #680 on November 28, 2018, which was the same day as the FMI Branch Chief’s 
determination.21  As detailed in the Public Assistance determination memorandum enclosed with 
his letter, the DRM terminated PW #680 and disallowed all costs as an enforcement remedy 
pursuant to 44 C.F.R. § 13.43 because the Applicant had violated the terms and conditions of the 
Federal award and the project was no longer eligible for financial assistance.     

The DRM identified three bases for concluding that the project was not eligible for financial 
assistance.  First, the horizontal grade beams of the foundation system of the new Pavilion 
comprised an impermissible obstruction under 44 C.F.R. § 60.3(e)(5) and the Fairfield Zoning 
Regulations.22  This was because the Applicant conducted a substantial improvement of the 
Pavilion, the project site was in the VE Zone, and the tops of the horizontal grade beams were 
above the natural grade and below the BFE.  In his determination, the DRM incorporated by 
reference the FMI Branch Chief’s determination of November 28, 2018.  Second, the DRM 
determined that the construction of the Pavilion violated the regulation at 44 C.F.R. § 9.11(d)(6), 
which is one of the implementing regulations for Executive Order 11988.23  This regulation 
states that no action shall be taken if it is inconsistent with the criteria of the NFIP.  Because the 
horizontal grade beams for the new Pavilion violated the free-of-obstruction requirement of 44 
C.F.R. § 60.3(e)(5), then the Pavilion also violated 44 C.F.R. § 9.11(d)(6).  Third, the DRM 

                                                 
Protection and Michael Tetreau, First Selectman, Town of Fairfield re: Town of Fairfield – Noncompliance with the 
Minimum Floodplain Management Criteria at 44 C.F.R. § 60.3 – Penfield Pavilion (Nov. 28, 2018).  
21 Letter from G. Fred Vanderschmidt, Disaster Recovery Manager, FEMA Region I to William Hackett, Deputy 
Commissioner, Connecticut Department of Emergency Services & Public Protection and Michael C. Tetreau, First 
Selectman, Town of Fairfield re: FEMA Public Assistance Eligibility Determination – Town of Fairfield – Public 
Assistance ID # 001-26620-00 – FEMA-4087-DR-CT – Project Worksheet #680 – Scope Change Request (Nov. 28, 
2018).  
22 FEMA Public Assistance Determination Memorandum, Town of Fairfield, PW #680, FEMA-4087-DR-CT, at 15-
16 (Nov. 28, 2018).  
23 Id. at 17. 
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determined that the Applicant failed to obtain a consistency determination from CTDEEP as 
required by the implementing regulations for the Coastal Zone Management Act.24  

In addition to determining that the project was ineligible for financial assistance, the DRM also 
determined that the Applicant changed the approved scope of work before obtaining the required 
FEMA programmatic and EHP review and approval and, in doing so, materially failed to comply 
with 44 C.F.R. § 13.30(d)(1) and the terms and conditions of the Public Assistance grant.25  The 
Applicant had pursued various changes in the approved scope without prior review and approval, 
such as not fully demolishing the building, detaching the west wing and moving onto the parking 
lot, installing fill to adjust the pitch of the parking lot, and installing large quantities of fill 
underneath and around the new Pavilion.   

The DRM evaluated the facts and circumstances of PW #680, considered aggravating and 
mitigating circumstances, and, after this analysis, determined to terminate PW #680 and disallow 
all costs as an enforcement remedy.  This was because the project was not eligible for financial 
assistance, the Applicant failed to comply with the terms and conditions of the Federal award, 
the Applicant and Grantee disregarded FEMA’s warning about continuing to pursue the revised 
scope of work before FEMA approval, and termination of the project fell well within the bounds 
of discretion set forth at 44 C.F.R. § 13.43.26   

D. First Appeal 

The Applicant submitted a first appeal to the Grantee on January 23, 2019,27 that the Grantee 
forwarded to FEMA along with its recommendation on March 22, 2019.28  In the First Appeal, 
the Applicant asserted that DRM’s determinations relating to the termination of PW #680 and 
deobligation of $4,340,054.11 were invalid because they “represented a misapplication of the 
regulations and conflict with FEMA policies and practices affecting PW 680” and then made 
various arguments concerning all three eligibility issues in the DRM’s determination. 

Horizontal Grade Beams 

The Applicant argued that the horizontal grade beams of the foundation system complied with 
the free-of-obstruction requirements of 44 C.F.R. § 60.3(e)(5).  As a preliminary matter, the 
Applicant stated that the natural grade of the project site was not 8.0 to 9.0 feet NAVD 1988, but 
rather that it was between 10.0 to 11.0 feet NAVD 1988 (which would make the horizontal grade 

                                                 
24 Id. at 18-19. 
25 Id. at 11-13. 
26 Id. at 20-21.  
27 Letter from Michael Tetreau, First Selectman and Joseph Michelangelo, Director, Department of Public Works to 
Douglas Wolcott, Jr., Acting Regional Administrator, FEMA Region I re: FEMA-4087-DR-CT – Town of Fairfield, 
CT, PA ID # 001-26620-00, First Appeal – De-obligation of $4,340,054.11 – Project Worksheet # 680 (Jan. 23, 
2019).  This letter included, among other things, an enclosure that was entitled 1st Appeal – Project Worksheet 680) 
(“First Appeal”).  
28 Letter from Dana Conover, Public Assistance Coordinator, State of Connecticut to Paul F. Ford, Regional 
Administrator, FEMA Region I re: First Appeal of the Regional Recovery Division Director’s Public Assistance 
Ineligibility Determination Dated 28 November 2018 – The Town of Fairfield, CT – DR-4087-CT PW-680 (Mar. 22, 
2019).  
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beams below the natural grade).  This was because, according to DeStefano & Chamberlain (the 
Applicant’s engineer), the “dune crest elevation at the two ends of the building can be seen to be 
10.0’ and 11.0’ NAVD.  Based on these photographs, the LiDAR and the as built survey, it is our 
opinion that it is reasonable and logical to infer that this crest elevation would have continued 
across the entire length of the site in the property’s natural state.”29   

The Applicant also argued that determining “natural grade” of the pre-Hurricane Sandy grades 
on the property using recent topographic surveys was “illogical” and “technically unsound” 
based on the 100-year history of a site that has been long disturbed, developed, modified, 
scoured, and replenished.  The original Pavilion was built back in the early 1900’s between two 
high points to the east and west of the building and, over many years, sand accreted under the 
structure that filled the gap between the natural grade and the underside of the building.  When 
the Pavilion was reconstructed between 2008-2010, the dune was excavated to construct the 
foundation and the building was elevated to 12.0’, which created a large opening between the 
grade and bottom of the building.  The sand was never replaced.  As such, during the 
replacement of Pavilion after Hurricane Sandy, the Applicant replaced the lost sand that had built 
up over the approximately 80 years before 2008 

Even if FEMA did not change its determination concerning the elevation of the natural grade, the 
Applicant made other arguments to support its conclusion that the horizontal grade beams did not 
comprise a violation of 44 C.F.R. § 60.3(e)(5).  The Applicant argued that the horizontal grade 
beams did not impact the “free flow of flood waters,” Technical Bulletin #5 never states that 
horizontal grade beams above the natural grade is a default violation of 44 C.F.R. § 60.3(e)(5), 
Technical Bulletin #5 is a guideline, not an absolute, and grade beams are not mentioned or 
addressed in 44 C.F.R. § 60.3(e)(5).  In addition, the Applicant included reports from DeStefano 
& Chamberlain and RACE Coastal Engineering that supported the conclusion that the horizontal 
grade beams complied with the regulation.  These included, among other things, an assertion that 
Technical Bulletin #5 provides for the possibility to evaluate potential obstructions below the 
lowest floor and allow them if numerical modeling indicates that there will be no adverse 
impacts.  And, according to the Applicant’s engineer, the Pavilion was designed to be stable 
accounting for the loads and scour depths, to not divert water to adjacent properties, and not 
damage the underside of the Pavilion.  

Floodplain Management 

The Applicant next asserted that there is no basis to deny eligibility of the project relating to the 
minimization requirements of 44 C.F.R. pt. 9.  This was because FEMA determined the 
compliance with these requirements before it awarded PW #680 and that the change in scope of 
work did not change any of the conditions or outcomes of FEMA’s review.  As such, it is 
incorrect for FEMA to assert a violation of the minimization standards of 44 C.F.R. pt. 9 as a 
singular reason for denying assistance.  

 

                                                 
29 First Appeal, supra note 27, p. 14.   
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Coastal Zone Management Act Consistency Review 

The Applicant argued that CTDEEP, in order to make a consistency determination, needed 
FEMA to make a determination as to compliance of the Pavilion with the NFIP regulations.  
Although FEMA has made that determination, the Applicant stated that CTDEEP is awaiting the 
resolution of the appeals process before issuing a final determination, such that the lack of a 
consistency determination should not be the singular basis to deny assistance for the project.  As 
part of the Grantee’s written recommendation with the First Appeal, it provided a letter from 
CTDEEP that stated that CTDEEP would not be issuing a federal coastal consistency 
determination, as the “Department does not issue Federal Coastal Consistency on funding 
alone.”30    

Scope Change 

The First Appeal did not dispute that the Applicant commenced and completed construction for 
the improved project before obtaining FEMA approval as required by 44 C.F.R. § 13.30(d).  
Rather, the Applicant made several arguments as to why it is now “too late and unreasonable” 
for FEMA to use the violation as the singular reason for denying financial assistance.31  First, the 
Applicant had submitted its scope change request before actually beginning the start of 
construction.  Second, the Applicant was confronted with a highly damaged facility that 
represented a safety hazard to the Town and continuing loss of income and needed to move 
forward to begin construction.  Third, the Applicant stated that FEMA did not immediately 
declare the project ineligible upon discovering the impermissible scope change and worked with 
the Grantee and Applicant over 31 months to gather more information about the project to make 
a complete determination.  This confirms that FEMA “chose to ignore” the regulation at 44 
C.F.R. § 13.30(d).    

National Environmental Policy Act 

The DRM stated in his determination that EHP review is one the primary reasons why FEMA 
needs to review and approve a scope change before work begins—in this case, the Applicant 
asserted that no additional EHP review was required.  The First Appeal stated that the scope of 
work fell within the original categorical exclusion under the National Environmental Policy Act 
(“NEPA”) relied upon by FEMA when it originally awarded PW #680, such that there was no 
need for additional NEPA review.  This categorical exclusion at 44 C.F.R. § 10.8(d)(2)(xv) 
applied to, among other things, the “replacement” of any facility “in a manner that substantially 
conforms to the pre-existing design, function, and location.”  The Applicant asserted that it 
ultimately replaced the Pavilion in the same footprint and it conformed to the pre-existing design 
and function.32  Lastly, even if further EHP review was required, the Applicant stated that it 

                                                 
30 Letter from Betsey Wingfield, Connecticut Department of Energy & Environmental Protection to Dana Conover, 
Connecticut Department of Emergency Services and Public Protection re: Penfield Pavilion, Fairfield (Mar. 22, 
2019).  
31 First Appeal, supra note 27, at 11. 
32 The First Appeal also noted that the State Historic Preservation Officer had already determined that the Pavilion 
was not eligible for inclusion on the National Register of Historic Places nor a contributing resource, such that no 
additional review was needed under the National Historic Preservation Act.   
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made FEMA aware of the scope change before construction began, FEMA “chose not to make 
any additional EHP reviews,” and “then claimed it was denied the ability to do so.”  

E. Final Request for Additional Information 

Section 423 of the Robert T. Stafford Disaster Relief and Emergency Assistance Act (“Stafford 
Act”) provides that an applicant may appeal any FEMA decision regarding eligibility for 
assistance within 60 days after the date upon which the applicant is notified of the award or 
denial of assistance.33  The implementing regulation at 44 C.F.R. § 206.206 requires that the 
appeal contain documented justification supporting the appeal position, specify the monetary 
figure in dispute, and cite the provisions in federal law, regulation, or FEMA policy with which 
the applicant believes the eligibility determination was inconsistent.34 

The Public Assistance Program Appeals Procedures Manual (“Appeal Manual”) states that if a 
Regional Administrator is considering fully or partially denying a first appeal, he or she must 
issue a final request for information (“FRFI”) that explains the basis for the likely denial or 
partial grant of the first appeal, requests that the applicant provide any additional information to 
support its appeal, and inform the applicant that the administrative record will close after the 
Regional Administrator issues the first appeal decision.35  On May 10, 2019, however, the 
Assistant Administrator for the FEMA Recovery Directorate stated that FEMA would now 
consider documentation and supporting evidence submitted with a second appeal or in response 
to a FRFI issued at the second appeal level.36   

Because an applicant may now submit additional information with a second appeal and FEMA 
may request additional information during the review of a second appeal, the Assistant 
Administrator stated that FRFIs are no longer required before issuing first appeal 
determinations.37  If a Regional Administrator finds a need for additional information to 
adjudicate the first appeal, he or she may still issue a FRFI to request such information.  The 
Regional Administrator, in this case, has reviewed the Administrative Record and concluded that 
he does not need any additional information to adjudicate the issues under First Appeal and, as a 
result, did not issue a FRFI.   
  

                                                 
33 Robert T. Stafford Disaster Relief and Emergency Assistance Act, Pub. L. No. 93-288, § 423 (1974) (codified as 
amended at 42 U.S.C. § 5189a).   
34 44 C.F.R. § 206.206.  
35 FEMA Recovery Directorate, Public Assistance Program Appeals Procedures Manual, v. 4 (Mar. 29, 2016).  
36 Memorandum from Keith Turi, Assistant Administrator, Recovery Directorate to Regional Administrators subj: 
FEMA Public Assistance Appeals Guidance, at 1 (May 10, 2019).  
37 Id. at 2. 
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II. DISCUSSION 

A. Change in the Scope of Work 

1. Applicable Law, Regulation, and Policy 

Permanent Work 

Section 406 of the Stafford Act authorizes FEMA to make financial assistance available to a 
local government for the restoration of a public facility damaged or destroyed by a major 
disaster.38   FEMA administratively exercises this authority as “permanent work” (Categories C 
through G) under the Public Assistance Program.  The regulation at 44 C.F.R. § 206.226(f) 
divides permanent work into two categories: repair and replacement.  A facility is “considered 
repairable when disaster damages do not exceed 50 percent of the cost of replacing a facility to 
its predisaster condition, and it is feasible to repair the facility so that it can perform the function 
for which it was being used as well as it did immediately prior to the disaster.”39  A facility that 
does not meet both conditions precedent is eligible for replacement.40  If a facility is eligible for 
replacement, funding will be based on the cost to construct the new facility according to the pre-
disaster design and in compliance with current standards for new construction.41    

Section 323 of the Stafford Act requires that a Public Assistance applicant must carry out any 
construction to be financed with Public Assistance funding in accordance with applicable 
standards of safety, decency, and sanitation and in accordance with applicable codes, 
specifications, and standards.42  In the implementing regulations for this statute, FEMA requires 
the applicable codes, specifications, and standards to meet the minimum requirements of the 
NFIP and requires an applicant to comply with all requirements necessary regarding Executive 
Order 11988.43   

Improved Projects and Scope Changes 

One of the most critical elements of the Public Assistance grant is the scope of work set forth in 
the individual Project Worksheets.  The Project Worksheet is the form used by FEMA to 
document the disaster damage to a facility, eligible scope of work to restore the facility, and 
estimated costs.44  Once FEMA awards a PW, a relationship is created between FEMA and a 
grantee that results in certain legal obligations.  The grantee commits to the scope of work being 
performed and has a duty to account to FEMA for the use of funds only for the authorized scope 
of work.  FEMA, in turn, has a right to expect that the grantee and the applicant will use the 
Public Assistance funds only for the authorized scope of work in a project and only in 
accordance with the terms and conditions of the award.  It is the responsibility of the grantee to 

                                                 
38 Stafford Act, supra note 33, § 406 (codified as amended at 42 U.S.C. § 5172). 
39 44 C.F.R. § 206.226(f); FEMA Disaster Assistance Policy No. 9524.4, supra note 1.  
40 Id.   
41 FEMA Disaster Assistance Policy 9527.4, Construction Codes and Standards, ¶ VII.C.1.b (Feb. 5, 2008); 44 
C.F.R. §§ 206.221(i), 226(d).   
42 Stafford Act, supra note 33, § 323 (codified as amended at 42 U.S.C. § 5165a).  
43 44 C.F.R. §§ 206.400 and 402.   
44 Id. § 206.202.  
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“manag[e] the day to day operations of…subgrant supported activities” and to 
“monitor…subgrant supported activities to assure compliance with applicable Federal 
requirements…”45 

An applicant may decide to make improvements to a facility, pursue a different methodology of 
construction, or pursue any other work not included in the FEMA-approved scope of work when 
replacing it under a permanent work project.  Such a project is an “improved project,” which is a 
project that restores the predisaster function and at least the same pre-disaster capacity as the 
damaged facility and incorporates improvements or changes to its pre-disaster design and/or adds 
additional work beyond the FEMA-eligible scope of work.46  The Public Assistance Guide made 
clear that an applicant must obtain approval for an improved project from FEMA involving 
projects that result in a significant change from the pre-disaster configuration of a facility before 
construction to ensure completion of the appropriate environmental and/or historic preservation 
review.47  

In addition to guidance in the Public Assistance Guide, FEMA’s former regulations at 44 C.F.R. 
pt. 13 set forth uniform administrative rules for grants and subgrants to state and local 
governments and FEMA made compliance with these regulations a condition of the Public 
Assistance grant for FEMA-4087-DR.48  The Grantee agreed to these requirements as part of the 
FEMA-State Agreement and these requirements flowed down to the Applicant.  Pursuant to 44 
C.F.R. § 13.30(d)(1), the Grantee and Applicant must obtain the prior approval of FEMA before 
revising the scope or objectives of a Public Assistance construction project.49  This is true 
regardless of why the scope is being revised (e.g., improved project, alternate project, or general 
scope change) and regardless of whether there is an associated budget change.50  The 

                                                 
45 44 C.F.R. § 13.40. 
46 44 C.F.R. § 206.203(d); FEMA 322, Public Assistance Guide, at 110-111 (June 2007) (“Public Assistance 
Guide”).   
47 Public Assistance Guide, supra note 46, p. 111. 
48 FEMA-State Agreement, Exhibit B (General Conditions), ¶ 3 (“The State agrees to comply with the requirements 
of laws and regulations found in the Stafford Act and 44 CFR.”); Exhibit C, Article III (“The Grantee agrees to 
comply with all applicable laws and regulations, including but not limited to the following laws, regulations, and 
OMB circulars that govern standard grant management practices and are incorporated into this Agreement by 
reference. …Title 44 of the Code of Federal Regulations, which includes Part 13, FEMA’s implementation of OMB 
Circular A-102 – Uniform Administrative Requirements for Grants and Cooperative Agreements with State and 
Local Governments…”).   
49 44 C.F.R. § 13.30(d)(1) (2012) (“(d) Programmatic Changes.  Grantees and subgrantee must obtain the prior 
approval of the awarding agency whenever any of the following actions is anticipated: (1) Any revision to the scope 
or objectives of the project…”); see also FEMA Second Appeal Analysis, Cameron Parish School Board, FEMA-
1607-DR-LA, at 7 (July 2, 2018) (“However, when an applicant changes the SOW or needs additional funding, it 
must obtain the prior approval of FEMA.”); FEMA Second Appeal Analysis, University of Houston-Main Campus, 
FEMA-1791-DR-RX, at 3 (June 2, 2017) (“Per Title 44 of the Code of Federal Regulations (44 C.F.R.) § 
13.30(d)(1), an applicant must obtain FEMA’s approval prior to revising the scope of objectives of a project.”).  
50 Public Assistance Guide, supra note 46, pp. 139-140; see also FEMA Second Appeal Analysis, Township of 
Rapidan, FEMA-1941-DR-MN, at 3 (Sep. 14, 2016); FEMA Second Appeal Analysis, Essex County, FEMA-4020-
DR-NY, at 5-6 (Aug. 18, 2016) (“Pursuant to 44 C.F.R. § 13.30(d)(1), applicants must obtain prior approval from 
FEMA whenever there is any revision of the scope of work or objectives of the project.  This is true regardless of the 
reason necessitating the change (e.g., hidden damage discovered, improved project, alternate project, or general 
scope change) because it allows FEMA to carry out related functions such as additional environmental and historic 
preservation (EHP) compliance reviews, as well as the Applicant to obtain the necessary environmental permit.  
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requirement for prior approval provides FEMA with the opportunity to, among other things, 
review the scope changes for programmatic eligibility and conduct all necessary EHP reviews 
before the work is started. 

Environmental and Historic Preservation Review 

FEMA must consider and comply with a wide range of federal laws, regulations, and executive 
orders concerning environmental protection and historic preservation (“EHP”) when providing 
financial assistance for permanent work.51  These include, among others, NEPA, Executive 
Order 11988 and 44 C.F.R. pt. 9, and the Coastal Zone Management Act.  The size and type of 
the project and project site and conditions generally determine the level of review that must be 
performed.  The compliance review process must be completed before FEMA approves funding 
and before work is started because “the review may identify steps to be taken or conditions to be 
met before the project can be implemented, including possible consultation with other federal 
agencies and public notification.”52  When an applicant initiates or completes work on a 
permanent work project or a scope change on an approved project before FEMA is able to 
conduct the necessary EHP review, an applicant is generally ineligible for Public Assistance 
funding.53 

2. The Applicant Violated the Terms and Conditions of the Award by 
Changing the Scope of Work without Prior FEMA Approval 

The FEMA-approved scope of work under PW #680 stated that the “existing building will be 
razed and properly disposed of…” and “the new pavilion will be built in the existing footprint on 
previously disturbed ground and elevated per Codes and Standard Compliance.”  The scope of 
work also required that the lowest horizontal member of the lowest floor of the Pavilion would 
be 2.5 feet above the BFE at an elevation of 15.5 feet.  Unfortunately, the actual work completed 
by the Applicant involved numerous unapproved changes to the FEMA-approved scope.   

The Applicant did not elevate the lowest floor of the new Pavilion to 15.5 feet and, rather than 
fully demolishing the Pavilion during its replacement, salvaged the west wing by detaching it 
from its foundation and the rest of the facility, moving it away from its location to the parking 

                                                 
When an applicant materially fails to comply with any term of an award FEMA may disallow all or part of the grant 
award.”).  
51 See FEMA Directive No. 108-1, Environmental Planning and Historic Preservation Responsibilities and 
Program Requirements (Aug. 22, 2016); FEMA Instruction No. 108-1-1, Instruction on Implementation of the 
Environmental Planning and Historic Preservation Responsibilities and Program Requirements (Aug. 22, 2016); 
Public Assistance Guide, supra note 46, pp. 127-136. 
52 Public Assistance Guide, supra note 38, pp. 127-128. 
53 See, e.g. FEMA Second Appeal Analysis, Village of Pardeeville, FEMA-1768-DR-WI (Dec. 16, 2014) (finding 
that FEMA officials appropriately denied funding for a Public Assistance project where the applicant pursued an 
improved project before FEMA EHP officials were able to conduct necessary reviews); FEMA Second Appeal 
Analysis, Town of Springtown, FEMA-1751-DR-AR (Mar. 27, 2015) (where applicant began the approved SOW by 
repairing a bridge, but then demolished it and built another bridge in a new location, finding that it was appropriate 
to deobligate funds where there was no evidence that another EHP compliance review was performed); and FEMA 
Second Appeal Analysis, Essex County, FEMA-4020-DR-NY, at 5-6 (Aug. 18, 2016) (finding that where the 
applicant had constructed a new bridge, in a new location, without prior approval from FEMA, and no proper 
environmental compliance review was done, it was appropriate to deobligate all funding).  
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lot, and moving it back onto the new foundation once constructed.  The scope of work completed 
by the Applicant also involved work not included in PW #680 that did not undergo 
programmatic and EHP review and approval.  Among other things, the Applicant regraded the 
parking lot by using low cost road millings as fill to steepen the pitch, constructed a new patio, 
and installed large amounts of fill at the project site.  As it related to the fill at the site, the 
Applicant used up to 2.5 feet of fill to bring the project site back to a grade of 8.0’ to 9.0’ NAVD 
1988 plus and additional 3-4 feet of fill to bring portions of the site up to an increased elevation 
of 11.0’ to 12.0’ NAVD 1988. 

The regulation at 44 C.F.R. § 13.30(d) required the Grantee and Applicant to obtain prior 
approval before changing the scope of work under PW #680.  In addition to the regulation, PW 
#680 required that, if the Applicant “wishes to alter the approved scope of work,” it “must 
formally request approval for such changes to the approved scope of work from FEMA, thru the 
Grantee, prior to beginning construction.”  Here, the Applicant commenced and completed 
construction on the revised scope of work before FEMA approval, which violated the regulation 
and the terms and conditions of PW #680 and precluded FEMA from completing its 
programmatic and EHP review before construction began.  This, standing alone, provided an 
appropriate basis for the DRM to have terminated PW #680 and disallowed all costs pursuant to 
44 C.F.R. § 13.43.54  To dispute this conclusion, the Applicant has made several arguments in the 
First Appeal as to why it was too late and unreasonable for FEMA to rely upon 44 C.F.R. § 
13.30(d) as the singular reason for denying financial assistance for PW #680.  The arguments 
however, are meritless and the Applicant has failed to demonstrate that the DRM acted 
inconsistently with federal law, regulation, or policy.    

The Applicant first argued that it had submitted a scope change request to the State Public 
Assistance Coordinator on April 18, 2016, which was before it started construction on the 
revised scope.  Even assuming this was the case, it is irrelevant.  The regulation at 44 C.F.R. § 
13.30(d) requires prior FEMA approval before construction may begin on a scope change.  
Furthermore, after conducting an initial review of the scope change request submitted by the 
Grantee to FEMA on June 30, 2016, FEMA recognized the potential eligibility issues and put the 
Applicant on notice in August 2016 that continuing work on the Pavilion without waiting for 
FEMA review and approval might result in the total ineligibility of the project.  The Applicant, 

                                                 
54 See, e.g. FEMA Second Appeal Analysis, Cameron Parish School Board, FEMA-1607-DR-LA, at 7 (July 2, 
2018) (“However, when an applicant changes the SOW or needs additional funding, it must obtain the prior 
approval of FEMA.”); FEMA Second Appeal Analysis, University of Houston-Main Campus, FEMA-1791-DR-RX, 
at 3 (June 2, 2017) (“Per Title 44 of the Code of Federal Regulations (44 C.F.R.) § 13.30(d)(1), an applicant must 
obtain FEMA’s approval prior to revising the scope of objectives of a project.”); FEMA Second Appeal Analysis, 
Webster County, FEMA-4144-DR-MO (June 8, 2018) (FEMA terminated a project where the applicant pursued an 
unapproved scope of work to increase the length and width of a bridge); FEMA Second Appeal Analysis, Roseau 
County Highway Department, FEMA-1288-DR-MN, at 7 (Jan. 6, 2017) (FEMA denied funding for work performed 
outside of the approved scope); FEMA Second Appeal Analysis, City of Sundance, FEMA-4007-DR-WY (May 4, 
2018) (FEMA terminated a project where the applicant pursued a change in the scope of work without prior FEMA 
approval); FEMA Second Appeal Analysis, Plymouth Township, FEMA-4030-DR-PA (June 20, 2017) (FEMA 
terminated a project because the applicant completed work beyond the scope of work in the PW without prior 
FEMA approval); FEMA Second Appeal Analysis, Maine-Endwell Central School District, FEMA-4031-DR-NY 
(Dec. 21, 2017) (FEMA terminated a project because the applicant pursued a change in the scope of work by 
constructing a new facility at a different location without prior FEMA approval).  



 
First Appeal Analysis  Page 13 
Town of Fairfield, PA ID #001-26620-00 
PW #680, FEMA-4087-DR-CT 

notwithstanding this warning, moved ahead to perform the revised scope of work.  This is 
unfortunate because, as explained further below, the Applicant constructed the Pavilion in a 
manner violative of the regulations at 44 C.F.R. § 60.3(e) and 44 C.F.R. § 9.11(d) and foreclosed 
the possibility of changing its design to meet the strictures of these requirements.  It is also 
because, even if the scope change were programmatically eligible, FEMA would have needed to 
perform an environmental assessment as part of its project review to comply with NEPA.  

The Applicant next argued that it was now too late for FEMA to impose 44 C.F.R. § 13.30(d) 
because it took FEMA 31 months to render a determination as to the Applicant’s scope change 
request and the Applicant could not wait for FEMA review and approval before moving forward 
to replace the Pavilion because it would have adversely affected the safety of the public, 
increased the Applicant’s exposure to liability, and harmfully impacted the Town’s economy.  
As a preliminary matter, the original scope of work called for demolition of the entire Pavilion, 
which—had the Applicant proceeded to do so—would have eliminated any threat to the safety of 
the public, eliminated any exposure to liability, and enabled the Applicant to construct a new 
Pavilion to avoid additional losses to the economy.   

The other problem with the Applicant’s argument is that it incorrectly concludes that there was 
no other choice other than moving ahead to replace the Pavilion by pursuing the revised, 
unapproved scope.  The Applicant could have approached FEMA and, if there were any actual 
threats to public health and safety presented by the damaged Pavilion, could have obtained 
FEMA review and approval for temporary protective measures such as a security fence around 
the Pavilion or, alternatively, sought approval to detach the west wing Pavilion, move it to the 
parking lot, and demolish the remaining elements of the facility while FEMA reviewed the 
proposed scope changes.  The Applicant failed to do any of these things and instead chose to 
violate its requirement to comply with the terms and conditions of the Federal award.  

B. National Flood Insurance Program Regulations 

1. Applicable Law, Regulation, and Policy 

A community must adopt and adequately enforce floodplain management regulations that meet 
or exceed the requirements of 44 C.F.R. Part 60 in order to qualify for the sale of flood insurance 
under the NFIP.55  One of the most crucial regulations is 44 C.F.R. § 60.3, which sets forth 
minimum building design criteria that apply to new construction, substantially damaged 
buildings, and substantial improvements of existing buildings in a SFHA.  The requirements 
under this regulation are different depending on whether FEMA has provided base flood 
elevations for various types of flood zones in the community, designated the regulatory floodway 
on the Flood Insurance Rate Map (“FIRM”), and identified the coastal high hazard areas (V 
Zones) on the FIRM.   

                                                 
55 National Flood Insurance Act of 1968, Pub. L. No. 90-448, § 1315 (1968) (codified as amended at 42 U.S.C. § 
4022) (“National Flood Insurance Act”); 44 C.F.R. § 59.22. 
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The Applicant is a participating community in the NFIP and has adopted the Fairfield Zoning 
Regulations that meet the minimum requirements of 44 C.F.R. pt. 60.56  The current FIRM for 
the Town of Fairfield designates a regulatory floodway and coastal high hazard areas, such that 
the requirements of 44 C.F.R. § 60.3(e) apply to the community.  The Fairfield Zoning 
Regulations, in turn, require that buildings and structures in flood prone areas as delineated on a 
FIRM “shall conform” to the standards set forth in Section 32 (entitled “Flood Protection”), 
which incorporate the requirements of 44 C.F.R. § 60.3 at Section 32.5.   

One of the requirements under 44 C.F.R. § 60.3(e)(5) is that new construction and substantial 
improvements in the VE Zone must not have obstructions below the lowest floor:  

[T]he community shall:…Provide that all new construction and substantial improvements 
within Zones…VE…on the community’s FIRM have the space below the lowest floor 
either free of obstruction or constructed with non-supporting breakaway walls, open wood 
lattice-work, or insect screening intended to collapse under wind and water loads without 
causing collapse, displacement, or other structural damage to the elevated portion of the 
building or supporting foundation system.57 

For the requirements of 44 C.F.R. § 60.3(e)(5) to apply, there must be either “new construction” 
or a “substantial improvement” of a structure.  The regulation at 44 C.F.R. § 59.1 defines 
“substantial improvement” to mean “any reconstruction, rehabilitation, addition, or other 
improvement of a structure, the cost of which equals or exceeds 50 percent of the market value 
of the structure before the ‘start of construction’ of the improvement. …”58  This term includes a 
structure which has incurred “substantial damage,” regardless of the actual repair work 
performed.59  “Substantial damage” means “damage of any origin sustained by a structure 
whereby the cost of restoring the structure to its before damaged condition would equal or 
exceed 50 percent of the market value of the structure before the damage occurred.”60   

FEMA has promulgated Technical Bulletin #5 to provide interpretive guidance concerning the 
free-of-obstruction requirements in coastal high hazard areas under 44 C.F.R. § 60.3(e)(5) as 
well as the general requirement for construction that will minimize flood damage potential as it 
applies to V Zone construction.61  Technical Bulletin #5 recognizes that any construction or 
development practice below the BFE (such as piles and columns allowed under the NFIP) will 
comprise an obstruction and that it is not always clear whether a particular building element or 
site development practice will be a significant obstruction that prevents the free passage of 
floodwater and waves.62  In light of this lack of clarity, Technical Bulletin #5 provides various 

                                                 
56 Town of Fairfield, Zoning Regulations (undated) (accessed at 
http://www.fairfieldct.org/filestorage/10726/11028/12429/12431/Zoning_Regulations.pdf)  
57 44 C.F.R. § 60.3(e)(5). 
58 Id. § 59.1. 
59 Id. 
60 Id. 
61 FEMA Technical Bulletin 5, Free-of-Obstruction Requirements for Buildings Located in Coastal High Hazard 
Areas in Accordance with the National Flood Insurance Program (Aug. 2008).  
62 Id. at 5. 
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guidance regarding common building elements that may significantly affect the free passage of 
flood flow and waves under elevated buildings.  

One of the below building elements that Technical Bulletin #5 specifically addresses is 
horizontal grade beams that are not part of the lowest floor.  Technical Bulletin #5 states that 
horizontal grade beams that are placed with their upper surfaces flush with or below the natural 
grade are not considered obstructions and are allowed under the NFIP.63  After making this very 
limited exception, Technical Bulletin #5 makes no allowance for the placement of horizontal 
grade beams above the natural grade and below the BFE.  The “natural grade” of a location 
means the grade unaffected by construction techniques such as fill, landscaping, or berming.64  
As a FIRM does not identify the elevation of the natural grade, determining the natural grade for 
a specific location requires the analysis of site-specific topographical data, any available contour 
maps, light detection and ranging (“LIDAR”) data, field observations of surrounding topography, 
photographs, and other available data. 

2. The Horizontal Grade Beams Comprise an Impermissible Obstruction 
under 44 C.F.R. § 60.3(e)(5) 

The regulation at 44 C.F.R. § 60.3(e)(5) prohibits the creation of any obstruction below the 
lowest floor of a substantial improvement in the VE Zone.  The requirements of 44 C.F.R. § 
60.3(e)(5) were triggered here, as the replacement of the Pavilion was a substantial 
improvement65 and the Pavilion is located in the VE Zone.66  In applying this regulation, 
horizontal grade beams below the BFE comprise a prohibited obstruction unless they meet the 
narrow exception detailed in Technical Bulletin #5 for horizontal grade beams placed with their 
upper surfaces flush with or below the natural grade.  The Applicant constructed the foundation 
of the Pavilion with horizontal grade beams at an elevation of 10.7’ NAVD 1988, which is below 
the BFE of 13.0’ NAVD 1988.  This means that the horizontal grade beams are an impermissible 
obstruction unless they fall within the exception under Technical Bulletin #5 that they were 
placed with their upper surfaces flush with or below the natural grade.  They were not.  

FEMA has reviewed the Administrative Record and determined that the elevation of the natural 
grade of the Pavilion’s location ranged between 8.0’ and 9.0’ NAVD 1988.  This determination 
is based on an analysis of LiDAR data from 2006 and 2004 and the photographs and mapping 
products provided by the Applicant as detailed below.  This analysis fully concurs with the FMI 

                                                 
63 Id. at 13 (“Grade beams that are placed with their upper surfaces flush with or below the natural grade are not 
considered obstructions and are allowed under the NFIP.”).  
64 Federal Emergency Management Agency, National Flood Insurance Program Definitions (available at 
https://www.fema.gov/national-flood-insurance-program/definitions#N).   
65 FEMA’s original estimate to repair the Pavilion as detailed in Part A of the Cost Estimating Format for the Public 
Assistance project was $2,090,442.85 (which excluded costs of contingencies and other factors) and the appraised 
value of the Penfield Pavilion in 2015 was $1,781,900.  See Cost Estimating Format, Town of Fairfield, CT – 
Penfield Pavilion (July 14, 2015); Vision Government Solutions, Appraisal of 323 Fairfield Beach Road (Oct. 5, 
2018).  This means that the original FEMA estimate of the cost to repair the pavilion exceeded 50% of the market 
value of the structure, making this structure substantially damaged.  A substantial improvement includes any 
substantially damaged structure.   
66 National Flood Insurance Program, Flood Insurance Rate Map, Fairfield County, Connecticut, Panel 438 of 626, 
Map No. 09001C0438G (July 8, 2013).  
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Branch Chief’s determination under the NFIP.  

 LiDAR Data – 2006.  FEMA has taken LiDAR data from 2006 and created a product 
delineating the contour lines of the elevations in and around the site.  This product is 
Enclosure 2 to this First Appeal analysis.67  This data shows that the elevation of the 
natural grade at the Pavilion site ranges between 8.0 and 9.0’ NAVD 1988.   
 

 LiDAR Data – 2004.  FEMA has 2004 LiDAR data that shows an average elevation of 
the natural grade at the Pavilion is 8.41’ NAVD 1988.  
 

 Quadrangle Maps.  The Town provided United States Geological Survey (“USGS”) 
quadrangle maps that all show the elevation of the natural grade of Pavilion is between 
8.0’ and 9.0’ NAVD 1988.  The four maps from 1951, 1960, 1970, and 1984 all had 10’ 
contour lines and generally showed the Pavilion on a 10’ contour line.  The datum for 
these maps was NGVD 1929 or mean seal level and—when converted to NAVD 1988 
datum—means the elevation of the natural grade depicted in these maps is 8.91’ NAVD 
1988.  The Town also provided a USGS quadrangle map from 2012 that used the NAVD 
1988 datum and showed the Pavilion to be at an elevation of 10’.  However, the USGS 
did not change the contour lines for this 2012 map from the previous 1984 map based on 
the update to the new datum.  This means the elevation of the site in 2012 remained 8.91’ 
NAVD 1988.   Enclosure 1 to this First Appeal Analysis sets forth a more detailed 
analysis of these USGS quadrangle maps.  
 

 Other Historical Mapping.  The Town provided numerous historical maps dating from 
1935-2017.  All of the maps before Hurricane Sandy support the conclusion that the 
elevation of the natural grade did not exceed 9.0’ NAVD 1988.  For example, the 
topographic map from 1935 shows the elevation of the site is 5.46’ NAVD 1988 and the 
Zoning Commission drawing from 1968 shows an elevation of 6.91’ NAVD 1988.  The 
other maps not supporting such a conclusion used a scale not useful for analysis or 
otherwise depicted the as-built conditions of the restored Pavilion that are not useful for 
analysis because of the large volumes of fill used during the restorative work.  Enclosure 
1 to this First Appeal Analysis sets forth a more detailed analysis of these maps. 
  

 Historical Photographs.  The Town provided 25 historical photographs, all but one of 
which contained no elevation markings of any kind.  The remaining photograph appeared 
to contain an elevation marking on the original Pavilion of 11.0’ NGVD 1929.  The sand 
built-up at the location appears to be approximately 0.75’ below this marking, placing the 
sand at an elevation of 10.25’ NGVD 1929.  After converting this to NAVD 1988, the 
elevation of the sand would be 9.16’ NAVD 1988.  This means that the only photograph 
with an elevation marking (assuming that the height of the sand in that photograph 
actually represented the natural grade) supports FEMA’s conclusion that the elevation of 
the horizontal grade beam (10.7’ NAVD 1988) is above the natural grade.  Enclosure 1 

                                                 
67 Federal Emergency Management Agency, Penfield Pavilion – Fairfield CT.  This document was Enclosure 2 to 
the FEMA Floodplain Management Branch Chief’s determination of November 28, 2018, and depicts what FEMA 
has determined are the contour lines of the elevations in and around the site.  
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to this First Appeal Analysis sets forth a more detailed analysis of these photographs.  

Because the horizontal grade beams are at an elevation of 10.7’ NAVD 1988, they are above the 
elevation of the natural grade and below the BFE.  This means that the horizontal grade beams 
comprise an impermissible obstruction in violation of 44 C.F.R. § 60.3(e)(5) and the Fairfield 
Zoning Regulations and the Applicant violated the terms and conditions of PW #680 to construct 
the Pavilion “meeting all appropriate Codes and Standards.”  This is also a violation of Section 
323 of the Stafford Act and its implementing regulations, as FEMA considers the minimum 
requirements of the NFIP as applicable standards of safety, decency, and sanitation.68  These 
violations, standing alone, provided a sufficient basis for the DRM to have terminated PW #680 
and disallowed all costs pursuant to 44 C.F.R. § 13.43.   

The Applicant has made two primary groups of arguments in the First Appeal to support the 
conclusion that the horizontal grade beams do not comprise impermissible obstructions in 
violation of 44 C.F.R. § 60.3(e)(5).  As detailed below, neither group of arguments are 
persuasive.  

Natural Grade 

The first group of arguments was that the true natural grade of the site was between 10.0’ and 
11.0’ NAVD 1988 and not between 8.0’ and 9.0’ NAVD 1988.  In support of this argument, the 
Applicant provided a report from DeStefano & Chamberlain, the Applicant’s engineering firm, 
stating that “the dune crest elevation at the two ends of the building can be seen as 10.0’ and 
11.0’ NAVD.  Based upon the photographs, the LiDAR and the as-built survey, it is our opinion 
that it is reasonable and logical to infer that this crest elevation would have continued across the 
entire length of the site in the property’s natural state.”69  But as indicated by the emphasized 
text, DeStefano & Chamberlain has based its conclusion on an inference and provided no maps, 
photographs, or any data to demonstrate that there was ever a continuous dune elevation along 
the entire site.  In the complete absence of any such supporting documentation, it is more 
“reasonable and logical” to conclude that the site was never a continuous dune with the adjacent 
dunes and that the elevation of the site’s natural grade ranges between 8.0’ and 9.0’ NAVD 
1988, as this conclusion is supported by LiDAR data from 2004 and 2006 and maps over the past 
80 years.  And even assuming, arguendo, that the dune was continuous at one time, these dune 
elevations do not extend to the seaward side the Pavilion.  

As part of this group of arguments, the Applicant asserted that the grade elevation under the 
Pavilion at the time of Hurricane Sandy was not the natural grade of the site.  The Applicant 
explained that the original Pavilion was built back in the early 1900’s between two high points to 
the east and west of the building and, over many years, sand accreted under the structure that 
filled the gap between the natural grade and the underside of the building.  When the Pavilion 
was reconstructed between 2008-2010, the dune was excavated to construct the foundation and 
the building was elevated to 12.0’, which created a large opening between the grade and bottom 

                                                 
68 44 C.F.R. § 206.400(b) ( 
69 Letter from Kevin H. Chamberlain, P.E., DeStefano & Chamberlain, Inc. to Joseph Michelangelo, P.E., Director 
of Public Works, Town of Fairfield re: Penfield Pavilion – Repair and Reconstruction, 323 Fairfield Beach Road, 
Fairfield, CT, at 2 (Dec. 1, 2017) (emphasis added).  
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of the building.  The sand was never replaced.  As such, during the replacement of Pavilion after 
Hurricane Sandy, the Applicant replaced the lost sand that had built up over the approximately 
80 years before 2008. 

This rationale, however, actually supports FEMA’s determination as to the elevation of the 
natural grade.  First, the Applicant stated that the Pavilion was originally constructed between 
two high points to the east and west of the building, which demonstrates that the elevation of the 
natural grade was below those adjacent points and not a continuous dune at or above 10.7’ 
NAVD 1988 (the elevation of the horizontal grade beams).  Second, the Applicant is relying 
upon the accretion of sand under the Pavilion after it was constructed in the early 1900’s to 
demonstrate that the natural grade increased in elevation.  However, as previously discussed, 
FEMA evaluates the natural grade of a site unaffected by construction, such that the elevation of 
sand beneath the structure would not be representative of the natural grade but rather the 
accumulation of sand over time resulting from the presence of the structure.   

The next argument concerning the natural grade was that Technical Bulletin #5 specifically 
allows for the use of fill to increase the height of the project site to similar grades and slopes in 
the immediate vicinity.  Although obstructions such as fill are generally prohibited under 44 
C.F.R. § 60.3(e)(5), Technical Bulletin #5 states that minor grading and the placement of minor 
quantities of fill are allowed, but only for landscaping, drainage under and around buildings, and 
support of parking slabs, pool decks, patios, walkways, and similar site elements.70  Technical 
Bulletin #5 stated that it is “generally unreasonable” to expect that the addition of 1 to 2 feet of 
site-compatible, nonstructural fill in a V zone would “lead to adverse effects” on buildings, so 
that the placement of up to 2 feet of fill under or around an elevated building can be assumed to 
be acceptable.  In the case where additional fill height is proposed for a site, Technical Bulletin 
#5 states that the proposed final grade should be compared to local topography.  If the proposed 
final fill configuration is similar to grades and slopes in the immediate vicinity, a detailed 
analysis of the effects on flood flow and waves need not be required.   If more than 2 feet of fill 
is proposed and the proposed fill configuration exceeds local grade heights and variations, an 
analysis must be performed.71 

The first flaw in the Applicant’s argument is that nothing in Technical Bulletin #5 says that the 
use of fill can change the natural grade of a site—as explained above, FEMA’s position is that 
the “natural grade” of a location means the grade unaffected by construction techniques such as 
fill.  There is also nothing in Technical Bulletin #5 supporting the notion that a horizontal grade 
beam below the BFE and above the natural grade in violation of 44 C.F.R. § 60.3(e)(5) can be 
remedied by placing large quantities of fill on top of the grade beam.  If this were the case, one 
could easily and quickly defeat the prohibition against horizontal grade beams below the BFE 
and above the natural grade by simply placing large quantities of fill to create a new grade.   

The next flaw in the argument is that it presumes that FEMA has concluded that the Applicant’s 
use of large volumes of fill did not violate the free-of-obstruction prohibitions of 44 C.F.R. § 
60.3(e)(5) or the prohibition against using fill for structural support of 44 C.F.R. § 60.3(e)(4).  

                                                 
70 Technical Bulletin #5, supra note 61, pp. 21-24.  
71 Id. 
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FEMA has made no such final determinations.  This is because, to make these determinations, 
FEMA would need to conduct bore sampling and other engineering analysis, something which 
would not be cost-effective because of the other reasons as to why the project is already 
ineligible for financial assistance.  It is also because FEMA would need to further evaluate the 
purpose of the quantities of fill that were deposited at the project site.  Technical Bulletin #5 
makes clear that all fill is prohibited unless it is for landscaping, drainage under and around 
buildings, and support of parking slabs, pool decks, patios, walkways, and similar site elements.  
In this case, it appears that the fill was not placed for these purposes, but rather to serve as a 
flood control measure to protect landward properties against flooding, something which is 
prohibited in the V Zone.72 

Horizontal Grade Beams Above the Natural Grade  

The second group of arguments in the First Appeal are based on the theory that—even if the 
natural grade was between 8.0’ and 9.0’ NAVD 1988—the horizontal grade beams would still 
not violate the free-obstruction requirements of 44 C.F.R. § 60.3(e)(5).  The foundational 
premise of this argument is the opinion of DeStefano & Chamberlain that “our reading of 
Technical Bulletin #5 that grade beams are a permissible obstruction regardless of their 
elevation, because they can become exposed by scour whether embedded in fill or in existing 
soils.”73  RACE Coastal Engineering, going further in this interpretation, states that Technical 
Bulletin #5 creates the possibility that a designer could use numerical modeling to evaluate 
whether the horizontal grade beams would divert water to adjacent properties or cause damage to 
the Pavilion structure.74  Because such analysis for the Pavilion leads to a conclusion that the 
horizontal grade beams would not divert water to adjacent properties or cause damage to the 
Pavilion structure, RACE Coastal Engineering argues that the Applicant was free to place the 
horizontal grade beams below the BFE and above the natural grade.    

The regulation at 44 C.F.R. § 60.3(e)(5) prohibits all obstructions below the lowest floor of a 
structure for a substantial improvement in the VE Zone.  The starting point in any analysis, 
accordingly, is that any element of a building other than columns and piles beneath an elevated 
building is prohibited.  Technical Bulletin #5 creates a limited allowance for horizontal grade 
beams below the natural grade, as FEMA does not consider such grade beams to be a significant 
obstruction.  However, in this case, the horizontal grade beams are above the natural grade and 
below the BFE, falling outside the allowance under Technical Bulletin #5 and comprising a 
violation of 44 C.F.R. § 60.3(e)(5). 

                                                 
72 See First Appeal, supra note 27, pp. 15-16 (“When Penfield Pavilion was constructed in 2008-2010 the building 
was elevated to the then current FEMA AE 12 elevation, which created a large unobstructed opening between the 
finished grade and the bottom of the building.  In the process the dune had been excavated to construct the new 
facility’s foundation system.  The sand was not replaced, potentially exposing the neighborhood to flooding from 
Long Island Sound.  However, the placement of additional sand upon the excavated dune under the revised SOW of 
PW 680 was intended to mirror the site conditions existing prior to the 2008-2010 construction of the pavilion, and 
thereby reduce the potential for neighborhood flooding.”) (emphasis added).  
73 Letter from Kevin H. Chamberlain, supra note 69, p. 5; First Appeal, supra note 27, p. 14.  
74 Letter from Devin J. Santa, PE, President, RACE Coastal Engineering to Joseph Michelangelo, Director of Public 
Works, Town of Fairfield re: Penfield Pavilion – Repair and Reconstruction 323 Fairfield Beach Road, Fairfield, 
CT, at 4 (Jan. 18, 2019); First Appeal, supra note 27, p. 21 
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The prohibition against horizontal grade beams above the natural grade, furthermore, is not 
performance-based as suggested by RACE Coastal Engineering and DeStefano & Chamberlain.  
It is the case that some of the guidance in Technical Bulletin #5 concerning construction of 
certain building elements below the BFE is performance-based, such that it is up to a community 
official to determine whether a specific design submitted by a design professional satisfies the 
performance requirements.  For example, when placing more than 1-2 feet of non-structural fill 
in a V Zone for drainage purposes, a design professional could provide an engineering analysis 
or certification concerning the effects on flood flow and flow waves and, if the community 
agrees, could conclude that the fill does not comprise a significant obstruction.   

But no such performance standard exists in the case of horizontal grade beams under Technical 
Bulletin #5—for example, it does not state that horizontal grade beams above the natural grade 
and below the BFE could be allowed if a designer demonstrated that the grade beams would not 
divert water to adjacent properties or cause damage to the underside of the building during flood 
events.  Rather, Technical Bulletin #5 makes clear that it is a binary situation, which is that the 
horizontal grade beams are either below the natural grade and comply with the free-of-
obstruction prohibition of 44 C.F.R. § 60.3(e)(5) or they do not.  It is also the case that the 
requirement in Technical Bulletin #5 to design and construct grade beams that are placed below 
the natural grade with the anticipation that storm erosion and local scour may expose the grade 
beams cannot, as the Applicant has suggested, be used to infer that all grade beams above the 
natural grade are acceptable too because they would also be subject to scouring.      

There is good reason why FEMA always treats horizontal grade beams above the natural grade 
in the VE Zone as significant obstructions in violation of 44 C.F.R. § 60.3(e)(5).  The purpose of 
horizontal grade beams is to tie together foundation piles or columns in order to provide 
additional lateral support, which is crucial to the foundation’s structural integrity and 
performance.  As the VE Zone is a violent and destructive environment producing significant 
loads resulting from flooding, large waves, fast-moving water, and debris impact, one cannot 
design horizontal grade beams to withstand absolutely every load scenario condition that they 
will face in this environment and keep them entirely free from damage.  This is why FEMA 
requires horizontal grade beams to be placed below natural grade, greatly reducing their 
exposure to these loads.  Although Technical Bulletin #5 advises a designer to anticipate scour 
and design grade beams to resist flood, wave, and debris loads and remain in place and 
functional when undermined, it does not allow for the placement of horizontal grade beams 
above natural grade, which would create a constant obstruction and ensure their continuous 
exposure to flood, wave, and debris impact loads during flood events.  Technical Bulletin #5, 
because of the considerations, does not allow for an entity to provide a performance-based 
analysis for horizontal grade beams above the natural grade in the VE Zone.  

The Applicant makes several other unpersuasive arguments in the First Appeal about why 
horizontal grade beams above the natural grade are not prohibited.  First, it states that Technical 
Bulletin #5 provides guidance on the minimum requirements of the NFIP regulations, is not a 
regulation, and is not meant to supplant the professional expertise of licensed design 
professionals.  It is the case that Technical Bulletin #5 is not a regulation and does not have the 
force and effect of law.  But this is ultimately irrelevant to the issue under the First Appeal.  The 
regulation at 44 C.F.R. § 60.3(e)(5)—which does have the force and effect of law—prohibits all 



 
First Appeal Analysis  Page 21 
Town of Fairfield, PA ID #001-26620-00 
PW #680, FEMA-4087-DR-CT 

obstructions such as horizontal grade beams below the lowest floor for substantial improvements 
in a VE Zone, with Technical Bulletin #5 explaining that this prohibition does not apply to grade 
beams below the natural grade.  The prohibition in the regulation is not subject to change simply 
because a licensed professional does not agree with the regulation.   

Second, the Applicant argues that the regulation at 44 C.F.R. § 60.3(e)(5) does not even mention 
grade beams.  But this argument fundamentally misses the point.  The regulation requires that 
any substantial improvement in a VE Zone has the space below the lowest floor “free of 
obstructions.”  Horizontal grade beams, in turn, are encompassed by the term “obstructions.”  
Just because the regulation does not provide a discrete list of the hundreds or more of potential 
obstructions does not provide safe harbor to the Pavilion.  This is because such an interpretation 
would be violative of the generalia verba sunt generaliter intelligenda canon of construction 
(general terms are to be given their general meaning).  It would also render the regulation a 
nullity, as one would be free to place anything below the lowest floor simply because it was not 
specifically listed in the regulation. 

C. Floodplain Management  

1. Applicable Executive Order and Regulations 

Executive Order 11988, Floodplain Management requires federal agencies to take action to 
reduce the risk of flood loss, minimize the impact of floods on human safety, health, and welfare, 
and restore and preserve the natural and beneficial values served by floodplains in providing 
federally assisted or financed construction and improvements and conducting federal programs 
affecting land use.75  Each federal agency is directed to use a decision-making process to 
evaluate the potential effects of projects located in or affecting the floodplain and consider 
alternatives to avoid adverse effects.  Pursuant to this direction, FEMA has adopted 
implementing regulations at 44 C.F.R. pt. 9, Floodplain Management and Protection of 
Wetlands to set forth the policy, procedures, and responsibilities to implement and enforce the 
Executive Order.   

The regulations at 44 C.F.R. pt. 9 apply to “all Agency actions which have the potential to affect 
floodplains…or their occupants, or which are subject to potential harm by location in floodplains 
...”76  An agency “action” means, among other things, “providing federally undertaken, financed, 
or assisted construction and improvements”77—as such, FEMA applies 44 C.F.R. pt. 9 to all 
projects under a Public Assistance grant for a major disaster.  FEMA must complete the 
compliance review process before FEMA approves funding and before work is started because 
the review may identify steps to be taken or conditions to be met before the project can be 
implemented, such as mitigation measures for actions in the floodplain. 

The regulation at 44 C.F.R. § 9.6 lays out an 8-step process for conducting a floodplain 
management review before the approval of grant funding.78  Steps 1 and 2 involve evaluating 

                                                 
75 Exec. Order No. 11988, Floodplain Management (May 24, 1977).   
76 44 C.F.R. § 9.5(a) (emphasis added). 
77 Id. § 9.4 (definition of “Action”).   
78 Id. § 9.6.  
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whether the action is taking place in or will affect the floodplain and notifying the public of the 
intent to carry out actions in the floodplain.  Step 3 involves a preliminary determination as to 
whether the floodplain is the only practicable location for the action—if FEMA determines that 
no practicable alternative exists outside the floodplain and the original location itself is a 
practicable location,79 then it will determine the impact of the proposed action in the floodplain 
in Step 4.   

FEMA will then, during Step 5, minimize the potential adverse impacts and support to or within 
floodplains identified under Step 4.80  As part of Step 5, the regulation at 44 C.F.R. § 9.11 sets 
out the mitigative actions required if the preliminary determination is made to carry out an action 
that affects or is in a floodplain.81  As it relates to specific mitigation actions for all FEMA 
actions, the regulation at 44 C.F.R. § 9.11(c) identifies “minimization provisions” stating that 
FEMA “shall minimize” the potential harm to lives and the investment at risk from the base 
flood; potential adverse impacts the action may have on others; and potential adverse impact the 
action may have on floodplain values.82   

These “general” and “minimization” provisions at 44 C.F.R. § 9.11(c) apply to all FEMA 
actions.  The regulation then goes on to lay out specific “minimization standards” that apply only 
during FEMA’s implementation of the Stafford Act.  This subsection, which is 44 C.F.R. § 
9.11(d), states that FEMA, when implementing the Stafford Act, “shall apply the following 
standards to its actions to comply with the requirements [of the general provisions and the 
minimization provisions]…” and then sets forth nine specific minimization standards.  One of 
the minimization standards—44 C.F.R. § 9.11(d)(6)—states that “no action shall be taken if it is 
inconsistent with the criteria of the National Flood Insurance Program (44 C.F.R. part 59 et seq.) 
or any more restrictive Federal, State, or local floodplain management standards.”   

After identifying the required minimization measures, FEMA re-evaluates during Step 6 the 
proposed action and other practical alternatives identified in Step 3 based on new information 
gained in Steps 4 and 5.  The public is then informed of the final decision that the floodplain is 
the only practicable alternative during Step 7 and the Public Assistance project is awarded in 
Step 8, enabling the applicant to implement the action. 

2. The Change in Scope of Work Required a New Floodplain Management 
Review and the Horizontal Grade Beams Violate the Minimization 
Provision of 44 C.F.R. § 9.11(d)(6) 

FEMA conducted its original review under 44 C.F.R. pt. 9 based on the scope of work in PW 
#680, which involved the replacement of the Pavilion.  As detailed above, the Applicant revised 
the scope of work by not demolishing the West Wing and moving it into the parking lot, 
regrading the parking lot through the placement of road millings and use of fill, constructing a 
new patio, and placing large amounts of fill at the project site.  There were significant changes 
that warranted a new review under 44 C.F.R. pt. 9, which FEMA did not complete before the 

                                                 
79 Id. § 9.9(b)(3).  
80 Id. § 9.6(b).  
81 44 C.F.R. § 9.11(a).  
82 Id. § 9.11(c).  
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Applicant initiated the changes.  The project, therefore, is ineligible for financial assistance 
because FEMA did not complete its floodplain management review to comply with Executive 
Order 11988 and 44 C.F.R. pt. 9 before the Applicant commenced the scope change,83 such that 
the DRM had a sufficient basis to terminate the project and disallow all costs pursuant to 44 
C.F.R. § 13.43. 

It is also important to recognize that—had FEMA performed its review under 44 C.F.R. pt. 9 
before the Applicant commenced the scope changes—FEMA would have not allowed the 
Applicant to pursue its revised scope of work.  This is because the regulation at 44 C.F.R. § 
9.11(d)(6) prohibits FEMA from providing financial assistance for a permanent work project if it 
is constructed in a manner violative of the criteria of the NFIP.  As detailed in the previous 
section, the Pavilion violates the free-of-obstruction prohibition under 44 C.F.R. § 60.3(e)(5), 
which means that the facility is “inconsistent with the criteria of” the NFIP and violates the 
regulation at 44 C.F.R. § 9.11(d)(6).  The Pavilion also violates Section 323 of the Stafford Act 
and its implementing regulations, as FEMA considers the minimum requirements of Executive 
Order 11988 and the NFIP to represent applicable standards of safety, decency, and sanitation.84    

D. National Environmental Policy Act  

1. Applicable Law, Regulation, and Policy  

NEPA is a federal environmental law that FEMA must comply with when making Public 
Assistance project awards.  The law requires FEMA to follow a specific planning process to 
ensure that it has considered and the general public is fully informed about the consequences of a 
proposed federal action, such as the approval of a permanent work project under the Public 
Assistance grant for a major disaster.85  NEPA does not require that FEMA limit the impacts of a 
project on the environment nor require FEMA to only fund the alternative that has the least 
environmental impact—it does, however, require that FEMA make the decision to fund a project 
in an informed manner.   

                                                 
83 See FEMA Second Appeal Analysis, City of Yuba City, FEMA-1155-DR-CA, at 5 (Mar. 15, 2001) (“Because 
compliance with the floodplain management requirements was not done by FEMA or endorsed by FEMA before 
construction began, the applicant is not eligible for the cost of the hazard mitigation project.”); FEMA Second 
Appeal Analysis, Orleans Parish Criminal Sheriff’s Office, FEMA-1049-DR-LA, at 3 (July 10, 2000) (“Because the 
applicant proceeded with the work prior to FEMA having the opportunity to complete…[the] 8-step review under 
Executive Order 11988), we cannot fund the requested work.”); FEMA Second Appeal Analysis, City of Fort 
Pierre, FEMA-1984-DR-SD, at 4 (Dec. 17, 2012) (“Under 44 C.F.R. § 13.43(a)(2), FEMA may disallow the cost of 
the activities under PW 1993 for failure to comply with Executive Order 11988.”).  
84 44 C.F.R. § 206.400(b) (“Applicable codes, specifications, and standards shall include any disaster resistant 
building code that meets the minimum requirements of the National Flood Insurance Program (NFIP)…In addition, 
the applicant shall comply with any requirements necessary in regards to Executive Order 11988, Floodplain 
Management.”).  
85 National Environmental Policy Act of 1969, Pub. L. No. 91-190, § 102 (1970) (codified as amended at 42 U.S.C. 
§ 4332) (“NEPA”); 40 C.F.R. § 1500.3 (“Parts 1500 through 1508 of this title provide regulations applicable to and 
binding on all Federal agencies for implementing the procedural provisions of [NEPA]…except where compliance 
would be inconsistent with other statutory requirements.”); 40 C.F.R. §§ 1501.2 and 1505.1.  
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Both the Department of Homeland Security (“DHS”)86 and FEMA87 have issued policies and 
instructions that FEMA must follow when conducting NEPA review of a Public Assistance 
project.  In cases where an applicant seeks to pursue work beyond the scope of FEMA-eligible 
work, FEMA will perform a NEPA review of the entire scope of work, not just the portion for 
which FEMA is providing financial assistance.  There are four potential outcomes or levels of 
NEPA review, which are statutory exclusion (“STATEX”), categorical exclusion (“CATEX”), 
environmental assessment, and environmental impact statement.  A STATEX means that no 
NEPA review is required; for the other three categories, the degree of potential environmental 
impact determines the level of review and documentation required.  

As it relates to a STATEX, Section 316 of the Stafford Act exempts from the NEPA review 
process eligible permanent work projects that have the effect of restoring a public facility 
substantially to its condition before the major disaster.88  As it relates to the second level of 
review, the implementing regulations for NEPA require federal agencies to, among other things, 
identify actions that normally do not require either an environmental impact statement or an 
environmental assessment; such an action is called a CATEX.89  Actions that can be 
categorically excluded from further review do not individually or cumulatively have significant 
impact on the human environment.   

FEMA previously identified agency-specific CATEXs at 44 C.F.R. pt. 10, which set forth the 
agency’s implementing regulations for NEPA.  However, FEMA rescinded those regulations on 
August 26, 2016,90 as part of a process to implement a directive and instruction from the DHS 
and no longer uses 44 C.F.R. pt. 10 or any of the CATEXs previously listed in that regulation.  
FEMA now evaluates new projects and scope change requests using the CATEXs listed in 
Appendix A of DHS Instruction Manual No. 023-01-001-01, Rev. 1, Implementation of the 
National Environmental Policy Act.  It is important to recognize that—even if FEMA applied a 
CATEX under the regulations at 44 C.F.R. pt. 10 when it previously awarded PW #680—it must 
now apply the CATEXs under DHS Instruction Manual No. 023-01-001-01 when reviewing the 
scope change request.  

DHS Instruction Manual No. 023-01-001-01 sets forth a specific CATEX for a Public Assistance 
project involving actions in coastal areas subject to moderate wave action or V Zones.91  This 
CATEX, numbered “N5,” addresses federal assistance for repair, hazard mitigation, new  
construction, or restoration actions of less than one-half acre within areas seaward of the limit of 
moderate wave action (LiMWA) (a line mapped to delineate the inland extent of wave heights of 
1.5 feet or higher) during the base flood (an area that has at least a one-percent chance of being 

                                                 
86 DHS Directive Number 023-01, Rev. 1, Implementation of the National Environmental Policy Act (Oct. 31, 2014) 
(“DHS Directive No. 023-01”); DHS Instruction Manual 023-01-001-01, Instruction on Implementation of the 
Environmental Planning and Historic Preservation Responsibilities and Program Requirements (Oct. 10, 2018) 
(“DHS Instruction Manual No. 023-01-001-01”).  
87 FEMA Directive No. 108-1, supra note 51; FEMA Instruction No. 108-1-1, supra note 51. 
88 Stafford Act, supra note 33, § 316 (codified as amended at 42 U.S.C. § 5159).  
89 40 C.F.R. §§ 1507.3 and 1508.4. 
90 81 F.R. 56514. 
91 DHS Instruction Manual No. 023-01-001-01, supra note 86, Appendix A, p. A-24 to A-25. 
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flooded in any given year); or areas within the V zone if the LiMWA has not been established.92  
In order to fall within the CATEX, the actions must meet the following criteria:93 

(1) They are consistent with the State or Tribe enforceable policies of approved coastal 
management programs; 

(2) They are not within or affect a Coastal Barrier Resource System unit; 
(3) They do not result in man-made alterations of sand dunes; 
(4) They do not result in the permanent removal of vegetation (including mangrove stands, 

wetlands, and dune vegetation); 
(5) Applicable Federal requirements and local codes and standards are followed; and 
(6) They involve substantial improvement or new construction of structures, the structure is 

elevated in open works (e.g., piles and columns) as opposed to fill in a manner that the 
bottom lowest horizontal structural member is at or above the base flood level, the 
foundation is anchored to resist flotation, collapse, and lateral movement due to the 
effects of wind and water loads, and the siting of the project conforms to applicable State, 
Tribe, or local setback requirements 

If a project falls outside the scope of a STATEX or CATEX, then FEMA must prepare either an 
environmental assessment or an environmental impact statement, as appropriate.  FEMA 
Instruction 108-1-1 states that FEMA will not provide funding for a project initiated and/or 
completed by an applicant before fulfilling the specific documentation and procedural 
requirements of NEPA review.94  There are, however, two limited exceptions for Public 
Assistance projects.  The first is where the work performed falls under a STATEX.95  The second 
is when the work performed (1) is free of extraordinary circumstances96 and (2) qualifies for a 
CATEX in Appendix A of DHS Instruction Manual No. 023-01-001-01.97  If, however, an 
applicant has already initiated or completed work and the work does not meet either exception, 
then FEMA will not provide funding for that project.98 

2. The Revised Scope of Work Does Not Fall within a STATEX or CATEX 

FEMA Instruction No. 108-1-1 states that FEMA will not provide funding for a project initiated 
and/or completed by an applicant prior to fulfilling the specific documentation and procedural 
requirements of NEPA.99  There are, notwithstanding, two limited exceptions for Public 

                                                 
92 Id.  
93 Id.  
94 FEMA Instruction No. 108-1-1, supra note 51, ¶ 2.2(F)(3). 
95 Id. ¶ 2.5(D). 
96 When evaluating whether or not to apply at CATEX to a proposed action, DHS defines an extraordinary 
circumstance as a circumstance associated with the proposed action that might give rise to significant environmental 
effects requiring further analysis and documentation in an environmental assessment or environmental impact 
statement.  DHS Instruction Manual No. 023-01-001-01, supra note 86, ¶ II-4.  If extraordinary circumstances result 
in the potential for significant impacts from the proposed action, unless impacts can be mitigated to a level below 
significant impact, it is not appropriate to apply at CATEX to the proposed action.  FEMA Instruction No. 108-1-1, 
supra note 51, ¶ 3.2.A.2.  
97 FEMA Instruction No. 108-1-1, supra note 51, ¶¶ 3.2 and 3.7.    
98 Id.; see also the Second Appeal decisions cited at supra notes 53 and 54.  
99 FEMA Instruction No. 108-1-1, supra note 51, ¶ 2.2(F)(3). 
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Assistance projects.  The first is where the work falls under a STATEX.100  The second is when 
the work performed (1) is free of extraordinary circumstances and (2) qualifies for a CATEX in 
Appendix A of DHS Instruction Manual No. 023-01-001-01.  In this case, the Applicant 
commenced work before FEMA completed its NEPA review and approved the change in scope 
of work, which means that the scope of work completed by the Applicant must fall into one of 
the two exceptions in order to be eligible for financial assistance.  It does not.  

The STATEX under Section 316 of the Stafford Act applies only to permanent work that restores 
a facility substantially to its condition before the major disaster.  As a starting point, the 
STATEX only applies to projects involving the restoration of facility and does not apply to 
projects involving replacement.  The Applicant has replaced the facility, bringing it outside of 
the STATEX.  And, even if STATEX did potentially apply to projects involving the replacement 
of a facility, the Applicant made various modifications to the pre-disaster condition of the project 
site that would bring it outside of the STATEX anyway.  This included placing large amounts of 
fill to raise the elevation of the project site to between 11.0’ and 12.0’ NAVD 1988, constructing 
a new foundation with horizontal grade beams above the natural grade and below the BFE, 
installing fill and changing the slope of the parking lot, and installing a new patio.   

In addition to falling outside the STATEX, the work performed by the Applicant does not fall 
within the scope of CATEX N5 because it fails to meet the following criteria:    

 Half-Acre.  The work completed by the Applicant exceeded more than one-half acre 
based on the footprint of the Pavilion and the parking lot.  

 Coastal Management Programs.  The Applicant, as further detailed in the next section, 
did not provide any documentation from CTDEEP that the work was consistent with the 
State’s coastal management program.  

 Sand Dunes.  The Applicant made man-made alterations of sand dunes by installing fill at 
the project site.  

 Federal Requirements.  Applicable Federal requirements and local codes and standards 
were not followed, as the horizontal grade beams of the Pavilion’s foundation violate the 
regulations at 44 C.F.R. §§ 60.3 and 9.11, the Fairfield Zoning Regulations, and Section 
323 of the Stafford Act and its implementing regulations.  

The Applicant argued in the First Appeal that the revised scope of work fell within the former 
CATEX at 44 C.F.R. § 10.8(d)(2)(xv) upon which FEMA relied when it conducted its NEPA 
review for the original project.  This CATEX applied to the “repair, reconstruction, restoration, 
elevation, retrofitting, upgrading to current codes and standards or replacement of any facility in 
a manner that substantially conforms to the pre-existing design, function, and location.”  The 
Applicant is incorrect because, even assuming that the revised scope of work fell within the 
parameters of this former CATEX, FEMA rescinded this CATEX and it is not available to 
FEMA when reviewing the scope of work completed by the Applicant.  FEMA must utilize the 
appropriate CATEX set forth in DHS Instruction Manual No. 023-01-001-01 applicable to the 

                                                 
100 Id. ¶ 2.5(D); Stafford Act, supra note 33, § 316 (codified as amended at 42 U.S.C. § 5159). 
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work at issue, which is CATEX N5, and the work completed by the Applicant fails to meet the 
various criteria of that CATEX. 

The work performed by the Applicant fell outside the scope of the STATEX and CATEX N5, 
such that FEMA would have needed to perform at least an environmental assessment to meet its 
requirements under NEPA.  As detailed in FEMA Instruction No. 108-1-1, FEMA does not 
provide funding for a project initiated and/or completed by an applicant before fulfilling the 
specific documentation and procedural requirements of NEPA if the project does not fall under a 
STATEX or CATEX.  Because the Applicant commenced the work before FEMA completed its 
NEPA review, PW #680 is ineligible for financial assistance.101  

E. Coastal Zone Management Act  

1. Applicable Law, Regulation, and Policy  

The Coastal Zone Management Act (“CZMA”) requires that federal agency actions with 
reasonably foreseeable effects on any land or water use or natural resource of the coastal zone be 
consistent, to the maximum extent practicable, with the enforceable policies of a coastal state’s 
federally approved Coastal Management Program.102  Under the National Oceanic and 
Atmospheric Administration’s (“NOAA”) implementing regulations for the consistency 
requirement, there are four types of federal actions: federal agency activities, federal license and 
permit activities, outer continental shelf plans, and federal assistance to state and local 
governments.  The fourth type of federal action, “federal assistance,” is the one applicable to the 
Public Assistance Grant Program.103   

The NOAA implementing regulations for federal assistance actions are intended to ensure that 
“federal assistance to applicant agencies for activities affecting any coastal use or resource is 
granted only when such activities are consistent with approved management programs.”104  In 
carrying out this intent, the regulation at 15 C.F.R. § 930.94 requires a state or local government 
(called an “applicant agency”)105 to submit its application for federal assistance to the state 
agency for consistency review concerning any proposed federal assistance activity that is listed 
in the state’s Coastal Management Program as a type of activity that will have a reasonably 
foreseeable effect on any coastal use or resource and occurring within the coastal zone.106  If the 
state agency does not object to the proposed activity, then the federal agency may approve the 

                                                 
101 See, e.g. FEMA Second Appeal Analysis, Town of Jean Lafitte, FEMA-4080-DR-LA (Sep. 26, 2016) (finding 
that the demolition of structures was ineligible for financial assistance because the work did not fall within the scope 
of a statutory exclusion and FEMA was provided the opportunity conduct an EHP review before the work was 
completed); FEMA Second Appeal Analysis, Missouri Department of Natural Resources, FEMA-4012-DR-MO, at 
4 (Feb. 1, 2018) (“When an applicant initiates or completes work on a project before FEMA is able to conduct the 
necessary EHP compliance review, the work is generally not eligible for PA funding.”). 
102 Coastal Zone Management Act, Pub. L. No. 92-583, § 307 (1972) (codified as amended at 16 U.S.C. § 1456). 
103 15 C.F.R. § 930.91 (“The term ‘federal assistance’ means assistance provided under a federal program to an 
applicant agency through grant…arrangements…”).  
104 Id. § 930.90. 
105 Id. § 930.92.  
106 Id. § 930.94. 
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federal assistance to the applicant agency.107  FEMA may not, on the other hand, provide 
financial assistance if a project is not consistent with a state’s coastal management program.108  

The CTDEEP administers the Connecticut Coastal Management Program and is charged with 
determining whether a federal assistance activity is consistent with that Program.   
Recognizing that the original scope of work to replace the Pavilion triggered the requirements 
Coastal Zone Management Act regulations and the need for a consistency determination, the 
Record of Environmental Consideration (“REC”) for PW #680 stated that the Applicant was 
responsible for “coordinating and obtaining any permits from the Connecticut Department of 
Energy and Environmental Protection…prior to initiating work.”109   

2. The Applicant Failed to Obtain the Required Consistency Determination 
from CTDEEP in Violation of the Terms and Conditions of PW #680 and 
the Coastal Zone Management Act Regulations 

The Applicant commenced and completed its replacement of the Pavilion without ever obtaining 
a coastal zone consistency determination approval from CTDEEP, such that the Applicant has 
violated the term and condition of PW #680 specifically requiring the Applicant to do so.  In 
addition to the violation of the term and condition, the absence of an affirmative consistency 
approval from CTDEEP prohibits FEMA from providing financial assistance pursuant to the 
NOAA regulations and makes the project entirely ineligible for financial assistance.  The DRM, 
therefore, took a permissible enforcement action under 44 C.F.R. § 13.43 to terminate PW #680 
and disallow all costs.    

In addition to there being a lack of a consistency determination, it is also the case that the 
Applicant’s proposed project does not appear to be consistent with the enforceable policies of the 
Connecticut coastal management program.110  When approached by FEMA in June 2017 about 
the project’s consistency, CTDEEP stated that there are “still outstanding issues with the site” 
because of that agency’s concerns “with the placement of fill underneath the building and 
parking lot which may potentially result in damage to the building from future storm events.”111  
CTDEEP stated that “at this point we cannot say the site is consistent with our coastal 
policies…”112  Later, CTDEEP later sent a letter to FEMA in September 2017 that explained that 
“our only remaining concern centers on interpreting the free-of-obstruction requirement as per 
FEMA Technical Bulletin 5, which requires additional federal guidance to adequately 
resolve.”113  FEMA has resolved that issue and concluded that the horizontal grade beams of the 

                                                 
107 Id. § 930.96.  
108 15 C.F.R. § 930.97.  
109 Record of Environmental Consideration, Project ID: PA-01-CT-4087-PW-00680, at 5 (Nov. 10, 2015). 
110 The enforceable policies can be found in the Connecticut Department of Energy & Environmental Protection, 
Reference Guide to Coastal Policies and Definitions (July 26, 1999) and Connecticut Department of Energy & 
Environmental Protection, Connecticut Coastal Management Manual (Sept. 200). 
111 Email from Jeff Caiola, Supervising Civil Engineer, Connecticut Department of Energy and Environmental 
Protection to David Robbins, Regional Environmental Officer, FEMA Region I subj: Penfield Pavilion, Fairfield 
(June 21, 2017).  
112 Id.  
113 Id. 
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Pavilion’s foundation violate the free-of-obstruction requirements of 44 C.F.R. § 60.3(e)(5), thus 
making the project inconsistent with the Connecticut coastal management program.   

The First Appeal argued that CTDEEP, in order to make a consistency determination, needed 
FEMA to make a determination as to compliance of the Pavilion with the NFIP regulations.  
Although the DRM made that determination, the Applicant stated that CTDEEP is awaiting the 
resolution of the appeals process before issuing a final determination, such that the lack of a 
consistency determination should not be the singular basis to deny assistance for the project.  
This argument, however, is unpersuasive.  The Applicant was specifically required to obtain the 
necessary permits and consistency determination before starting construction work and failed to 
do so.  This fact will not change and is irrespective of the appeals process.  

The Grantee, as part of its written recommendation with the First Appeal, provided a letter from 
CTDEEP that was dated after the First Appeal.  In that letter, CTDEEP stated that it would “not 
be issuing a Federal Coastal Consistency determination, as the Department does not issue 
Federal Coastal Consistency on funding alone.”114  CTDEEP, however, has provided neither an 
approval nor an objection and it is unclear how the absence of an approval helps the Applicant’s 
case.  CTDEEP, the Applicant, and the Grantee did not dispute that the replacement of the 
Pavilion had a reasonably foreseeable effect on a coastal use or resource, did not dispute that the 
project had occurred within the coastal zone, did not dispute that the project fell within the 
requirement under the NOAA regulations for FEMA to receive a consistency approval from 
CTDEEP in order to provide financial assistance to the Applicant, and did not dispute that 
obtaining a consistency determination before commencing the project was a term and condition 
of PW #680 that the Applicant violated.115   

III. CONCLUSION 

The Applicant failed to comply with the terms and conditions of PW #680 by pursuing a change 
in the scope of work without prior FEMA approval in violation of 44 C.F.R. § 13.30, 
constructing the Pavilion in violation of 44 C.F.R. § 60.3(e)(5) and 44 C.F.R. § 9.11(d)(6), 
failing to obtain a consistency determination from CTDEEP as required by the CZMA 
regulations, and pursuing a change in scope of work without FEMA completing its NEPA and 44 
C.F.R. pt. 9review.  Because of these violations, the DRM correctly terminated PW #680 and 
disallowed all costs pursuant to 44 C.F.R. § 13.43.  The First Appeal, therefore, is denied. 

                                                 
114 Letter from Betsey Wingfield, Connecticut Department of Energy & Environmental Protection to Dana Conover, 
Connecticut Department of Emergency Services and Public Protection re: Penfield Pavilion, Fairfield (Mar. 22, 
2019) (“Due to the misunderstanding between DESPP & DEEP and subsequent unclear guidance to the town on 
FEMA’s Public Assistance grant program, DEEP is not requiring a Flood Management Certification for the above 
referenced project.  DEEP will also not be issuing a Federal Coastal Consistency determination, as the Department 
does not issue Federal Coastal Consistency on funding alone.  Therefore, the Department has no regulatory role in 
this matter.”).  
115 Notwithstanding the absence of either an approval or an objection, FEMA is moving forward with adjudicate the 
First Appeal.  See 15 C.F.R. § 930.96(a)(1) (“Federal agencies should not delay processing (so long as they do not 
approve) applications pending receipt of a State agency approval or objection.”).  
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No. Document Description Analysis 

1 Photograph 1 Original Penfield Pavilion sitting on peak of 

the barrier beach, looking from the southeast, 

from the first half of the 20th century 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site.  

2 Photograph 2 Original Penfield Pavilion in the late 1970s 

after the Town of Fairfield acquired the 

property, looking west to east 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

3 Photograph 3 The original Penfield Pavilion circa 1970s The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

4 Photograph 4 The original Penfield Pavilion in the 1980s 

from the landward side 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

5 Photograph 5 The original Penfield Pavilion in the 1980s 

from the landward side (closer angle than 

Photograph 4) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

6 Photograph 6 The construction of the Durrell Pavilion in the 

1980s that shows the Penfield Pavilion in the 

background 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

7 Photograph 7 The Penfield Pavilion in the 2000s from the 

landward side 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

8 Photograph 8 The Penfield Pavilion in the 2000s from the 

landward side (showing an area to the right of 

the structure that includes a knoll) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site.  

Further, the wooded knoll was identified on the 
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No. Document Description Analysis 

2006 LIDAR and considered as part of FEMA 

making its determination that 8’ to 9’ NAVD 

1988 is the elevation of the natural grade of the 

pavilion site.  

9 Photograph 9 Original Penfield Pavilion in 2008 from the 

seaward side 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

10 Photograph 10 View of the new Penfield Pavilion locker 

room constructed in 2007-2008 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

11 Photograph 11 Original Penfield Pavilion after a storm event 

circa 2008 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site; 

further, if there were, the height of the sand 

adjacent to the original pavilion is most likely 

not representative of the sites natural grade, but 

rather an accumulation/build-up over some 

period of time and likely facilitated by the 

presence of the structure.  The natural grade is 

more likely below the elevation of sand shown in 

this photograph.          

12 Photograph 12 Original Penfield Pavilion after a storm event 

circa 2008 that shows a 11.0’ NGVD 1929 

Datum marking by the Town Engineer 

Department 

This photograph shows what appears to be an 

elevation marking on the original Penfield 

Pavilion representing an elevation of 11.0’ 

NGVD 1929.  The sand built-up at the location 

appears to be approximately 0.75 feet below this 

marking, placing the sand at an elevation of 

10.25’ NGVD 1929.  When converting this to 

NAVD 1988, the elevation of the sand would be 
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No. Document Description Analysis 

9.16’ NAVD 1988.  This means that—if FEMA 

accepted the elevation marking as being accurate 

and the location of the sand in that photograph as 

representative of natural grade—the elevation of 

the horizontal grade beam (10.7’ NAVD 1988) is 

above the natural grade in violation of 44 C.F.R. 

§ 60.3(e)(5). 

13 Photograph 13 Seaward side of Penfield Pavilion after a 

storm event circa 2008 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site; 

further, if there were, the height of the sand 

adjacent to the original pavilion is most likely 

not representative of the sites natural grade, but 

rather an accumulation/build-up over some 

period of time and likely facilitated by the 

presence of the structure.  The natural grade is 

more likely below the elevation of sand shown in 

this photograph.     

14 Photograph 14 Original Penfield Pavilion circa 2007 view 

towards the east side of the structure 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

15 Photograph 15 Original Penfield Pavilion circa 2007 showing 

the cross section from the east 

The caption in the photograph states that the 

height of sand below the building is at an 

elevation of 9.75’ NAVD 1988.  First, even if 

this information were accurate, it would 

demonstrate that the horizontal grade beam (at 

10.7’ NAVD) is above the natural grade in 

violation of the 44 C.F.R. § 60.3(e)(5).  Second, 

the elevation of sand underneath the pavilion is 

most likely not representative of the site’s 
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natural grade, but rather an accumulation/build-

up over some period of time and likely 

facilitated by the presence of the structure.   

16 Photograph 16 Original Penfield Pavilion circa 2007 after 

demolition of the east wing 

The photograph contains no elevation markings 

in order to enable FEMA to determine the 

natural grade elevation of the site; further, if 

there were, the height of the sand underneath the 

pavilion is most likely not representative of the 

site’s natural grade, but rather an 

accumulation/build-up over some period of time 

and likely facilitated by the presence of the 

structure.   

17 Photograph 17 Original Penfield Pavilion circa 2007 after 

demolition of the east wing 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site; 

further, if there were, the height of the sand 

underneath the pavilion is most likely not 

representative of the site’s natural grade, but 

rather an accumulation/build-up over some 

period of time and likely facilitated by the 

presence of the structure.   

18 Photograph 18 Demolition of east wing of Penfield Pavilion 

circa 2007 (looking toward Long Island 

Sound) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site.  

19 Photograph 19 Demolition of east wing of Penfield Pavilion 

circa 2007 (looking from southwest) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site.  
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20 Photograph 20 Penfield Pavilion circa 2007 showing town 

workers preparing formwork for the 

footing/foundation system 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

21 Photograph 21 Penfield Pavilion circa 2007 showing 

completed formwork for the 

footing/foundation system 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

22 Photograph 22 Penfield Pavilion circa 2009 showing 

completed east wing (looking from southeast) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

23 Photograph 23 Penfield Pavilion circa 2009 showing 

completed east wing (looking from southeast) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

24 Photograph 24 Penfield Pavilion in 2016 showing new top of 

grade beams (looking from east) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

25 Photograph 25 Penfield Pavilion in 2016 showing new top of 

grade beams (looking from southwest) 

The photograph contains no elevation markings 

or other data in order to enable FEMA to 

determine the natural grade elevation of the site. 

    

26 USGS Quadrangle Map 

– 1920 

This map has 20’ contour intervals, with no 

contours shown in the location of the 

pavilion.  The accuracy is this map is 

considered to +/- ½ contour 95% of the time 

and the datum used was mean sea level.   

The map has no contour lines below 20’ and 

none in the location of the pavilion; as such, the 

map provides no data in order to determine an 

elevation at the pavilion site.   
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27 USGS Quadrangle Map 

– 1951 

This map has 10’ contour intervals and the 

pavilion appears to be located on the 10’ 

contour.  The map uses mean sea level (MSL) 

datum.  The accuracy is this map is 

considered to +/- ½ contour 95% of the time.  

The elevation in this map must be converted to 

the NAVD 1988 datum used in the 2006 LiDAR 

data.  [NAVD 1988 – MSL = -1.093’.  Note: 

MSL was renamed NGVD 1929 in 1973].  

Converting the 10’ MSL elevation to NAVD 

1988, the elevation of the site would be 8.91’.  

Assuming the map is accurate, this supports 

FEMA’s conclusion that the natural grade 

elevation of the site is between 8’ and 9’ NAVD 

1988.  

28 USGS Quadrangle Map 

– 1960 

This map has 10’ contour intervals and the 

pavilion appears to be located on the 10’ 

contour.  The map uses mean sea level (MSL) 

datum.  The accuracy is this map is 

considered to +/- ½ contour 95% of the time. 

The elevation in this map must be converted to 

the NAVD 1988 datum used in the 2006 LiDAR 

data.  Converting the 10’ MSL elevation to 

NAVD 1988, the elevation of the site would be 

8.91’.  Assuming the map is accurate, this 

supports FEMA’s conclusion that the natural 

grade elevation of the site is between 8’ and 9’ 

NAVD 1988. 

29 USGS Quadrangle Map 

– 1970 

This map has 10’ contour intervals and the 

pavilion appears to be located on the 10’ 

contour.  The map uses MSL datum.  The 

accuracy is this map is considered to +/- ½ 

contour 95% of the time. 

The elevation in this map must be converted to 

the NAVD 1988 datum used in the 2006 LiDAR 

data.  Converting the 10’ MSL elevation to 

NAVD 1988, the elevation of the site would be 

8.91’.  Assuming the map is accurate, this 

supports FEMA’s conclusion that the natural 

grade elevation of the site is between 8’ and 9’ 

NAVD 1988.   

30 USGS Quadrangle Map 

– 1984 

This map has 10’ contour intervals and the 

pavilion appears to be located on the 10’ 

contour.  The map uses NGVD 1929 datum.  

The elevation in this map must be converted to 

the NAVD 1988 datum used in the 2006 LiDAR 

data.  [NAVD 1988 – NAVD 1929 = -1.093’]  
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The accuracy is this map is considered to +/- 

½ contour 95% of the time. 

Converting the 10’ NAVD 1929 elevation to 

NAVD 1988, the elevation of the site would be 

8.91’.  Assuming the map is accurate, this 

supports FEMA’s conclusion that the natural 

grade elevation of the site is between 8’ and 9’ 

NAVD 1988.  

31 USGS Quadrangle Map 

– 2012 

This map has 10’ contour intervals and the 

pavilion appears to be located on the 10’ 

contour.  This map uses NGVD 1988 datum.  

The accuracy is this map is considered to +/- 

½ contour 95% of the time. 

This map shows the pavilion to be at an 

elevation of 10’.  However, the USGS did not 

change the contour lines for this 2012 map from 

the previous 1984 map based on the update to 

the new datum from NAVD 1929 to NAVD 

1988.  This means the elevation of the site 

depicted on the 2012 USGS Quadrangle Map 

remained 8.91’ NAVD 1988. 

    

32 Topographic Maps of 

Town of Fairfield, CT, 

Sheet No. 1-29 – 1935 

This map has 4’ contour intervals and the 

pavilion appears to be located on the 20’ 

contour line.  This map uses 13.45’ below 

MSL datum.  

The elevation in this map must be converted to 

the NAVD 1988 datum: 

20’ elevation – 13.45’ = 6.55’ NGVD 1929 

6.55’ NGVD 1929 – 1.093’ = 5.46’ NAVD 1988  

 

This means that the elevation of the site is 5.46’ 

NAVD 1988, which is below FEMA’s 

conclusion that the natural grade elevation of the 

site is between 8’ and 9’ NAVD 1988.   

 

33 Fairfield, Connecticut, 

Town Plan and Zoning 

Commission, Drawing 

C-18 of 180 – 4/12/1968 

This map has contour intervals of 2’and 

appears to show the Penfield Pavilion 

between 8’ contours.  The map uses NAVD 

1929 datum. 

 

The elevation in this map must be converted to 

the NAVD 1988 datum: 8’ NGVD 1929 – 1.093’ 

= 6.91’ NAVD 1988.   This means that the 

elevation of the site is 6.91’ NAVD 1988, which 

is below FEMA’s conclusion that the natural 
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No. Document Description Analysis 

grade elevation of the site is between 8’ and 9’ 

NAVD 1988.  

34 Town of Fairfield, dept. 

of Public works, 

Existing conditions 

survey, Penfield 

Pavilion – April 2015 

This map has contour intervals of 1’ and, 

although hard to read, appears to show the 

Penfield Pavilion at an elevation of between 

8’ and 9’.  This map uses NAVD 1988 datum. 

This map shows as-built, existing conditions and 

is difficult to interpret.  Furthermore, the 8’ to 9’ 

elevation of the site in this map directly supports 

FEMA’s conclusion that the natural grade 

elevation of the site is between 8’ and 9’ NAVD 

1988.   

35 Town of Fairfield. CT, 

Sanitary Sewer System 

– October 30, 2017 

This map has contour intervals of ½ foot and 

appears to show multiple contour intervals at 

the location of the Penfield Pavilion, ranging 

from 7.5’ to 12’.  The majority of the 

structure appears to be located over 8’ to 9’ 

contours The map uses NAVD 1988 datum.  

This map shows as-built, existing conditions and 

is therefore of limited utility to show the 

elevation of the natural grade, as the Town had 

already installed significant amounts of fill 

during construction.  That being said, the 

majority of the structure appears to be located 

over 8’ to 9’ contours, which supports FEMA’s 

conclusion that the natural grade elevation of the 

site is between 8’ and 9’ NAVD 1988.  

36 LIDAR Data from April 

2004 

The map has contour intervals of ½’ and 

appears to show multiple contour intervals at 

the location of the Penfield Pavilion, ranging 

from 8.5’ to 10.5’.  The map uses NGVD 

1929 datum. 

The elevation in this map must be converted to 

the NAVD 1988 datum:  

8.5’ NGVD 1929 – 1.093’ = 7.41’ NAVD 1988  

10.5’ NGVD 1929 – 1.093’ = 9.41’ NAVD 1988 

This means that the average elevation is 8.41’ 

NAVD 1988, which supports FEMA’s 

conclusion that the natural grade elevation of the 

site is between 8’ and 9’ NAVD 1988.  

  

37 As-Built, Improvement 

Location survey of 

The elevation of the pavilion appears to be 

located between the 11’ contour line on the 

This map depicts as-built conditions and is not 

considered to be beneficial in determining 



 

 

First Appeal Analysis           Enclosure 1-9 

Town of Fairfield, PA ID #001-26620-00 

PW #680, FEMA-4087-DR-CT 

No. Document Description Analysis 

Penfield Beach –

December 21, 2016 

 

seaward side and the 7’ contour line located 

in the parking lot of the landward side.  The 

map uses NAVD 1988 datum. 

 

natural grade of the site due to the volume of fill 

used in the most recent site work.  

38 Penfield Pavilion, Grade 

Comparison - Included 

with DeStefano and 

Chamberlain Report 

The map uses 2017 as-built survey data with 

1’ contour intervals as well as 2008 LIDAR 

data with 0.5’ contour intervals.  Both data 

sets use NAVD 1988 datum. 

This map was not useful due to scale limitations 

and unreadability.  
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ADMINISTRATIVE RECORD INDEX 
Town of Fairfield, PA ID #001-26620-00 

Project Worksheet #680, FEMA-4087-DR-CT 
Scope of Work, Improved Project, National Flood Insurance Program Regulations,  

Floodplain Management, National Environmental Policy Act 
 

File Name Document Type Description 

Insurance Statement by Gina Wilson.pdf  Insurance Document Insurance Statement 

Municom Claims Service Memo for 
Jul29 Meeting.pdf  

Insurance Document 
Municom Claims Service July 
29 Memo 

Investigation of Foundation Damage by 
Cianci Engineering.pdf  

Drawings/Sketches 
Investigation of Foundation 
Damage 

Prelim Concept Docs, Blueprint of 
Substructure, Compromised Area.pdf  

Drawings/Sketches 
Prelim Concept Docs, 
Blueprints of Substructure 

Photos; Site visit taken by Wayne Carlan, 
Applicant Supplied Before Pics.pdf  

Photos 
Site Visit Photos by Wayne 
Carlan 

Chronological History, before and after 
Sandy Photos.pdf  

Miscellaneous Chronological History 

News Articles, FAQS.pdf  Miscellaneous News Articles 

Penfield Pavilion Location Map and 
Firmette.pdf  

Map Location Map and Firmette 

ENGINEERING COSTS.pdf  Contract Document Engineering Costs 

Fairfield 4087 pw 680 ext.pdf  Time Extension 
Time Extension Approval 
Letter 

680_procurement_engineer.pdf  Contract Document 
Engineer Contract 
Procurement 

PW 680_ Albaine RFP Submittal.pdf  Contract Document Albaine RFP 

PENFIELD PAVILION PROOF OF 
LOSS SETTLEMENT.pdf  

Insurance Document proof of loss 

Fairfield Loss Statement-0089829-
PW680 Penfield Pavilion.docx  

Insurance Document Loss Statement CIRMA 

PW 680 F-A Labor & DAC.xlsx  Calculation Sheet 
FA Labor and DAC 
Spreadsheet 

PW 680_Appendix B Heller Johnsen 
102402 Report Dated May 05 2013.pdf  

Building 
Survey/Document 

geotechnical report 

Penfield Pavilion - Scope A- General 
Conditions and Requirements (1).pdf  

Additional 
Information 

general conditions details 
breakout 

Wolfe Shoring Quote - Shoring Scope - 
7.8.13_$70k.pdf  

Additional 
Information 

Wolfe Shoring Detailed 
Breakout 
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Town of Fairfield, PA ID #001-26620-00 
PW #680, FEMA-4087-DR-CT 

File Name Document Type Description 

Saugatuck Construction Group Estimate 
for paviliion.pdf  

Calculation Sheet 
Saugatuck Group Repair 
estimate 

CEF for Penfield Pavilion.xls  Calculation Sheet 
CEF utilizing Saugatuck 
Estimate as part A 

Pavilion Mandatory 1 Reduction .docx  Insurance Document 
Mandatory NFIP Flood 
Reduction 

Fairfield 4087 pw 680 2nd ext.pdf  Time Extension Time Extension to 10/30/2016 

Revised_FIRM09001C0438G_7_14_15.p
df  

Floodplain FIRM JULY 2013 

CostWorks 2015 Quarter 2 Country Club 
SF Model.pdf  

Closeout 
Documentation 

Cost Works SF Model for 
CEF 

DAP9524_4.pdf  
Closeout 
Documentation 

50/50 Rule Policy Guide 

Penfield Pavilion final CEF.pdf  
Closeout 
Documentation 

Final 50/50 CEF 

Penfield SF Model thru Estimator.pdf  
Closeout 
Documentation 

CEF SF Model Unit Costs 

Saugatuck Construction Group 
Estimate.pdf  

Closeout 
Documentation 

Repair Line Item Engineers 
Estimate 

Witt CEF Estimate Review Issues.pdf  
Closeout 
Documentation 

TAC Critique of Witt 
proposed 50/50 CEF 

RACE Final report 06_12_13.pdf  
Environmental/Histo
ric Document 

RACE Engineering Report 

Pavilion_Redrawn_S2thruS7.pdf  Drawings/Sketches 
Redraw of S-2 thru S7 
pavilion structural 

PlansEast_1.zip  Drawings/Sketches Plans East #1 

PlansEast_2.zip  Drawings/Sketches Plans East #2 

PlansEast_3.zip  Drawings/Sketches Plans East #3 

PlansWest_MEPF_C_10027-P301.pdf  Drawings/Sketches Plans West #1 

PlansWest_Penfield Pase2A.pdf  Drawings/Sketches Plans West #2 

PlansWest_Penfield Pase2B.pdf  Drawings/Sketches Plans West #3 

PlansWest_Penfield Pase2C.pdf  Drawings/Sketches Plans West #4 

PlanWestFoodService_specifications_she
ets.zip  

Drawings/Sketches Plans West #5 

PlansWest_structural.pdf  Drawings/Sketches Plans West #6 
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File Name Document Type Description 

PlanWestFoodService_specifications_she
ets.zip  

Drawings/Sketches 
Plans West Food Service 
Specs 

FEMA_Witt_TAC_sitevisit.pdf  Photos 
Witt+TAC+FEMA Site Visit 
images 

A-1.pdf  Drawings/Sketches 
Drawing of Damaged Footing 
Area 

Repair Scope of Work.docx  
Site Damage 
Document 

Line Item Repair Scope of 
Work 

PW_prior_50_50_7_30_15.pdf  
Additional 
Information 

PDF of PW prior to 50/50 
writeup 

Zoning_Regs,_April_30_Site_Visit,_HM
P_Options[2].pdf  

Additional 
Information 

Original site visit notes 

Risk Management-penfield-CIRMA Loss 
Estimatea-8.19.14 FEMA RFI DOCS 
RECEIVED 10-13-15.pdf  

Requested Info from 
Applicant 

 

Risk Management-Insurance-CIRMA 
Declarations.pdf  

Insurance Document CIRMA Declarations 

Fairfield, CT DR-4087 PW # 680 
scan.docx  

Insurance Analysis 
Data Sheet 

FEMA Insurance Review / 
Mandatory NFIP worksheet 

recReport.pdf    

Penfield Pavilion - Full Drawing set as of 
6-21-2016 optimized 1 of 3.pdf  

Building 
Survey/Document 

June 2016 plans 1 of 3 

Penfield Pavilion - Full Drawing set as of 
6-21-2016 optimized 2 of 3.pdf  

Building 
Survey/Document 

June 2016 plans 2 of 3 

Penfield Pavilion - Full Drawing set as of 
6-21-2016 optimized 3 of 3.pdf  

Building 
Survey/Document 

June 2016 plans 3 of 3 

4087-DR-CT Fairfield PW 680 Ack 
Letter SOW Change Request (1 July 
2016).pdf  

Letter 

4087-DR-CT Fairfield PW 
680 Acknowledgement Letter 
Scope of Work Change 
Request (1 July 2016).pdf 

4087-DR-CT Fairfield PW-680 (Penfield 
Pavilion) NFIP and PA Request for Tech 
Assistance Response to CT DEMHS CT 
DEEP (11 Aug 16).pdf  

Letter 

4087-DR-CT Fairfield PW-
680 (Penfield Pavilion) NFIP 
and PA Request for Tech 
Assistance Response to CT 
DEMHS CT DEEP (11 Aug 
16) 
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File Name Document Type Description 

Letter to Connecticut re Fairfield Pavilion 
NFIP and Public Assistance 9 Aug 
2016.pdf  

Floodplain 
Request for NFIP Technical 
Assistance Reponse Letter 08-
09-2016 

4087-DR-VT Fairfield PW-680 Request 
for NFIP Tech Support (1 June 2016).pdf  

Additional 
Information 

Request for NFIP Tech 
Support 4087-DR-VT 
Fairfield PW-680  

FINAL 4087-DR-CT Fairfield PW #680 
SOW Change RFI (30 Sep 16) .pdf  

Requested Info from 
Applicant 

4087-DR-CT Fairfield PW 
#680 SOW Change Request 
for Information (30 Sep 2016)  

4087-DR-CT Fairfield PW 680 Town 
RFI Response (28 Oct 2016).pdf  

Additional 
Information 

4087-DR-CT Fairfield PW 
680 Town of Fairfield SOW 
RFI Response (28 Oct 2016) 

4087-DR-CT Fairfield PW 680 CT 
DEMHS RFI Response (28 Oct 2016).pdf 

Additional 
Information 

4087-DR-CT Fairfield PW 
680 CT DEMHS SOW RFI 
Response (28 Oct 2016) 

UPS Delivery Notification, Michelangelo 
PW680.pdf  

Miscellaneous 
UPS Confirmation 
Michelangelo 

FINAL 4087-DR-CT Fairfield PW #680 
SOW Change CZMA and State Law 
Issues RFI (7 July 2017).pdf  

Additional Damages 
Document 

RFI Re: Requesting 
information concerning 
whether the project was 
consistent with the State's 
costal management program, 
which is a reequipment of the 
Coastal Zone Management 
Act. Final RFI as this 
information was requested in 
Sept. 30 2016 RFI. 

Letter re Fairfield Penfield Pavilion 
Compliance with 44 CFR pt 60 Oct 17 
2017.pdf  

Additional 
Information 

NFIP Technical Assistance 
Letter re Fairfield Penfield 
Pavilion Compliance with 44 
CFR pt 60 Oct 17 2017 

Fairfield 323 Fairfield Beach Road VGIS 
Town Report appraised and Assessed 
values.pdf  

Additional 
Information 

Appraisal and Assessment 
Values for 2015 

DR-4087-CT Fairfield PW 680 Penfield 
Pavilion - Floodplain Mgmnt 
Determination signed letter 28 NOV 
2018.pdf  

Floodplain 

NFIP Determination - 
Noncompliance with 
Minimum Floodplain 
Management Criteria at 44 
CFR 60.3 
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File Name Document Type Description 

4087-DR-CT Fairfield PW-680 DM UPS 
receipt Grantee (29 Nov 18).pdf  

Letter DM UPS Receipt Grantee 

4087-DR-CT Fairfield PW-680 DM UPS 
receipt Applicant (29 Nov 18).pdf  

Letter DM UPS Receipt Applicant 

FINAL 4087-DR-CT Fairfield PW 680 
DM CL (28 Nov 18).pdf  

Amendment 
Documentation 

Determination Memo Cover 
Letter - Material Violation of 
Grant Terms & Conditions 

FINAL 4087-DR-CT Fairfield PW 680 
DM (28 Nov 18).pdf  

Additional 
Information 

Determination Memo - 
Material Violation of Grant 
Terms & Conditions 

recReport.pdf    

4087-DR-CT Fairfield PW 680 Grantee 
First Appeal email to FEMA (22 March 
2019).pdf  

Appeal Document 
Recipient first appeal 
transmittal email (March 22, 
2019) 

4087-DR-CT Fairfield PW 680 First 
Appeal Applicant Transmittal Letter (23 
Jan 2019).pdf  

Appeal Document 
Applicant first appeal 
transmittal letter to Recipient 
(Jan. 23, 2019) 

4087-DR-CT Fairfield PW 680 Applicant 
First Appeal letter (28 November 
2018).pdf  

Appeal Document 
Applicant first appeal (Nov. 
28, 2018) 

4087-DR-CT Fairfield PW 680 First 
Appeal- Exhibit 1.pdf  

Appeal Document Appeal Exhibit 1 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibits 2 - 7.pdf  

Appeal Document Appeal Exhibits 2-7 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibit 8.pdf  

Appeal Document Appeal Exhibit 8 

4087-DR-CT Fairfield PW 680 First 
Appeal- Exhibit 9.pdf  

Appeal Document Appeal Exhibit 9 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibits 10 11 12.pdf  

Appeal Document Appeal Exhibits 10-12 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibit 13.pdf  

Appeal Document Appeal Exhibit 13 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibits 14 16 17.pdf  

Appeal Document Appeal Exhibits 14, 16 and 17 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibit 15.pdf  

Appeal Document Appeal Exhibit 15 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibit 18.pdf  

Appeal Document Appeal Exhibit 18 



 
First Appeal, Administrative Record Index   Page 6 
Town of Fairfield, PA ID #001-26620-00 
PW #680, FEMA-4087-DR-CT 

File Name Document Type Description 

4087-DR-CT Fairfield PW 680 First 
Appeal Exhibit 19.pdf  

Appeal Document Appeal Exhibit 19 

4087-DR-CT Fairfield PW 680 Ack Ltr 
First Appeal (28 March 19).pdf  

Letter 
First Appeal 
Acknowledgement Letter (28 
March 2019) 

 


