
 

H. Smith Richardson Building Committee 

Regular Meeting 

Tuesday, March 27, 2018 

Eunice Postol Parks & Recreation Center  

75 Mill Plain Road 

 

Draft Minutes 

Members Present: Chair Craig Curley, Secretary Jack Slane,  Lou Albrecht, Christopher Cocotas,  Frank 
Geiger, Tamara Guarino, Jeff Hendrickson, Kim Marshall, Don DiMartino and Rodney Van Deusen 
 
Members Absent:  Vice-Chair Hal Schwartz, Anthony Calabrese and Alexa Mullady 
 
Others Present: Corrine Dyer, Gerald Foley, Judy Ewing, Ryan Scully (Chair of Golf Commission), Chuck 
Warrington (Colliers) and Scott Regnery (Colliers) 
 
Committee Chair, Craig Curley called the meeting to order at 6:34pm. 
 

1. Act on Minutes of March 13, 2018 meeting 

Mr. Slane moved to approve the minutes.  Mr. Van Deusen seconded.  The vote to approve was 

unanimous. 

 

2. Old Business: 

a. Report on communications received 

Mr. Curley stated that other than the Colliers draft RFP, there was no communication. 

 

b. Update from Golf Commission liaison 

Mr. Scully stated that there hadn’t been a Golf Commission meeting since the last 

HSRCBC meeting.  The HSR course is set to open Thursday, March 29th.  Mr. Scully also 

mentioned that Jim Alexander, the golf pro at HSR wanted to give some input as to the 

building project.  Mr. Alexander did say that he is concerned about adding a bag room 

because he will need to hire a full time person to staff it.  Mr. Alexander suggested a 

simulator to bring in extra money.  He could use it to give lessons in the winter.  Mr. 

Curley stated that the committee is trying to avoid touching the course.  He also 

understands Mr. Alexander’s concerns about staffing a bag room and if it is added, it 

would need to be a self-serve operation.  Mr. Warrington, Colliers representative said 

that they will interview Mr. Alexander to get his wants/needs for the project and include 

him on the tour with the architects as he is as much a GM as a pro. 

 

c. Update from Parks & Rec liaison 

Mrs. Mullady could not make the meeting, so there was no update from Parks & Rec. 



 

 

 

3. Report from Owner’s Representative – Colliers 

Mr. Warrington handed out copies of the draft RFP that was sent to the committee members in 

advance of the meeting.  AIA contract have been submitted to Mr. Foley for review.  Many 

architects are interested and he handed out a list of architects and their contact information.  

Mr. Warrington reviewed the draft RFP and asked the committee members for any 

changes/suggestions.  Mr. Van Deusen and Mr. Cocotas asked that the document put together 

by Mr. Curley be included in this RFP.  Some items to be included:  Square footage range, 

restaurant, Cart storage requirements, increased parking.  There were 4 design options included 

on sample RFP but Mr. Cocotas suggested they use fewer and ask for conceptual designs rather 

than schematic designs until one is approved.  This will help reduce cost.  Mr. Warrington 

emphasized that the approval should be on quality first and then the best value with all 

considered factors.  Mr. Curley said he would like to have the changes made to the draft RFP 

and sent out to committee again, along with the original copy with changes redlined.  A timeline 

was determined:  RFP ready April 4th and posted on town website, DAS and public notices, 6 

days later the architects are invited to a walk through tour, all questions from architects are to 

be submitted in writing to Mr. Foley first by end of business on April 17th and copied to Mr. 

Warrington, responses will be posted on the 19th and proposals are due by April 26th.  All contact 

goes through Mr. Foley in Purchasing, 2-4 Architects will be chosen by May 8th and Committee 

will be able to interview architects. 

 

 

4. New Business: 

a. Discuss and define project needs, scope, options, and priorities 

b. Discuss preparing and finalizing RFP for architect. 

Items A & B discussed in Report from Owner’s Rep above. 

 

5. Public Comment 

Ralph Butera made Mr. Warrington aware that in his draft RFP, the BOE was referenced, but 

should be the BOF.  Mr. Warrington said he would correct that.  He also mentioned that if the 

Maintenance Shack is moved, there will need to be a place to clean off the maintenance 

equipment and it will need to be approved by DEEP. 

 

6. Adjourn 

Mr. Slane moved to adjourn the meeting.  Ms. Albrecht seconded.  The meeting adjourned at 

8:49pm. 

 

 

 

Respectfully submitted by: 

 

Pru O’Brien 

Recording Secretary 

 


